| | Project | Bid | Closing | Clarification | Estimated Project | | Monthly | Planned | Budget | Total | Cashflow Forecast | | | | | |
|--------|--------------------------------|---------------|----------------------|-------------------|------------------------------------|-----------|-------------|--|----------------|------------------------|-------------------|----------------|--|--|------------------|-------------------|
| Siding | Name | Number | Date | Meeting Date | Duration/Delivery of Generators | Status | Expenditure | monthly expenditure according to cashflow forecast | | expenditure to Date | | | | | | |
| ž D | Supply Delivery and | B/SM 01/24 | 21 August 2023 | 04 August 2023 | 12 Months | Project | R0.00 | R0.00 | R 6 175 000.00 | R0.00 | July 2023 | August 2023 | | | November 2023 | Decembe 2023 |
| | Installation of Generators | | | | | Financial | | | | | | | | | | R 6 175 000.00 |
| | for the period ending 30 | | | | | | | | | | | | | | | |