	January 2024 Public Statement on Financial & Non-Financial Performance																	
Non-Financial Project Status	Project Name	Bid Number	Closing Date	Clarification Meeting Date	Estimated Project Duration/Delivery of Generators	Financial Project Status	Monthly Expenditure	Planned monthly expenditure according to cashflow forecast	Budget	Total expenditure to Date	Cashfl	ow Foreca	st					
	Supply Delivery and Installation of Generators for the period ending 30 June 2024	B/SM 01/24	21 August 2023	04 August 2023	12 Months		R0.00	R0.00	R 6 175 000.00	R0.00	July 2023	August 2023	September 2023	October 2023	Novembe 2023	rDecember 2023	January 2024	February 2024 R 6 175 000.00