

# 2024/2025 CAPITAL EXPENDITURE REPORT 31 July 2024

| Projects                                            | Fund       | Original Budget<br>2024/2025 | Planned Expenditure | Actual Expenditure | Shadows (Orders)  | Provisional Cost  | Actuals + Shadows & Provisional | Balance R          | Actual Exp % | Committed %   | Universal Key (Ukey) |
|-----------------------------------------------------|------------|------------------------------|---------------------|--------------------|-------------------|-------------------|---------------------------------|--------------------|--------------|---------------|----------------------|
| <b>Infrastructure Services</b>                      |            | <b>449 483 974</b>           | <b>4 536 250</b>    | <b>2 112 467</b>   | <b>27 255 645</b> | <b>13 976 195</b> | <b>43 344 307</b>               | <b>406 139 667</b> | <b>0,47%</b> | <b>9,64%</b>  |                      |
| <b>Infrastructure Services</b>                      |            | <b>85 000</b>                | <b>-</b>            | <b>-</b>           | <b>18 986</b>     | <b>-</b>          | <b>18 986</b>                   | <b>66 014</b>      | <b>0,00%</b> | <b>22,34%</b> |                      |
| Furniture, Tools & Equipment: IS                    | CRR        | 65 000                       | -                   | -                  | 18 986            | -                 | 18 986                          | 46 014             | 0,00%        | 29,21%        | 202206/3007/7227     |
| Furniture, Tools & Equipment: IS                    | CRR        | 20 000                       | -                   | -                  | -                 | -                 | -                               | 20 000             | 0,00%        | 0,00%         | 20240627025558       |
| <b>Waste Management: Solid Waste Management</b>     |            | <b>30 399 985</b>            | <b>3 075 000</b>    | <b>-</b>           | <b>14 185 975</b> | <b>1 818 339</b>  | <b>16 004 314</b>               | <b>14 395 671</b>  | <b>0,00%</b> | <b>52,65%</b> |                      |
| Area Cleaning Depot: Franschhoek                    | CRR        | 500 000                      | -                   | -                  | -                 | -                 | -                               | 500 000            | 0,00%        | 0,00%         | 20240627025520       |
| Expansion of the landfill site (New cells)          | Ext Loan   | 3 000 000                    | 1 000 000           | -                  | 185 975           | -                 | 185 975                         | 2 814 025          | 0,00%        | 6,20%         | 20220630077139       |
| Furniture, Tools & Equipment: Solid Waste           | CRR        | 100 000                      | -                   | -                  | -                 | -                 | -                               | 100 000            | 0,00%        | 0,00%         | 20220630077188       |
| Landfill Gas To Energy                              | Ext Loan   | 16 000 000                   | 1 700 000           | -                  | 14 000 000        | 1 700 000         | 15 700 000                      | 300 000            | 0,00%        | 98,13%        | 20220630077136       |
| Major Drop-Offs: Construction - Franschhoek         | Ext Loan   | 3 000 000                    | 125 000             | -                  | -                 | -                 | -                               | 3 000 000          | 0,00%        | 0,00%         | 20220630077100       |
| Major Drop-offs: Construction - Klapmuts            | DC - Refu  | 2 199 985                    | 200 000             | -                  | -                 | -                 | -                               | 2 199 985          | 0,00%        | 0,00%         | 20220630077133       |
| Mini Waste drop-off facilities                      | CRR        | 100 000                      | -                   | -                  | -                 | 68 839            | 68 839                          | 31 161             | 0,00%        | 68,84%        | 20240627025517       |
| Waste containers                                    | CRR        | 200 000                      | -                   | -                  | -                 | -                 | -                               | 200 000            | 0,00%        | 0,00%         | 20240627025534       |
| Upgrade Material Recovery Facility                  | CRR        | 2 000 000                    | 50 000              | -                  | -                 | -                 | -                               | 2 000 000          | 0,00%        | 0,00%         | 20230621063298       |
| Plant and Vehicles: Solid Waste                     | CRR        | 2 500 000                    | -                   | -                  | -                 | 49 500            | 49 500                          | 2 450 500          | 0,00%        | 1,98%         | 20230621063304       |
| Waste Minimization Projects                         | CRR        | 800 000                      | -                   | -                  | -                 | -                 | -                               | 800 000            | 0,00%        | 0,00%         | 20220630077127       |
| <b>Electrical Services</b>                          |            | <b>86 949 923</b>            | <b>-</b>            | <b>2 112 467</b>   | <b>182 022</b>    | <b>2 647 707</b>  | <b>4 942 196</b>                | <b>82 007 727</b>  | <b>2,43%</b> | <b>5,68%</b>  |                      |
| Ad-Hoc Provision of Streetlighting                  | CRR        | 2 500 000                    | -                   | -                  | -                 | -                 | -                               | 2 500 000          | 0,00%        | 0,00%         | 20220630076682       |
| Alternative Energy                                  | Ext Loan   | 20 000 000                   | -                   | -                  | -                 | -                 | -                               | 20 000 000         | 0,00%        | 0,00%         | 20220825124418       |
| Automatic Meter Reader                              | CRR        | 400 000                      | -                   | -                  | -                 | -                 | -                               | 400 000            | 0,00%        | 0,00%         | 20220630077197       |
| Bien don 66/11kV substation new                     | Ext Loan   | 7 500 000                    | -                   | -                  | -                 | 1 760 900         | 1 760 900                       | 5 739 100          | 0,00%        | 23,48%        | 20220630076565       |
| Bien don 66/11kV substation new                     | DC - Elect | 847 227                      | -                   | -                  | -                 | -                 | -                               | 847 227            | 0,00%        | 0,00%         | 20220630076568       |
| Demand Side Management Geyser Control               | CRR        | 500 000                      | -                   | -                  | -                 | -                 | -                               | 500 000            | 0,00%        | 0,00%         | 20220630076679       |
| Electricity Network: Pniel                          | Ext Loan   | 3 500 000                    | -                   | -                  | -                 | -                 | -                               | 3 500 000          | 0,00%        | 0,00%         | 20220630076673       |
| Electrification INEP                                | INEP       | 1 975 000                    | -                   | -                  | -                 | -                 | -                               | 1 975 000          | 0,00%        | 0,00%         | 20220630076647       |
| Energy Balancing - Metering and Mini-Substations    | CRR        | 250 000                      | -                   | -                  | -                 | -                 | -                               | 250 000            | 0,00%        | 0,00%         | 20220630076676       |
| Energy Efficiency and Demand Side Management        | EEDSM      | 5 000 000                    | -                   | -                  | -                 | -                 | -                               | 5 000 000          | 0,00%        | 0,00%         | 20240627025456       |
| Furniture, Tools and Equipment: Electrical Services | CRR        | 100 000                      | -                   | -                  | 11 913            | -                 | 11 913                          | 88 086,95          | 0,00%        | 11,91%        | 20220630077215       |
| General System Improvements - Franschhoek           | CRR        | 3 500 000                    | -                   | -                  | -                 | -                 | -                               | 3 500 000          | 0,00%        | 0,00%         | 20231129064789       |

# 2024/2025 CAPITAL EXPENDITURE REPORT 31 July 2024

| Projects                                                                        | Fund     | Original Budget<br>2024/2025 | Planned Expenditure | Actual Expenditure | Shadows (Orders)  | Provisional Cost | Actuals + Shadows & Provisional | Balance R          | Actual Exp % | Committed %   | Universal Key (Ukey) |
|---------------------------------------------------------------------------------|----------|------------------------------|---------------------|--------------------|-------------------|------------------|---------------------------------|--------------------|--------------|---------------|----------------------|
| General Systems Improvements - Stellenbosch                                     | CRR      | 5 500 000                    | -                   | 2 112 467          | 170 109           | 637 207          | 2 919 783                       | 2 580 217          | 38,41%       | 53,09%        | 20220826022739       |
| Infrastructure Improvement - Franschhoek                                        | Ext Loan | 1 500 000                    | -                   | -                  | -                 | -                | -                               | 1 500 000          | 0,00%        | 0,00%         | 20220630076626       |
| Integrated National Electrification Programme                                   | CRR      | 321 957                      | -                   | -                  | -                 | -                | -                               | 321 957            | 0,00%        | 0,00%         | 20230621063208       |
| Jan Marais Upgrade: Remove Existing Tx and replace with 20MVA                   | Ext Loan | 2 359 587                    | -                   | -                  | -                 | 249 600          | 249 600                         | 2 109 987,00       | 0,00%        | 10,58%        | 20220630076571       |
| Kayamandi new substation 11kV switching station                                 | Ext Loan | 7 500 000                    | -                   | -                  | -                 | -                | -                               | 7 500 000          | 0,00%        | 0,00%         | 20220630076574       |
| Laterra Substation                                                              | Ext Loan | 225 680                      | -                   | -                  | -                 | -                | -                               | 225 680            | 0,00%        | 0,00%         | 20220630076602       |
| Meter Panels                                                                    | CRR      | 250 000                      | -                   | -                  | -                 | -                | -                               | 250 000            | 0,00%        | 0,00%         | 20220630076717       |
| Network Cable Replace 11 Kv                                                     | Ext Loan | 3 000 000                    | -                   | -                  | -                 | -                | -                               | 3 000 000          | 0,00%        | 0,00%         | 20240627025439       |
| Replace Control Panels 66 kV & Circuit breakers                                 | Ext Loan | 4 664 498                    | -                   | -                  | -                 | -                | -                               | 4 664 498          | 0,00%        | 0,00%         | 20230621063211       |
| Replace Ineffective Meters                                                      | CRR      | 250 000                      | -                   | -                  | -                 | -                | -                               | 250 000            | 0,00%        | 0,00%         | 20220630076559       |
| Stellenbosch Switchgear (11kV) SF6                                              | Ext Loan | 1 000 000                    | -                   | -                  | -                 | -                | -                               | 1 000 000          | 0,00%        | 0,00%         | 20220630076650       |
| Streetlights R304                                                               | CRR      | 1 000 000                    | -                   | -                  | -                 | -                | -                               | 1 000 000          | 0,00%        | 0,00%         | 20240627025453       |
| Substation 66kV equipment                                                       | Ext Loan | 2 295 974                    | -                   | -                  | -                 | -                | -                               | 2 295 974          | 0,00%        | 0,00%         | 20240627025428       |
| System Control Centre & Upgrade Telemetry                                       | Ext Loan | 3 960 000                    | -                   | -                  | -                 | -                | -                               | 3 960 000          | 0,00%        | 0,00%         | 20220630076593       |
| Cloetesville - Add the third transformer and associated works 20MVA transformer | CRR      | 1 050 000                    | -                   | -                  | -                 | -                | -                               | 1 050 000          | 0,00%        | 0,00%         | 20220630076656       |
| Uninterrupted Power Supply for buildings                                        | CRR      | 2 000 000                    | -                   | -                  | -                 | -                | -                               | 2 000 000          | 0,00%        | 0,00%         | 20231208034747       |
| Upgrade transformers at Main substation 7.5MVA to 20MVA                         | Ext Loan | 500 000                      | -                   | -                  | -                 | -                | -                               | 500 000            | 0,00%        | 0,00%         | 20240627025431       |
| Vehicles: Electrical Services                                                   | CRR      | 3 500 000                    | -                   | -                  | -                 | -                | -                               | 3 500 000          | 0,00%        | 0,00%         | 20220630076491       |
| <b>Project Management Unit (PMU)</b>                                            |          | <b>16 006 000</b>            | <b>211 250</b>      | -                  | <b>10 800 000</b> | <b>1 440 000</b> | <b>12 240 000</b>               | <b>3 766 000</b>   | <b>0,00%</b> | <b>76,47%</b> |                      |
| Franschhoek Mooiwater 236                                                       | INEP     | 3 081 000                    | -                   | -                  | -                 | 190 000          | 190 000                         | 2 891 000          | 0,00%        | 6,17%         | 20240627025487       |
| Franschhoek Mooiwater 236                                                       | ISUP     | 10 800 000                   | -                   | -                  | 10 800 000        | -                | 10 800 000                      | -                  | 0,00%        | 100,00%       | 20230621063250       |
| Furniture, Tools & Equipment: PMU                                               | CRR      | 75 000                       | 6 250               | -                  | -                 | -                | -                               | 75 000             | 0,00%        | 0,00%         | 20230621063331       |
| Upgrading Ad hoc Housing Projects                                               | CRR      | 300 000                      | 30 000              | -                  | -                 | -                | -                               | 300 000            | 0,00%        | 0,00%         | 20230621063229       |
| Kayamandi: Zone O (±111 services)                                               | ISUP     | 1 750 000                    | 175 000             | -                  | -                 | 1 250 000        | 1 250 000                       | 500 000            | 0,00%        | 71,43%        | 20220630076873       |
| <b>Water and Wastewater Services: Water</b>                                     |          | <b>156 881 590</b>           | -                   | -                  | <b>2 068 662</b>  | <b>4 302 061</b> | <b>6 370 723</b>                | <b>150 510 867</b> | <b>0,00%</b> | <b>4,06%</b>  |                      |

# 2024/2025 CAPITAL EXPENDITURE REPORT 31 July 2024

| Projects                                                              | Fund       | Original Budget<br>2024/2025 | Planned Expenditure | Actual Expenditure | Shadows (Orders) | Provisional Cost | Actuals + Shadows & Provisional | Balance R  | Actual Exp % | Committed % | Universal Key (Ukey) |
|-----------------------------------------------------------------------|------------|------------------------------|---------------------|--------------------|------------------|------------------|---------------------------------|------------|--------------|-------------|----------------------|
| Bulk Water Supply Pipe and Reservoir: Stellenbosch                    | Ext Loan   | 48 777 391                   | -                   | -                  | -                | -                | -                               | 48 777 391 | 0,00%        | 0,00%       | 20240627025508       |
| Bulk Water Supply Pipe and Reservoir: Stellenbosch                    | IUDG       | 5 000 000                    | -                   | -                  | -                | -                | -                               | 5 000 000  | 0,00%        | 0,00%       | 20220630076974       |
| Bulk Water Supply Pipe and Reservoir: Stellenbosch                    | CRR        | 21 520 702                   | -                   | -                  | -                | -                | -                               | 21 520 702 | 0,00%        | 0,00%       | 20220630076977       |
| Bulk Water Supply Pipe Line & Pumpstations: Franschhoek               | Ext Loan   | 10 000 000                   | -                   | -                  | -                | -                | -                               | 10 000 000 | 0,00%        | 0,00%       | 20220630076882       |
| Bulk Water Supply Pipe: Cloetesville/ Idas Valley                     | CRR        | 1 000 000                    | -                   | -                  | -                | -                | -                               | 1 000 000  | 0,00%        | 0,00%       | 20220630076861       |
| Bulk Water Supply Pipe: Idas Valley/Papegaaiberg and Network Upgrades | CRR        | 2 000 000                    | -                   | -                  | -                | -                | -                               | 2 000 000  | 0,00%        | 0,00%       | 20220630076864       |
| Bulk Water Supply Pipeline & Reservoir - Jamestown                    | Ext Loan   | 13 716 870                   | -                   | -                  | -                | -                | -                               | 13 716 870 | 0,00%        | 0,00%       | 20220630076965       |
| Chlorination Installation: Upgrade                                    | CRR        | 500 000                      | -                   | -                  | -                | -                | -                               | 500 000    | 0,00%        | 0,00%       | 20230621063271       |
| Dwarsriver Bulk Supply Augmentation and Network Upgrades              | CRR        | 7 320 153                    | -                   | -                  | -                | -                | -                               | 7 320 153  | 0,00%        | 0,00%       | 20220630076879       |
| Furniture, Tools & Equipment: Water                                   | CRR        | 150 000                      | -                   | -                  | -                | -                | -                               | 150 000    | 0,00%        | 0,00%       | 20220630077209       |
| New Reservoir & Pipeline: Vlottenburg                                 | CRR        | 1 316 150                    | -                   | -                  | -                | -                | -                               | 1 316 150  | 0,00%        | 0,00%       | 20220630076950       |
| New Reservoir & Pipeline: Vlottenburg                                 | DC - Water | 5 630 324                    | -                   | -                  | -                | -                | -                               | 5 630 324  | 0,00%        | 0,00%       | 20220630076953       |
| New Reservoir & Pipeline: Vlottenburg                                 | IUDG       | 22 000 000                   | -                   | -                  | -                | 1 184 000        | 1 184 000                       | 20 816 000 | 0,00%        | 5,38%       | 20220630076947       |
| Reservoirs and Dam Safety                                             | CRR        | 950 000                      | -                   | -                  | -                | -                | -                               | 950 000    | 0,00%        | 0,00%       | 20240627025505       |
| Uniepark & Helshoogte Storage and Supply scheme                       | CRR        | 5 000 000                    | -                   | -                  | -                | -                | -                               | 5 000 000  | 0,00%        | 0,00%       | 20230621063265       |
| Update Water Masterplan                                               | CRR        | 500 000                      | -                   | -                  | -                | -                | -                               | 500 000    | 0,00%        | 0,00%       | 20230621063244       |
| Upgrade and Replace Water Meters                                      | CRR        | 1 000 000                    | -                   | -                  | -                | 999 999          | 999 999                         | 1          | 0,00%        | 100,00%     | 20230621063319       |
| Vehicles: Water                                                       | CRR        | 1 000 000                    | -                   | -                  | -                | -                | -                               | 1 000 000  | 0,00%        | 0,00%       | 20230621063184       |
| Water Conservation & Demand Management                                | Ext Loan   | 2 000 000                    | -                   | -                  | 1 999 992        | -                | 1 999 992                       | 8          | 0,00%        | 100,00%     | 20240627025496       |
| Water Telemetry Upgrade                                               | CRR        | 1 500 000                    | -                   | -                  | -                | 720 775          | 720 775                         | 779 225    | 0,00%        | 48,05%      | 20240627025502       |
| Waterpipe Replacement                                                 | Ext Loan   | 6 000 000                    | -                   | -                  | 68 670           | 1 397 286        | 1 465 956                       | 4 534 044  | 0,00%        | 24,43%      | 20240627025493       |

# 2024/2025 CAPITAL EXPENDITURE REPORT 31 July 2024

| Projects                                                           | Fund       | Original Budget<br>2024/2025 | Planned Expenditure | Actual Expenditure | Shadows (Orders) | Provisional Cost | Actuals + Shadows & Provisional | Balance R         | Actual Exp % | Commitment % | Universal Key (Ukey) |
|--------------------------------------------------------------------|------------|------------------------------|---------------------|--------------------|------------------|------------------|---------------------------------|-------------------|--------------|--------------|----------------------|
| <b>Water and Wastewater Services: Sanitation</b>                   |            | <b>77 503 526</b>            | -                   | -                  | -                | <b>3 754 529</b> | <b>3 754 529</b>                | <b>73 748 997</b> | <b>0,00%</b> | <b>4,84%</b> |                      |
| Compilation of Water Service Development Plan (tri-annually)       | CRR        | 300 000                      | -                   | -                  | -                | -                | -                               | 300 000           | 0,00%        | 0,00%        | 20240627025511       |
| Dorp Street Bulk Sewer Upgrade                                     | CRR        | 500 000                      | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20220630077047       |
| Extention Of WWTW: Stellenbosch                                    | CRR        | 4 000 000                    | -                   | -                  | -                | -                | -                               | 4 000 000         | 0,00%        | 0,00%        | 20220630077068       |
| Furniture, Tools & Equipment: Sanitation                           | CRR        | 400 000                      | -                   | -                  | -                | -                | -                               | 400 000           | 0,00%        | 0,00%        | 20220630077179       |
| Pond rehabilitation and pond pumping systems construction WWTW     | CRR        | 1 500 000                    | -                   | -                  | -                | -                | -                               | 1 500 000         | 0,00%        | 0,00%        | 20230621063289       |
| Refurbish Plant & Equipment - Raithby WWTW                         | Ext Loan   | 4 500 000                    | -                   | -                  | -                | -                | -                               | 4 500 000         | 0,00%        | 0,00%        | 20240627025537       |
| Sewer Pumpstation & Telemetry Upgrade                              | CRR        | 1 500 000                    | -                   | -                  | -                | -                | -                               | 1 500 000         | 0,00%        | 0,00%        | 20230621063277       |
| Sewerpipe Replacement                                              | CRR        | 5 750 000                    | -                   | -                  | -                | -                | -                               | 5 750 000         | 0,00%        | 0,00%        | 20230621063280       |
| Specialized Vehicles: Sanitation                                   | CRR        | 3 000 000                    | -                   | -                  | -                | -                | -                               | 3 000 000         | 0,00%        | 0,00%        | 20240627025540       |
| Update Sewer Masterplan                                            | CRR        | 500 000                      | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20230621063292       |
| Upgrade Laboratory Equipment                                       | CRR        | 500 000                      | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20220630077182       |
| Upgrade of WWTW Wemmershoek                                        | Ext Loan   | 30 000 000                   | -                   | -                  | -                | 2 454 316        | 2 454 316                       | 27 545 684        | 0,00%        | 8,18%        | 20220630077041       |
| Upgrade of WWTW: Klapmuts                                          | Ext Loan   | 5 000 000                    | -                   | -                  | -                | 1 300 213        | 1 300 213                       | 3 699 787         | 0,00%        | 26,00%       | 20240627025514       |
| Vehicles: Sanitation                                               | CRR        | 1 000 000                    | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%        | 20230621063187       |
| Vlottenburg Outfall Sewer: Construction of Digteby Sewerpipe       | CRR        | 19 053 526                   | -                   | -                  | -                | -                | -                               | 19 053 526        | 0,00%        | 0,00%        | 20230621063283       |
|                                                                    |            |                              |                     |                    |                  |                  |                                 |                   |              |              |                      |
| <b>Roads and Stormwater</b>                                        |            | <b>44 950 000</b>            | <b>1 250 000</b>    | -                  | -                | <b>13 558</b>    | <b>13 558</b>                   | <b>44 936 442</b> | <b>0,00%</b> | <b>0,03%</b> |                      |
| Adam Tas Road Intersection Upgrades                                | CRR        | 300 000                      | -                   | -                  | -                | -                | -                               | 300 000           | 0,00%        | 0,00%        | 20230621063367       |
| Adhoc Minor Upgrading of Roads (WC024)                             | CRR        | 300 000                      | -                   | -                  | -                | -                | -                               | 300 000           | 0,00%        | 0,00%        | 20240627025397       |
| Adhoc Reconstruction Of Roads (WC024)                              | IUDG       | 3 000 000                    | -                   | -                  | -                | -                | -                               | 3 000 000         | 0,00%        | 0,00%        | 20220630077430       |
| Adhoc Reconstruction Of Roads (WC024)                              | CRR        | 2 000 000                    | -                   | -                  | -                | -                | -                               | 2 000 000         | 0,00%        | 0,00%        | 20221130041845       |
| Bridge Assessment and Design                                       | CRR        | 2 000 000                    | -                   | -                  | -                | -                | -                               | 2 000 000         | 0,00%        | 0,00%        | 20240627025588       |
| Furniture, Tools & Equipment: Roads & Stormwater                   | CRR        | 400 000                      | -                   | -                  | -                | 13 558           | 13 558                          | 386 442           | 0,00%        | 3,39%        | 20220630077248       |
| Gravel Roads Devon Valley - Safety Improvements Structural Repairs | CRR        | 500 000                      | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20220630077445       |
| George Blake Urban Upgrade                                         | CRR        | 300 000                      | -                   | -                  | -                | -                | -                               | 300 000           | 0,00%        | 0,00%        | 20240627025585       |
| Klapmuts Transport Network                                         | CRR        | 800 000                      | -                   | -                  | -                | -                | -                               | 800 000           | 0,00%        | 0,00%        | 20220630077532       |
| Lanquedoc Access road and Bridge                                   | DC - Roac  | 20 000 000                   | 1 000 000           | -                  | -                | -                | -                               | 20 000 000        | 0,00%        | 0,00%        | 20220630077538       |
| Lanquedoc Access road and Bridge                                   | CRR        | 4 500 000                    | 100 000             | -                  | -                | -                | -                               | 4 500 000         | 0,00%        | 0,00%        | 20220630077535       |
| Parking Area Upgrades - Franschhoek                                | DC - Parki | 500 000                      | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20220630077409       |
| Parking Area Upgrades - Stellenbosch                               | DC - Parki | 500 000                      | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20220630077562       |
| Reseal Roads - Franschhoek & Surrounding                           | CRR        | 100 000                      | -                   | -                  | -                | -                | -                               | 100 000           | 0,00%        | 0,00%        | 20220630077457       |
| Reseal Roads - Klapmuts, Raithby & Surrounding                     | CRR        | 1 000 000                    | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%        | 20220630077541       |
| Reseal Roads - Kylemore & Surrounding                              | CRR        | 100 000                      | -                   | -                  | -                | -                | -                               | 100 000           | 0,00%        | 0,00%        | 20220630077568       |
| Reseal Roads - Stellenbosch & Surrounding                          | CRR        | 1 400 000                    | -                   | -                  | -                | -                | -                               | 1 400 000         | 0,00%        | 0,00%        | 20220630077544       |
| River Rehabilitation Implementation                                | CRR        | 2 000 000                    | -                   | -                  | -                | -                | -                               | 2 000 000         | 0,00%        | 0,00%        | 20220630077596       |
| Specialized Vehicles: Roads and Stormwater                         | CRR        | 1 500 000                    | -                   | -                  | -                | -                | -                               | 1 500 000         | 0,00%        | 0,00%        | 20240627025394       |
| Update Stormwater Masterplan                                       | CRR        | 1 500 000                    | -                   | -                  | -                | -                | -                               | 1 500 000         | 0,00%        | 0,00%        | 20220630077593       |

# 2024/2025 CAPITAL EXPENDITURE REPORT 31 July 2024

| Projects                                                                                        | Fund      | Original Budget 2024/2025 | Planned Expenditure | Actual Expenditure | Shadows (Orders) | Provisional Cost | Actuals + Shadows & Provisional | Balance R         | Actual Exp % | Committed %  | Universal Key (Ukey) |
|-------------------------------------------------------------------------------------------------|-----------|---------------------------|---------------------|--------------------|------------------|------------------|---------------------------------|-------------------|--------------|--------------|----------------------|
| Upgrade Stormwater Retention Facilities                                                         | CRR       | 500 000                   | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20220630077590       |
| Upgrade Stormwater System                                                                       | CRR       | 50 000                    | -                   | -                  | -                | -                | -                               | 50 000            | 0,00%        | 0,00%        | 20230621063400       |
| Vehicles Fleet: Roads and Stormwater                                                            | CRR       | 200 000                   | -                   | -                  | -                | -                | -                               | 200 000           | 0,00%        | 0,00%        | 20240627025409       |
| Wilderbosch Extension to Trumali                                                                | CRR       | 1 500 000                 | 150 000             | -                  | -                | -                | -                               | 1 500 000         | 0,00%        | 0,00%        | 20220630077511       |
| <b>Traffic Engineering</b>                                                                      |           | <b>19 979 950</b>         | <b>-</b>            | <b>-</b>           | <b>-</b>         | <b>-</b>         | <b>-</b>                        | <b>19 979 950</b> | <b>0,00%</b> | <b>0,00%</b> |                      |
| Bird Street Dualling - Adam Tas to Kayamandi                                                    | CRR       | 200 000                   | -                   | -                  | -                | -                | -                               | 200 000           | 0,00%        | 0,00%        | 20220630077424       |
| Furniture, Tools & Equipment: Traffic Engineering                                               | CRR       | 150 000                   | -                   | -                  | -                | -                | -                               | 150 000           | 0,00%        | 0,00%        | 20220630077266       |
| Jamestown Transport Network - School Street                                                     | CRR       | 5 000 000                 | -                   | -                  | -                | -                | -                               | 5 000 000         | 0,00%        | 0,00%        | 20220630077574       |
| Main Road Intersection Improvements: Franschoek                                                 | CRR       | 2 129 950                 | -                   | -                  | -                | -                | -                               | 2 129 950         | 0,00%        | 0,00%        | 20220630077565       |
| Main road intersection improvements: Helshoogte rd/La Colline                                   | CRR       | 400 000                   | -                   | -                  | -                | -                | -                               | 400 000           | 0,00%        | 0,00%        | 20220630077523       |
| Main Road Intersection Improvements: R44 / Merriman Street                                      | DC - Roac | 3 000 000                 | -                   | -                  | -                | -                | -                               | 3 000 000         | 0,00%        | 0,00%        | 20220630077433       |
| Main Road Intersection Improvements: Strand / Adam Tas / Alexander                              | DC - Roac | 4 000 000                 | -                   | -                  | -                | -                | -                               | 4 000 000         | 0,00%        | 0,00%        | 20220630077529       |
| Pedestrian Crossing Implementation                                                              | CRR       | 100 000                   | -                   | -                  | -                | -                | -                               | 100 000           | 0,00%        | 0,00%        | 20220630077427       |
| Raised Intersection Implementation                                                              | CRR       | 600 000                   | -                   | -                  | -                | -                | -                               | 600 000           | 0,00%        | 0,00%        | 20220630077421       |
| Road Safety Improvements                                                                        | CRR       | 500 000                   | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20220630077439       |
| Road Upgrades at School Precincts                                                               | CRR       | 200 000                   | -                   | -                  | -                | -                | -                               | 200 000           | 0,00%        | 0,00%        | 20230621063391       |
| Specialized Equipment: Roadmarking Machine + Trailer                                            | CRR       | 1 000 000                 | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%        | 20220630077161       |
| Traffic Calming Projects: Implementation                                                        | CRR       | 500 000                   | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20220630077553       |
| Traffic Management Improvement Programme                                                        | CRR       | 1 000 000                 | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%        | 20220630077508       |
| Traffic Signal Control: Installation and Upgrading of Traffic Signals and Associated Components | CRR       | 500 000                   | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20220630077415       |
| Traffic Signal Management System                                                                | CRR       | 500 000                   | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20230621063214       |
| Universal Access Implementation                                                                 | CRR       | 200 000                   | -                   | -                  | -                | -                | -                               | 200 000           | 0,00%        | 0,00%        | 20220630077436       |
| <b>Transport Planning</b>                                                                       |           | <b>16 728 000</b>         | <b>-</b>            | <b>-</b>           | <b>-</b>         | <b>-</b>         | <b>-</b>                        | <b>16 728 000</b> | <b>0,00%</b> | <b>0,00%</b> |                      |
| Adam Tas - Corridor Transport                                                                   | CRR       | 1 000 000                 | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%        | 20220630077487       |
| Adam Tas - Technopark Link Road                                                                 | CRR       | 2 500 000                 | -                   | -                  | -                | -                | -                               | 2 500 000         | 0,00%        | 0,00%        | 20220630077403       |
| Bicycle Lockup Facilities                                                                       | CRR       | 250 000                   | -                   | -                  | -                | -                | -                               | 250 000           | 0,00%        | 0,00%        | 20220630077472       |
| Comprehensive Integrated Transport Plan                                                         | ITP       | 628 000                   | -                   | -                  | -                | -                | -                               | 628 000           | 0,00%        | 0,00%        | 20230621063379       |
| Cycle Plan - Design & Implementation                                                            | CRR       | 250 000                   | -                   | -                  | -                | -                | -                               | 250 000           | 0,00%        | 0,00%        | 20220630077496       |
| Freight Strategy for Stellenbosch & Franschoek                                                  | CRR       | 500 000                   | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20220630077463       |
| Non-Motorised Transport Implementation                                                          | CRR       | 2 000 000                 | -                   | -                  | -                | -                | -                               | 2 000 000         | 0,00%        | 0,00%        | 20220630077400       |
| Non-Motorised Transport Plan                                                                    | CRR       | 1 000 000                 | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%        | 20240627025576       |
| Park and Ride (Transport Interchange)                                                           | CRR       | 700 000                   | -                   | -                  | -                | -                | -                               | 700 000           | 0,00%        | 0,00%        | 20220630077490       |
| Pedestrian Streets in Stellenbosch                                                              | CRR       | 1 000 000                 | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%        | 20220630077493       |
| Provision of Bulk Parking Planning & Development                                                | CRR       | 3 000 000                 | -                   | -                  | -                | -                | -                               | 3 000 000         | 0,00%        | 0,00%        | 20230621063364       |
| Public Transport Facilities (Taxi Ranks) Adhoc Upgrades                                         | CRR       | 1 000 000                 | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%        | 20230621063376       |
| Public Transport Infrastructure ( Public Transport Shelters & Embayments)                       | CRR       | 400 000                   | -                   | -                  | -                | -                | -                               | 400 000           | 0,00%        | 0,00%        | 20220630077454       |
| Public Transport Planning - WC024                                                               | CRR       | 1 000 000                 | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%        | 20220630077499       |
| Re-design of Bergzicht Public Transport Facility                                                | CRR       | 1 000 000                 | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%        | 20220630077502       |
| Technopark Kerb and Channel Upgrade                                                             | CRR       | 500 000                   | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20220630077448       |

# 2024/2025 CAPITAL EXPENDITURE REPORT 31 July 2024

| Projects                                                             | Fund | Original Budget<br>2024/2025 | Planned Expenditure | Actual Expenditure | Shadows (Orders) | Provisional Cost | Actuals + Shadows & Provisional | Balance R         | Actual Exp % | Committed %  | Universal Key (Ukey) |
|----------------------------------------------------------------------|------|------------------------------|---------------------|--------------------|------------------|------------------|---------------------------------|-------------------|--------------|--------------|----------------------|
| <b>Corporate Services</b>                                            |      | <b>56 420 000</b>            | -                   | -                  | <b>25 505</b>    | <b>2 337 824</b> | <b>2 363 328</b>                | <b>54 056 672</b> | <b>0,00%</b> | <b>4,19%</b> |                      |
| <b>Information and Communications Technology (ICT)</b>               |      | <b>9 270 000</b>             | -                   | -                  | <b>25 505</b>    | <b>879 825</b>   | <b>905 330</b>                  | <b>8 364 671</b>  | <b>0,00%</b> | <b>9,77%</b> |                      |
| Fibre Optic Implementation                                           | CRR  | 4 000 000                    | -                   | -                  | -                | -                | -                               | 4 000 000         | 0,00%        | 0,00%        | 20230621063358       |
| ICT Cable Reticulation and Management                                | CRR  | 500 000                      | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%        | 20230621063340       |
| Purchase and Replacement of Computer/software and Peripheral devices | CRR  | 1 270 000                    | -                   | -                  | -                | 874 600          | 874 600                         | 395 400           | 0,00%        | 68,87%       | 20220630077344       |
| Server Storage expansion and upgrades                                | CRR  | 1 000 000                    | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%        | 20230621063361       |
| Upgrade and Expansion of IT Infrastructure Platforms                 | CRR  | 1 000 000                    | -                   | -                  | 25 505           | 5 225            | 30 730                          | 969 271           | 0,00%        | 3,07%        | 20230621063349       |
| Upgrading Communication Network                                      | CRR  | 1 500 000                    | -                   | -                  | -                | -                | -                               | 1 500 000         | 0,00%        | 0,00%        | 20230621063355       |
|                                                                      |      |                              |                     |                    |                  |                  |                                 |                   |              |              |                      |
| <b>Properties and Municipal Building Maintenance</b>                 |      | <b>47 150 000</b>            | -                   | -                  | -                | <b>1 457 999</b> | <b>1 457 999</b>                | <b>45 692 001</b> | <b>0,00%</b> | <b>3,09%</b> |                      |
| Airconditioners                                                      | CRR  | 700 000                      | -                   | -                  | -                | -                | -                               | 700 000           | 0,00%        | 0,00%        | 20220630077230       |
| Furniture, Tools & Equipment: Property Management                    | CRR  | 50 000                       | -                   | -                  | -                | -                | -                               | 50 000            | 0,00%        | 0,00%        | 20220630077218       |
| Furniture, Tools & Equipment: Property Management                    | CRR  | 200 000                      | -                   | -                  | -                | -                | -                               | 200 000           | 0,00%        | 0,00%        | 20240627025546       |
| Kayamandi: Upgrading of Makapula Hall                                | CRR  | 3 000 000                    | -                   | -                  | -                | -                | -                               | 3 000 000         | 0,00%        | 0,00%        | 20220630077648       |
| Structural Improvement: General                                      | CRR  | 11 000 000                   | -                   | -                  | -                | 1 040 955        | 1 040 955                       | 9 959 045         | 0,00%        | 9,46%        | 20220630077718       |
| Structural Maintenance/Upgrade: Beltana                              | CRR  | 25 000 000                   | -                   | -                  | -                | -                | -                               | 25 000 000        | 0,00%        | 0,00%        | 20220630077730       |
| Structural Upgrade: Jamestown Economic Hub                           | CRR  | 3 900 000                    | -                   | -                  | -                | 229 044          | 229 044                         | 3 670 956         | 0,00%        | 5,87%        | 20220630077696       |
| Upgrade Millenium Hall Pniel                                         | CRR  | 800 000                      | -                   | -                  | -                | 188 000          | 188 000                         | 612 000           | 0,00%        | 23,50%       | 20220630077678       |
| Upgrading Fencing                                                    | CRR  | 1 500 000                    | -                   | -                  | -                | -                | -                               | 1 500 000         | 0,00%        | 0,00%        | 20220630077745       |
| Upgrading of New Office Space: Ryneveld Street                       | CRR  | 1 000 000                    | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%        | 20220630077721       |
|                                                                      |      |                              |                     |                    |                  |                  |                                 |                   |              |              |                      |
| <b>Community &amp; Protection Services</b>                           |      | <b>71 757 329</b>            | -                   | -                  | <b>3 651 481</b> | <b>1 035 137</b> | <b>4 686 618</b>                | <b>67 070 711</b> | <b>0,00%</b> | <b>6,53%</b> |                      |
| <b>Community Development</b>                                         |      | <b>6 739 003</b>             | -                   | -                  | -                | -                | -                               | <b>6 739 003</b>  | <b>0,00%</b> | <b>0,00%</b> |                      |
| Furniture, Tools & Equipment: Comm Development                       | CRR  | 60 000                       | -                   | -                  | -                | -                | -                               | 60 000            | 0,00%        | 0,00%        | 20220630077191       |
|                                                                      |      |                              |                     |                    |                  |                  |                                 |                   |              |              |                      |
| Social Relief Distress Vehicle                                       | CRR  | 350 000                      | -                   | -                  | -                | -                | -                               | 350 000           | 0,00%        | 0,00%        | 20240627025391       |
| Upgrading: Early Childhood Development Centres on Municipal Land     | CRR  | 1 329 003                    | -                   | -                  | -                | -                | -                               | 1 329 003         | 0,00%        | 0,00%        | 20230823075839       |
| Upgrading: Early Childhood Development Centres on Municipal Land     | IUDG | 5 000 000                    | -                   | -                  | -                | -                | -                               | 5 000 000         | 0,00%        | 0,00%        | 20230621063424       |
|                                                                      |      |                              |                     |                    |                  |                  |                                 |                   |              |              |                      |
| <b>Community Services: Library Services</b>                          |      | <b>1 580 000</b>             | -                   | -                  | -                | -                | -                               | <b>1 580 000</b>  | <b>0,00%</b> | <b>0,00%</b> |                      |

# 2024/2025 CAPITAL EXPENDITURE REPORT 31 July 2024

| Projects                                                       | Fund     | Original Budget 2024/2025 | Planned Expenditure | Actual Expenditure | Shadows (Orders) | Provisional Cost | Actuals + Shadows & Provisional | Balance R         | Actual Exp % | Committed %   | Universal Key (Ukey) |
|----------------------------------------------------------------|----------|---------------------------|---------------------|--------------------|------------------|------------------|---------------------------------|-------------------|--------------|---------------|----------------------|
| Furniture, Tools & Equipment: Pniel Library                    | CRR      | 10 000                    | -                   | -                  | -                | -                | -                               | 10 000            | 0,00%        | 0,00%         | 20220630077224       |
| Library Books                                                  | CRR      | 200 000                   | -                   | -                  | -                | -                | -                               | 200 000           | 0,00%        | 0,00%         | 20220630077308       |
| Upgrading: Cloetesville Library                                | CRR      | 450 000                   | -                   | -                  | -                | -                | -                               | 450 000           | 0,00%        | 0,00%         | 20220630077702       |
| Furniture, Tools and Equipment: Idas Valley                    | CRR      | 500 000                   | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%         | 20230621063337       |
| Furniture, Tools and Equipment: Kayamandi                      | CRR      | 20 000                    | -                   | -                  | -                | -                | -                               | 20 000            | 0,00%        | 0,00%         | 20230621063334       |
| Vehicle Fleet: Library Services                                | CRR      | 400 000                   | -                   | -                  | -                | -                | -                               | 400 000           | 0,00%        | 0,00%         | 20240627025418       |
| <b>Halls</b>                                                   |          | <b>250 000</b>            | <b>-</b>            | <b>-</b>           | <b>-</b>         | <b>56 542</b>    | <b>56 542</b>                   | <b>193 458</b>    | <b>0,00%</b> | <b>22,62%</b> |                      |
| Furniture, Tools & Equipment: Halls                            | CRR      | 200 000                   | -                   | -                  | -                | 56 542           | 56 542                          | 143 458           | 0,00%        | 28,27%        | 20220630077194       |
| Upgrading of Halls                                             | CRR      | 50 000                    | -                   | -                  | -                | -                | -                               | 50 000            | 0,00%        | 0,00%         | 20230621063415       |
| <b>Sports Grounds and Picnic Sites</b>                         |          | <b>6 500 000</b>          | <b>-</b>            | <b>-</b>           | <b>-</b>         | <b>-</b>         | <b>-</b>                        | <b>6 500 000</b>  | <b>0,00%</b> | <b>0,00%</b>  |                      |
| Fencing: Sport Grounds (WC024)                                 | DC - Com | 1 750 000                 | -                   | -                  | -                | -                | -                               | 1 750 000         | 0,00%        | 0,00%         | 20230331015056       |
| Furniture, Tools & Equipment: Sports                           | CRR      | 400 000                   | -                   | -                  | -                | -                | -                               | 400 000           | 0,00%        | 0,00%         | 20220630077155       |
| Recreational Equipment Sport                                   | CRR      | 200 000                   | -                   | -                  | -                | -                | -                               | 200 000           | 0,00%        | 0,00%         | 20220630077239       |
| Upgrade of netball courts                                      | CRR      | 200 000                   | -                   | -                  | -                | -                | -                               | 200 000           | 0,00%        | 0,00%         | 20220630077690       |
| Upgrade of Sport Facilities                                    | CRR      | 2 400 000                 | -                   | -                  | -                | -                | -                               | 2 400 000         | 0,00%        | 0,00%         | 20240627025594       |
| Installation of Cricket nets                                   | CRR      | 50 000                    | -                   | -                  | -                | -                | -                               | 50 000            | 0,00%        | 0,00%         | 20220630077645       |
| Clubhouse Devon Valley Sport Facility                          | CRR      | 200 000                   | -                   | -                  | -                | -                | -                               | 200 000           | 0,00%        | 0,00%         | 20230621063403       |
| Specialized Vehicles: Sports                                   | CRR      | 1 000 000                 | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%         | 20240627025403       |
| Upgrading of Swimming Pool                                     | CRR      | 300 000                   | -                   | -                  | -                | -                | -                               | 300 000           | 0,00%        | 0,00%         | 20230621063418       |
| <b>Environmental Management: Implementation</b>                |          | <b>6 900 000</b>          | <b>-</b>            | <b>-</b>           | <b>-</b>         | <b>622 317</b>   | <b>622 317</b>                  | <b>6 277 683</b>  | <b>0,00%</b> | <b>9,02%</b>  |                      |
| Design and implement electronic Urban Forestry management tool | CRR      | 250 000                   | -                   | -                  | -                | -                | -                               | 250 000           | 0,00%        | 0,00%         | 20230621063172       |
| Fencing :Urban Forestry                                        |          | 1 000 000                 | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%         | 20230621063412       |
| Furniture, Tools & Equipment: Environmental Management         | CRR      | 150 000                   | -                   | -                  | -                | 21 499           | 21 499                          | 128 501           | 0,00%        | 14,33%        | 20230621063328       |
| Furniture, Tools & Equipment: Urban Forestry                   | CRR      | 1 500 000                 | -                   | -                  | -                | -                | -                               | 1 500 000         | 0,00%        | 0,00%         | 20230621063322       |
| Jonkershoek Picnic Site                                        | CRR      | 200 000                   | -                   | -                  | -                | -                | -                               | 200 000           | 0,00%        | 0,00%         | 20220630077630       |
| Specialized equipment: Urban Forestry                          | CRR      | 1 500 000                 | -                   | -                  | -                | -                | -                               | 1 500 000         | 0,00%        | 0,00%         | 20230621063325       |
| Specialized Equipment: Workshop                                | CRR      | 1 500 000                 | -                   | -                  | -                | -                | -                               | 1 500 000         | 0,00%        | 0,00%         | 20220630077173       |
| Vehicle Fleet: Workshop                                        | CRR      | 800 000                   | -                   | -                  | -                | 600 818          | 600 818                         | 199 182           | 0,00%        | 75,10%        | 20230621063196       |
| <b>Cemeteries</b>                                              |          | <b>30 500 000</b>         | <b>-</b>            | <b>-</b>           | <b>-</b>         | <b>113 764</b>   | <b>113 764</b>                  | <b>30 386 237</b> | <b>0,00%</b> | <b>0,37%</b>  |                      |
| Calcatta Memorial Park                                         | CRR      | 4 800 000                 | -                   | -                  | -                | -                | -                               | 4 800 000         | 0,00%        | 0,00%         | 20220630077660       |
| Calcatta Memorial Park                                         | IUDG     | 25 200 000                | -                   | -                  | -                | 113 764          | 113 764                         | 25 086 237        | 0,00%        | 0,45%         | 20220630077663       |
| Vehicle Fleet: Cemeteries                                      | CRR      | 500 000                   | -                   | -                  | -                | -                | -                               | 500 000           | 0,00%        | 0,00%         | 20220630076521       |
| <b>Parks and Cemeteries</b>                                    |          | <b>3 050 000</b>          | <b>-</b>            | <b>-</b>           | <b>86 800</b>    | <b>-</b>         | <b>86 800</b>                   | <b>2 963 200</b>  | <b>0,00%</b> | <b>2,85%</b>  |                      |
| Beautification of Parks and Cemeteries                         | IUDG     | 800 000                   | -                   | -                  | -                | -                | -                               | 800 000           | 0,00%        | 0,00%         | 20230621063409       |
| Fencing :Parks and Gardens                                     | IUDG     | 1 000 000                 | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%         | 20230621063181       |
| Upgrading of Parks                                             | CRR      | 100 000                   | -                   | -                  | -                | -                | -                               | 100 000           | 0,00%        | 0,00%         | 20220630077621       |
| Furniture, Tools & Equipment: Parks & Cemeteries               | CRR      | 50 000                    | -                   | -                  | -                | -                | -                               | 50 000            | 0,00%        | 0,00%         | 20220630077242       |
| Vehicle Fleet: Parks & Cemeteries                              | CRR      | 1 000 000                 | -                   | -                  | -                | -                | -                               | 1 000 000         | 0,00%        | 0,00%         | 20220630076503       |
| Urban Greening: Beautification: Main Routes and Tourist Routes | CRR      | 100 000                   | -                   | -                  | 86 800           | -                | 86 800                          | 13 200            | 0,00%        | 86,80%        | 20240627025591       |

## 2024/2025 CAPITAL EXPENDITURE REPORT 31 July 2024

| <i>Projects</i>                    | <i>Fund</i> | <i>Original<br/>Budget<br/>2024/2025</i> | <i>Planned<br/>Expenditure</i> | <i>Actual<br/>Expenditure</i> | <i>Shadows<br/>(Orders)</i> | <i>Provisional<br/>Cost</i> | <i>Actuals +<br/>Shadows &amp;<br/>Provisional</i> | <i>Balance<br/>R</i> | <i>Actual<br/>Exp<br/>%</i> | <i>Committe<br/>d %</i> | <i>Universal Key<br/>(Ukey)</i> |
|------------------------------------|-------------|------------------------------------------|--------------------------------|-------------------------------|-----------------------------|-----------------------------|----------------------------------------------------|----------------------|-----------------------------|-------------------------|---------------------------------|
| <b>Fire Services</b>               |             | <b>5 700 000</b>                         | <b>-</b>                       | <b>-</b>                      | <b>3 564 681</b>            | <b>242 514</b>              | <b>3 807 195</b>                                   | <b>1 892 805</b>     | <b>0,00%</b>                | <b>66,79%</b>           |                                 |
| Furniture, Tools & Equipment: Fire | CRR         | 50 000                                   | -                              | -                             | -                           | 40 609                      | 40 609                                             | 9 391                | 0,00%                       | 81,22%                  | 20220630077206                  |
| Specialized Vehicles: Fire         | CRR         | 3 500 000                                | -                              | -                             | 2 931 986                   | -                           | 2 931 986                                          | 568 014              | 0,00%                       | 83,77%                  | 20220630076488                  |
| Fire Station - Jamestown           | CRR         | 1 150 000                                | -                              | -                             | -                           | -                           | -                                                  | 1 150 000            | 0,00%                       | 0,00%                   | 20220630077221                  |
| Rescue equipment                   | CRR         | 1 000 000                                | -                              | -                             | 632 695                     | 201 905                     | 834 600                                            | 165 400              | 0,00%                       | 83,46%                  | 20230621063310                  |
|                                    |             |                                          |                                |                               |                             |                             |                                                    |                      |                             |                         |                                 |

# 2024/2025 CAPITAL EXPENDITURE REPORT 31 July 2024

| Projects                                                                             | Fund | Original Budget<br>2024/2025 | Planned Expenditure | Actual Expenditure | Shadows (Orders)  | Provisional Cost  | Actuals + Shadows & Provisional | Balance R          | Actual Exp % | Committed %  | Universal Key (Ukey) |
|--------------------------------------------------------------------------------------|------|------------------------------|---------------------|--------------------|-------------------|-------------------|---------------------------------|--------------------|--------------|--------------|----------------------|
| <b>Law Enforcement and Security</b>                                                  |      | <b>6 243 326</b>             | -                   | -                  | -                 | -                 | -                               | <b>6 243 326</b>   | <b>0,00%</b> | <b>0,00%</b> |                      |
| Furniture, Tools & Equipment: Law Enforcement                                        | CRR  | 200 000                      | -                   | -                  | -                 | -                 | -                               | 200 000            | 0,00%        | 0,00%        | 20220630077158       |
| Install and Upgrade CCTV/ LPR Cameras In WC024                                       | CRR  | 2 343 326                    | -                   | -                  | -                 | -                 | -                               | 2 343 326          | 0,00%        | 0,00%        | 20220630076659       |
| Install Computerized Access Security Systems and CCTV Cameras At Municipal Buildings | CRR  | 1 000 000                    | -                   | -                  | -                 | -                 | -                               | 1 000 000          | 0,00%        | 0,00%        | 20220630077251       |
| Law Enforcement Tools and Equipment                                                  | CRR  | 300 000                      | -                   | -                  | -                 | -                 | -                               | 300 000            | 0,00%        | 0,00%        | 20220630077254       |
| Neighborhood Watch Safety equipment                                                  | CRR  | 250 000                      | -                   | -                  | -                 | -                 | -                               | 250 000            | 0,00%        | 0,00%        | 20220630077164       |
| Security Upgrades                                                                    | CRR  | 650 000                      | -                   | -                  | -                 | -                 | -                               | 650 000            | 0,00%        | 0,00%        | 20220630077739       |
| Vehicle Fleet: Law Enforcement                                                       | CRR  | 1 500 000                    | -                   | -                  | -                 | -                 | -                               | 1 500 000          | 0,00%        | 0,00%        | 20220630076509       |
| <b>Traffic Services</b>                                                              |      | <b>4 295 000</b>             | -                   | -                  | -                 | -                 | -                               | <b>4 295 000</b>   | <b>0,00%</b> | <b>0,00%</b> |                      |
| Furniture, Tools & Equipment: Traffic Services                                       | CRR  | 45 000                       | -                   | -                  | -                 | -                 | -                               | 45 000             | 0,00%        | 0,00%        | 20220630077212       |
| Specialized Equipment: Traffic                                                       | CRR  | 1 500 000                    | -                   | -                  | -                 | -                 | -                               | 1 500 000          | 0,00%        | 0,00%        | 20220630077257       |
| Specialized Vehicles: Traffic                                                        | CRR  | 2 750 000                    | -                   | -                  | -                 | -                 | -                               | 2 750 000          | 0,00%        | 0,00%        | 20220630076500       |
| <b>Financial Services</b>                                                            |      | <b>1 400 000</b>             | <b>50 000</b>       | -                  | <b>65 712</b>     | <b>2 574</b>      | <b>68 286</b>                   | <b>1 331 714</b>   | <b>0,00%</b> | <b>4,88%</b> |                      |
| <b>Financial Services General</b>                                                    |      | <b>1 400 000</b>             | <b>50 000</b>       | -                  | <b>65 712</b>     | <b>2 574</b>      | <b>68 286</b>                   | <b>1 331 714</b>   | <b>0,00%</b> | <b>4,88%</b> |                      |
| Furniture, Tools & Equipment: FS                                                     | CRR  | 100 000                      | -                   | -                  | 65 712            | 2 574             | 68 286                          | 31 714             | 0,00%        | 68,29%       | 20240627025549       |
| Furniture, Tools & Equipment: SCM                                                    | CRR  | 150 000                      | -                   | -                  | -                 | -                 | -                               | 150 000            | 0,00%        | 0,00%        | 20240627025570       |
| Furniture, Tools & Equipment: Rev n Exp                                              | CRR  | 150 000                      | -                   | -                  | -                 | -                 | -                               | 150 000            | 0,00%        | 0,00%        | 20240627025564       |
| Vehicle Fleet: FMS                                                                   | CRR  | 1 000 000                    | 50 000              | -                  | -                 | -                 | -                               | 1 000 000          | 0,00%        | 0,00%        | 20230621063193       |
| <b>TOTAL - Capital</b>                                                               |      | <b>599 345 303</b>           | <b>4 686 250</b>    | <b>2 112 467</b>   | <b>31 021 929</b> | <b>17 501 642</b> | <b>50 636 038</b>               | <b>548 709 265</b> | <b>0,35%</b> | <b>8,45%</b> |                      |