

2023/2024 CAPITAL EXPENDITURE REPORT 31 May 2024

Projects	Fund	Original Budget 2023/2024	Adjustment Budgets	Mid-year Adjustment	Virements	Amended Budget	Planned Expenditure	Actual Expenditure	Shadows (Orders)	Provisional Cost	Actuals + Shadows + Provisional	Balance R	Actual Exp %	Committe d %	Universal Key (Ukey)	OV Code	Project Code
Municipal Manager		40 000	-	-	-	40 000	40 000	36 552	3 377	-	39 929	71	91.38%	99.82%			
Office of the Municipal Manager		40 000	-	-	-	40 000	40 000	36 552	3 377	-	39 929	71	91.38%	99.82%			
Furniture, Tools & Equipment: MM	CRR	40 000	-	-	-	40 000	40 000	36 552	3 377	-	39 929	71	91.38%	99.82%	20220630077302	OV000001000101	PC_0001
Planning and Development Services		9 043 500	202 397	-4 626 397	-	4 619 500	1 717 275	2 722 577	1 642 067	1 500	4 366 144	253 356	58.94%	94.52%			
Economic Development & Tourism		1 075 000	12 556	-	-	1 087 556	987 556	532 726	420 630	-	953 356	134 200	48.98%	87.66%			
Furniture, Tools & Equipment: LED	CRR	75 000	12 556	-	-	87 556	87 556	48 538	38 422	-	86 960	596	55.44%	99.32%	20220825124439	OV000002000601	PC_0285
Establishment of the Kayamandi Informal Trading Area	RSEP	1 000 000	-	-	-	1 000 000	900 000	484 188	382 208	-	866 397	133 603	48.42%	86.64%	20220825124448	OV000002000601	PC_0286
Housing Development		6 573 500	189 841	-3 976 397	9 632	2 796 576	354 286	1 792 893	908 969	-	2 701 862	94 714	64.11%	96.61%			
Droë Dyke 100 TOD	HS Grant	1 400 000	-	-1 400 000	-	-	-	-	-	-	-	-	-	-	20230621063427	OV000003000225	PC_0024
Erf 64, Kylemore	HS Grant	833 000	-	-334 000	-	1 167 000	-	944 004	222 996	-	1 167 000	-	80.89%	100.00%	20230621063226	OV000003000225	PC_0005
Erf 7001 Cloeteville (380) FLISP	HS Grant	1 300 000	-	-1 000 000	-	300 000	-	131 870	167 850	-	299 720	280	43.96%	99.91%	20220630076897	OV000003000225	PC_0003
Erf 7001 Cloeteville (380) FLISP	CRR	-	-	-	40 502	40 502	15 435	-	30 870	-	30 870	9 632	0.00%	76.22%	20240507990542	OV000003000225	PC_0003
Erven 81/2 and 82/9, Stellenbosch	CRR	437 500	-	-	-233 069	204 431	104 431	9 067	195 000	-	204 067	364	4.44%	99.82%	20220630076809	OV000003000225	PC_0008
Furniture, Tools & Equipment: Housing Development	CRR	70 000	-	-	146 618	216 618	-	198 885	10 775	-	209 660	6 958	91.81%	96.79%	20220630077269	OV000003000225	PC_0010
Housing Projects (Social housing planning)	CRR	750 000	-	-630 000	-110 934	9 066	-	9 067	-	-	9 067	-1	100.01%	100.01%	20220630076827	OV000003000225	PC_0002
Klapmuts La Rochelle (100)	ISUP	283 000	-	-283 000	-	-	-	-	-	-	-	-	-	-	20230621063235	OV000003000225	PC_0015
La Motte Old Forest Station (+430 services & +430 units)	HS Grant	1 500 000	-	-1 500 000	-	-	-	-	-	-	-	-	-	-	20220630076815	OV000003000225	PC_0016
Jamestown: Housing	HS Grant	-	-	502 803	-	502 803	-	500 000	2 803	-	502 803	-	99.48%	100.00%	20220630076833	OV000003000225	PC_0011
Jamestown: Housing	CRR	-	-	-	77 356	77 356	-	-	-	-	-	77 356	0.00%	0.00%	20220630076836	OV000003000225	PC_0011
Northern Extension: Feasibility	HS Grant	-	189 841	-	-	189 841	189 841	-	189 716	-	189 716	125	0.00%	99.93%	20231129065040	OV000003000225	PC_0019
Northern Extension: Feasibility	CRR	-	-	-	89 159	89 159	44 579	-	89 159	-	89 159	-	0.00%	100.00%	20240507995253	OV000003000225	PC_0019
IHS: Informal Settlements		250 000	-	-	-9 632	240 368	-	219 412	14 630	-	234 042	6 326	91.28%	97.37%			
Langrug UISP (1899) Subdivisional area	CRR	250 000	-	-	-9 632	240 368	-	219 412	14 630	-	234 042	6 326	91.28%	97.37%	20230621063232	OV000003000301	PC_0023
Housing Administration		1 070 000	-	-650 000	-	420 000	300 433	141 339	264 946	-	406 286	13 714	33.65%	96.73%			
Flats: Interior Upgrading - Kayamandi	CRR	1 000 000	-	-650 000	-149 567	200 433	200 433	87 263	113 170	-	200 433	0	43.54%	100.00%	20230130062510	OV000003000224	PC_0195
Furniture, Tools & Equipment: Housing Administration	CRR	70 000	-	-	149 567	219 567	100 000	54 077	151 776	-	205 853	13 714	24.63%	93.75%	20230621063313	OV000003000224	PC_0301
Development Planning		75 000	-	-	-	75 000	75 000	36 207	32 892	1 500	70 599	4 401	48.28%	94.13%			
Furniture, Tools and Equipment: Spatial Planning	CRR	75 000	-	-	-	75 000	75 000	36 207	32 892	1 500	70 599	4 401	48.28%	94.13%	20220825124445	OV000002000104	PC_0297
Infrastructure Services		436 423 363	35 829 227	-59 302 634	500 004	413 449 960	267 542 875	243 655 588	117 297 347	3 395 193	364 348 128	49 101 832	58.93%	88.12%			
Infrastructure Services		75 000	-	-	13 145	88 145	78 145	81 072	2 073	-	83 145	5 000	91.98%	94.33%			
Furniture, Tools & Equipment: IS	CRR	75 000	-	-	13 145	88 145	78 145	81 072	2 073	-	83 145	5 000	91.98%	94.33%	20220630077227	OV000005000101	PC_0025
Waste Management: Solid Waste Management		62 545 000	4 106 261	19 121 000	3 214 000	88 986 261	81 193 655	55 347 849	28 134 368	1 159 620	84 641 837	4 344 424	62.20%	95.12%			
Area Cleaning Depot: Franschoek	CRR	1 000 000	-	-500 000	-	500 000	-	159 675	71 067	-	230 742	269 258	0.00%	46.15%	20230621063295	OV0000050000801	PC_0028
Expansion of the landfill site (New cells)	Ext Loan	46 000 000	661 112	-	-	46 661 112	46 570 157	46 323 561	337 551	-	46 661 112	-	99.28%	100.00%	20220630077139	OV0000050000801	PC_0026
Expansion of the landfill site (New cells)	CRR	-	754 496	19 000 000	743 831	20 498 327	20 498 327	6 340 316	13 111 106	-	19 451 422	1 046 905	30.93%	94.89%	20230130062504	OV0000050000801	PC_0026
Furniture, Tools & Equipment: Solid Waste	CRR	45 000	-	-	22 330	67 330	67 330	64 884	2 300	-	66 984	346	96.07%	99.49%	20220630077188	OV0000050000801	PC_0029
Integrated Waste Management Plan	CRR	-	90 225	-	-	90 225	90 225	70 725	19 500	-	90 225	-	78.39%	100.00%	20220630077103	OV0000050000801	PC_0030
Landfill Gas To Energy	Ext Loan	10 000 000	1 907 263	-2 000 000	-	9 907 263	9 907 263	191 001	8 664 886	-	8 855 887	1 051 376	1.93%	89.39%	20220630077136	OV0000050000801	PC_0031
Major Drop-Offs: Construction - Franschoek	Ext Loan	500 000	366 827	-	-	866 827	679 826	52 379	118 881	-	171 260	695 567	6.04%	19.78%	20220630077100	OV0000050000801	PC_0032
Major Drop-offs: Construction - Klapmuts	CRR	800 000	-	-	-570 000	230 000	70 000	15 073	74 769	-	89 842	140 158	6.55%	39.06%	20220630077130	OV0000050000801	PC_0033
Mini Waste drop-off facilities at Inf Settlements	CRR	200 000	-	-	-200 000	-	-	-	-	-	-	-	-	-	20220630077118	OV0000050000801	PC_0034
Skips (5,5Kl)	CRR	200 000	-	200 000	-13 189	386 811	-	186 811	-	186 811	373 622	13 189	48.30%	96.59%	20220630077176	OV0000050000801	PC_0035
Street Refuse Bins	CRR	300 000	297 338	250 000	-4 090	843 248	597 338	297 337	545 911	-	843 248	0	35.26%	100.00%	20220630077185	OV0000050000801	PC_0036
Transfer Station: Stellenbosch Planning and Design	Ext Loan	-	29 000	-29 000	-	-	-	-	-	-	-	-	-	-	20220630077124	OV0000050000801	PC_0037
Upgrade Material Recovery Facility	CRR	500 000	-	-	521 929	1 021 929	500 000	115 711	906 218	-	1 021 928	1	11.32%	100.00%	20230621063298	OV0000050000801	PC_0303
Vehicles: Solid Waste	CRR	2 500 000	-	2 500 000	2 713 189	7 713 189	2 213 189	1 690 252	4 193 572	901 742	6 785 565	927 624	21.91%	87.97%	20230621063304	OV0000050000801	PC_0038
Waste Minimization Projects	CRR	500 000	-	-300 000	-	200 000	-	-	-	-	-	200 000	0.00%	0.00%	20220630077127	OV0000050000801	PC_0041
Electrical Services		113 113 013	6 394 431	-19 142 077	-13 141	100 352 226	90 114 803	70 004 309	29 661 398	836 423	100 502 130	-149 904	69.76%	100.15%			
Ad-Hoc Provision of Streetlighting	CRR	2 000 000	-	500 000	-205	2 499 795	2 000 000	2 296 979	202 816	-	2 499 794	1	91.89%	100.00%	20220630076682	OV000005000102	PC_0044
Alternative Energy	Ext Loan	5 018 307	-	3 243 250	-	8 261 557	6 482 549	4 299 730	3 718 343	243 343	8 261 408	149	52.05%	100.00%	20220825124418	OV000005000102	PC_0287
Alternative Energy	CRR	-	-	-	2 017 144	2 017 144	-	-	1 485 549	-	1 485 549	531 596	0.00%	73.65%	20230130062491	OV000005000102	PC_0287
Alternative Energy	ElecGr	-	6 175 000	-	-	6 175 000	6 175 000	5 901 167	273 140	-	6 174 307	693	95.57%	99.99%	20230302003015	OV000005000102	PC_0287
Automatic Meter Reader	CRR	400 000	-	-1	-109 286	290 713	400 000	290 712	-	-	290 712	1	100.00%	100.00%	20220630077197	OV000005000102	PC_0046
Bien don 66/11kV substation new	Ext Loan	24 152 773	-	-22 420 700	-	1 732 073	-	283 466	1 448 607	-	1 732 073	-	16.37%	100.00%	20220630076565	OV000005000102	PC_0047
Bien don 66/11kV substation new	DC-Elec	847 227	-	-847 227	-	-	-	-	-	-	-	-	-	-	20220630076568	OV000005000102	PC_0047
Bien don 66/11kV substation new	CRR	-	-	-	138 223	138 223	100 000	376 359	-	-	376 359	-238 136	272.28%	272.28%	20240513011337	OV000005000102	PC_0047
Demand Side Management: Geyser Control	CRR	450 000	-	-	-445 000	5 000	-	4 998	-	-	4 998	2	99.96%	99.96%	20220630076679	OV000005000102	PC_0049
Electricity Network: Priel	Ext Loan	3 500 000	39 780	-	-	3 539 780	3 539 780	2 610 383	929 296	-	3 539 679	101	73.74%	100.00%	20220630076673	OV000005000102	PC_0050
Electrification INEP	INEP	18 450 000	-2 750 000	-	-	15 700 000	12 833 857	12 268 015	3 869 637	-	16 137 653	-437 653	78.14%	102.79%	20220630076647	OV000005000102	PC_0051
Electrification INEP	DC-Elec	-	-	-	141 088	141 088	141 088	-	-	-	141 088	-	0.00%	100.00%	20240430061710	OV000005000102	PC_0051
Energy Balancing - Metering and Mini-Substations	CRR	250 000	-	-1	-46 285	203 714	250 000	203 713	-	-	203 713	1	100.00%	100.00%	20220630076676	OV000005000102	PC_0052
Energy Efficiency and Demand Side Management	CRR	1															

2023/2024 CAPITAL EXPENDITURE REPORT 31 May 2024

Projects	Fund	Original Budget 2023/2024	Adjustment Budgets	Mid-year Adjustment	Virements	Amended Budget	Planned Expenditure	Actual Expenditure	Shadows (Orders)	Provisional Cost	Actuals + Shadows & Provisional	Balance R	Actual Exp %	Committe d %	Universal Key (Ukey)	OV Code	Project Code
General System Improvements - Franschhoek	MDRG	-	-	2 376 841	-	2 376 841	2 376 841	508 367	1 868 472	-	2 376 839	2	21,39%	100,00%	20240124072569	OV000005000102	PC_0056
General Systems Improvements - Stellenbosch	CRR	-	455 360	-	-92 477	362 883	-	0	90 080	219 142	309 222	53 661	0,00%	85,21%	20220826022739	OV000005000102	PC_0057
General Systems Improvements - Stellenbosch	Ext Loan	5 000 000	-	-	-	5 000 000	5 000 000	3 418 806	1 570 716	10 295	4 999 817	183	68,38%	100,00%	20220630076644	OV000005000102	PC_0057
General Systems Improvements - Stellenbosch	MDRG	-	-	365 350	-	365 350	365 350	360 134	-	4 295	364 430	920	98,57%	99,75%	20240124072566	OV000005000102	PC_0057
Infrastructure Improvement - Franschhoek	Ext Loan	1 500 000	-	-	-	1 500 000	1 500 000	1 489 721	10 187	-	1 499 908	92	99,31%	99,99%	20220630076626	OV000005000102	PC_0058
Integrated National Electrification Programme	CRR	321 957	-	-	2 552 786	2 874 743	1 932 743	200 680	2 874 743	-	3 075 423	-200 680	6,98%	106,98%	20230621063208	OV000005000102	PC_0288
Jan Marais Upgrade: Remove Existing Tx and replace with 20MVA	Ext Loan	6 630 746	27 871	-2 359 587	-	4 299 030	4 299 030	349 688	3 588 853	360 442	4 298 982	48	8,13%	100,00%	20220630076571	OV000005000102	PC_0059
Kayamandi(Costa grounds)new substation 11 kV switching station	Ext Loan	300 000	-	-	-	300 000	300 000	-	300 000	-	300 000	-	0,00%	100,00%	20220630076574	OV000005000102	PC_0060
Laterra Substation	DC-Elec	7 709 829	-	-	-141 088	7 568 741	7 568 741	6 562 699	1 006 040	-	7 568 739	2	86,71%	100,00%	20220630076599	OV000005000102	PC_0061
Laterra Substation	Ext Loan	15 398 174	-	-	-	15 398 174	15 398 174	14 818 580	1 125 350	-	15 943 930	-545 756	96,24%	103,54%	20220630076602	OV000005000102	PC_0061
Meter Panels	CRR	250 000	-	-	-19 522	230 478	230 478	230 478	-	-	230 478	0	100,00%	100,00%	20220630076717	OV000005000102	PC_0063
Network Cable Replace 11 Kv	CRR	3 000 000	-	-	-396 010	2 603 990	2 742 033	2 165 232	507 579	-	2 672 810	-68 820	83,15%	102,64%	20220630076662	OV000005000102	PC_0064
Replace Ineffective Meters	CRR	250 000	-	-	33 795	283 795	274 273	283 795	-	-	283 795	0	100,00%	100,00%	20220630076559	OV000005000102	PC_0066
Substation 66kV equipment	CRR	2 184 000	-	-	-2 184 000	-	-	-	-	-	-	-	-	-	20220630076562	OV000005000102	PC_0070
System Control Centre & Upgrade Telemetry	CRR	3 600 000	-	-	-499 350	3 100 650	3 600 000	1 912 566	-	-	1 912 566	1 188 084	61,68%	61,68%	20220630076596	OV000005000102	PC_0071
System Control Centre & Upgrade Telemetry:	Ext Loan	3 000 000	-	-	-	3 000 000	3 000 000	1 577 396	1 422 604	-	3 000 000	-	52,58%	100,00%	20220630076593	OV000005000102	PC_0071
Uninterrupted Power Supply for buildings	CRR	1 000 000	-	-	-1 000 000	-	-	-	-	-	-	-	-	-	20230621063343	OV000005000102	PC_0326
Uninterrupted Power Supply for buildings	CRR	-	-	-	297 569	297 569	-	251 161	23 204	-	274 364	23 205	84,40%	92,20%	20231208034747	OV000005000102	PC_0326
Upgrading of Offices Bellana	CRR	500 000	-	-	-500 000	-	-	-	-	-	-	-	-	-	20220630077724	OV000005000102	PC_0074
Project Management Unit (PMU)		18 650 000	1 232 645	300 000	2 869 744	23 052 389	13 495 000	8 776 748	8 539 069	-	17 315 817	5 736 572	38,07%	75,12%			
Franschhoek Mooiwater 236	ISUP	5 000 000	-	-4 000 000	-	1 000 000	-	206 096	506 294	-	712 390	287 610	20,61%	71,24%	20230621063250	OV000005000201	PC_0327
Franschhoek Mooiwater 236	IUDG	-	-	3 000 000	-	3 000 000	-	-	-	-	-	3 000 000	0,00%	0,00%	20240124072647	OV000005000201	PC_0327
Franschhoek Mooiwater 236	CRR	-	-	-	1 000 000	1 000 000	-	-	-	-	-	1 000 000	0,00%	0,00%	20240513010453	OV000005000201	PC_0327
Furniture, Tools & Equipment: PMU	CRR	50 000	-	-	-	50 000	45 000	49 402	-	-	49 402	598	98,80%	98,80%	20230621063331	OV000005000201	PC_0306
Housing Projects	CRR	250 000	-	300 000	2 000 000	2 550 000	-	2 451 195	202 736	-	2 653 930	-103 930	96,13%	104,08%	20230621063229	OV000005000201	PC_0339
Housing Projects	IUDG	-	-	1 000 000	-130 256	869 744	-	86 536	463 560	-	550 096	319 648	9,95%	63,25%	20240124072632	OV000005000201	PC_0339
Kayamandi: Zone O (±171 services)	ISUP	13 350 000	-	-	-	13 350 000	12 350 000	5 983 520	7 366 479	-	13 349 999	1	44,82%	100,00%	20220630076873	OV000005000201	PC_0076
Langrug Franschhoek Mooiwater Dam Rehab & Basic Services	ISUP	-	1 232 645	-	0	1 232 645	1 100 000	-	-	-	-	1 232 645	0,00%	0,00%	20230621063262	OV000005000201	PC_0077
Water and Wastewater Services: Water		117 150 000	8 937 324	-47 699 247	-5 383 744	73 004 333	19 911 935	53 954 752	17 302 267	-	71 257 018	1 747 315	73,91%	97,61%			
Northern Extension: Feasibility	IUDG	-	-	-	-	-	-	-	-	-	-	-	-	-	10	OV0000050001201	PC_0019
Bulk Water Supply Klipmuts	Ext Loan	8 000 000	2 986 935	-	-	10 986 935	10 986 935	5 099 095	5 596 612	-	10 695 707	291 228	46,41%	97,35%	20220630076803	OV0000050001201	PC_0078
Bulk Water Supply Pipe and Reservoir: Kayamandi	Ext Loan	-	298 093	-298 093	-	-	-	-	-	-	-	-	-	-	20230823075833	OV0000050001201	PC_0340
Bulk Water Supply Pipe and Reservoir: Stellenbosch	Ext Loan	1 500 000	-	-1 340 000	-	160 000	-	75 769	84 231	-	160 000	-	47,36%	100,00%	20230621063259	OV0000050001201	PC_0080
Bulk Water Supply Pipe Line & Pumpstations: Franschhoek	Ext Loan	1 000 000	-	-1 000 000	-	-	-	-	-	-	-	-	-	-	20220630076882	OV0000050001201	PC_0081
Bulk Water Supply Pipe: Idas Valley/Papegaaiberg and Network Upgrades	CRR	1 000 000	-	-1 000 000	-	-	-	-	-	-	-	-	-	-	20220630076864	OV0000050001201	PC_0082
Bulk Water Supply Pipeline & Reservoir - Jamestown	Ext Loan	32 500 000	451 582	-13 716 870	-	19 234 712	-	10 809 559	8 425 147	-	19 234 706	6	56,20%	100,00%	20220630076965	OV0000050001201	PC_0083
Bulk Water Upgrades Franschhoek	CRR	-	-	2 300 000	-2 300 000	-	-	-	-	-	-	-	-	-	20220630076867	OV0000050001201	PC_0084
Chlorination Installation: Upgrade	CRR	2 000 000	-	-	-2 000 000	-	1 900 000	-	-	-	-	-	-	-	20230621063271	OV0000050001201	PC_0085
Dwarsriver Bulk Supply Augmentation and Network Upgrades	CRR	7 000 000	320 153	-7 320 153	-	-	-	-	-	-	-	-	-	-	20220630076879	OV0000050001201	PC_0086
Furniture, Tools & Equipment: Water	CRR	150 000	-	-	-	150 000	130 000	85 213	51 275	-	136 489	13 511	56,81%	90,99%	20220630077209	OV0000050001201	PC_0087
New Developments Bulk Water Supply WC024	IUDG	1 500 000	-	-1 500 000	-	-	-	-	-	-	-	-	-	-	20220630076891	OV0000050001201	PC_0088
New Reservoir Rosendal	Ext Loan	-	342 282	-	-	342 282	330 000	291 574	50 708	-	342 282	-	85,19%	100,00%	20220825124433	OV0000050001201	PC_0288
New Reservoir & Pipeline: Vlotenburg	CRR	7 060 500	1 309 176	-8 369 676	-	-	-	-	-	-	-	-	-	-	20220630076950	OV0000050001201	PC_0089
New Reservoir & Pipeline: Vlotenburg	DC-Water	7 000 000	831 805	-5 630 324	-	2 201 481	-	1 411 800	111 111	-	1 522 911	678 570	64,13%	69,18%	20220630076953	OV0000050001201	PC_0089
New Reservoir & Pipeline: Vlotenburg	IUDG	31 939 500	-	500 000	130 256	32 569 756	-	32 071 632	498 123	-	32 569 755	1	98,47%	100,00%	20220630076947	OV0000050001201	PC_0089
Reservoirs and Dam Safety	Ext Loan	2 000 000	508 087	-1 950 000	-	558 087	-	-	-	-	-	558 087	0,00%	0,00%	20220630076962	OV0000050001201	PC_0091
Update Water Masterplan	CRR	1 000 000	-	-	286 000	1 286 000	850 000	252 750	1 033 250	-	1 286 000	-	19,65%	100,00%	20230621063244	OV0000050001201	PC_0093
Upgrade and Replace Water Meters	CRR	2 500 000	224 894	-	-	2 724 894	2 350 000	2 335 116	347 504	-	2 682 620	42 274	85,70%	98,45%	20230621063319	OV0000050001201	PC_0094
Water Conservation & Demand Management	Ext Loan	2 000 000	94 698	-	-	2 094 698	1 865 000	953 991	1 045 009	-	1 999 000	95 698	45,54%	95,43%	20220630076906	OV0000050001201	PC_0096
Water Telemetry Upgrade	CRR	1 500 000	-	-	-1 500 000	-	1 500 000	-	-	-	-	-	-	-	20220630076928	OV0000050001201	PC_0097
Water Treatment Works: Franschhoek	CRR	2 500 000	-	-2 500 000	-	-	-	-	-	-	-	-	-	-	20220630076999	OV0000050001201	PC_0098
Water Treatment Works: Idasvalley	Ext Loan	1 000 000	174 131	-1 174 131	-	-	-	-	-	-	-	-	-	-	20220630076993	OV0000050001201	PC_0099
Waterpipe Replacement	Ext Loan	4 000 000	1 395 488	-4 700 000	-	695 488	-	568 253	59 295	-	627 548	67 940	81,71%	90,23%	20220630076909	OV0000050001201	PC_0100

2023/2024 CAPITAL EXPENDITURE REPORT 31 May 2024

Projects	Fund	Original Budget 2023/2024	Adjustment Budgets	Mid-year Adjustment	Virements	Amended Budget	Planned Expenditure	Actual Expenditure	Shadows (Orders)	Provisional Cost	Actuals + Shadows + Provisional	Balance R	Actual Exp %	Committe d %	Universal Key (Ukey)	OV Code	Project Code
Water and Wastewater Services: Sanitation		53 140 350	3 089 931	-25 262 404	-700 000	30 267 877	8 474 361	9 895 836	6 882 964	43 476	16 822 276	13 445 601	32.69%	55.58%			
Cloetesville Bulk Sewer Upgrade	IUDG	1 000 000	-	-1 000 000	-	-	-	-	-	-	-	-	-	-	20230621063274	OV000005000601	PC_0118
Compilation of Water Service Development Plan (tri-annually)	CRR	300 000	-	-	-	300 000	270 000	258 650	41 350	-	300 000	-	86.22%	100.00%	20220630077071	OV000005000601	PC_0108
Extension Of WWTW: Stellenbosch	CRR	2 000 000	464 861	-	-	2 464 861	2 464 861	-	-	-	-	2 464 861	0.00%	0.00%	20220630077068	OV000005000601	PC_0112
Furniture, Tools & Equipment: Sanitation	CRR	300 000	-	-	-	300 000	275 000	45 538	162 435	43 476	251 449	48 551	15.18%	83.82%	20220630077179	OV000005000601	PC_0114
Franschhoek Sewer Network Upgrade (Langrug/Mooiwater)	Ext Loan	-	272 213	-272 213	-	-	-	-	-	-	-	-	-	-	20220630077029	OV000005000601	PC_0121
Franschhoek Sewer Network Upgrade (Langrug/Mooiwater)	MDRG	-	-	1 000 000	-	1 000 000	1 000 000	-	-	-	-	1 000 000	0.00%	0.00%	20240124072710	OV000005000601	PC_0121
Industrial Effluent Monitoring	CRR	1 500 000	-	-1 500 000	-	-	-	-	-	-	-	-	-	-	20220630077053	OV000005000601	PC_0122
New Development Bulk Sewer Supply WC024	IUDG	1 000 000	-	-1 000 000	-	-	-	-	-	-	-	-	-	-	20220630077035	OV000005000601	PC_0102
Pond rehabilitation and pond pumping systems construction WWTW	CRR	500 000	-	-	-492 750	7 250	7 250	-	-	-	-	7 250	0.00%	0.00%	20230621063289	OV000005000601	PC_0338
Refurbish Plant & Equipment - Raithby WWTW	Ext Loan	5 500 000	500 000	-6 000 000	-	-	-	-	-	-	-	-	-	-	20220630077167	OV000005000601	PC_0113
Sewer Pumpstation & Telemetry Upgrade	CRR	500 000	100 000	-	-592 750	7 250	7 250	-	-	-	-	7 250	0.00%	0.00%	20230621063277	OV000005000601	PC_0104
Sewerpipe Replacement	CRR	4 000 000	906 972	-1 750 000	-	3 156 972	-	3 036 662	82 337	-	3 118 999	37 973	96.19%	98.80%	20230621063280	OV000005000601	PC_0105
Sewerpipe Replacement	MDRG	-	-	6 959 809	-2 000 000	4 959 809	2 000 000	-	212 930	-	212 930	4 746 879	0.00%	4.29%	20240124072713	OV000005000601	PC_0105
Update Sewer Masterplan	CRR	500 000	-	-	-	500 000	450 000	175 850	324 150	-	500 000	-	35.17%	100.00%	20230621063292	OV000005000601	PC_0107
Upgrade Auto-Samplers	CRR	200 000	-	-200 000	-	-	-	-	-	-	-	-	-	-	20220630077203	OV000005000601	PC_0116
Upgrade of WWTW Wemmershoek	Ext Loan	19 500 000	533 016	-12 000 000	-	8 033 016	-	4 203 780	725 908	-	4 929 688	3 103 328	52.33%	61.37%	20220630077041	OV000005000601	PC_0111
Upgrade of WWTW: Klapmuts	CRR	15 040 350	-	-13 000 000	-	2 040 350	-	426 692	761 141	-	1 187 833	852 518	20.91%	58.22%	20220630077062	OV000005000601	PC_0110
Upgrade of WWTW: Pniel & Decommissioning Of Franschhoek	Ext Loan	-	312 869	2 000 000	-	2 312 869	-	1 562 264	1	-	1 562 264	750 605	67.55%	67.55%	20220630077026	OV000005000601	PC_0109
Vehicles: Sanitation	CRR	800 000	-	-	4 199 099	4 999 099	2 000 000	-	4 572 712	-	4 572 712	426 387	0.00%	91.47%	20230621063187	OV000005000601	PC_0126
Vlottenburg Outfall Sewer: Construction of Digteby Sewerpipe	CRR	500 000	-	1 500 000	-1 813 599	186 401	-	186 400	-	-	-	186 400	100.00%	100.00%	20230621063263	OV000005000601	PC_0337
Roads and Stormwater		24 250 000	10 966 878	16 120 094	10 799 000	62 135 972	31 785 432	27 602 198	11 874 655	495 627	39 972 481	22 163 491	44.42%	64.33%			
Adam Tas Road Intersection Upgrades	CRR	1 000 000	-	-	-	1 000 000	1 000 000	976 398	-	-	-	976 398	97.64%	97.64%	20230621063367	OV000005000501	PC_0308
Adhoc Minor Upgrading of Roads (WC024)	CRR	300 000	-	-	749 000	1 049 000	799 000	916 066	98 951	-	1 015 018	33 982	87.33%	96.76%	20230621063190	OV000005000501	PC_0309
Adhoc Reconstruction Of Roads (WC024)	IUDG	3 000 000	-	-	300 000	3 300 000	-	3 000 000	-	-	3 000 000	300 000	90.91%	90.91%	20220630077430	OV000005000501	PC_0127
Adhoc Reconstruction Of Roads (WC024)	CRR	-	4 740 285	-	4 500 000	9 240 285	-	7 065 886	2 174 399	-	9 240 285	-	76.47%	100.00%	20221130041845	OV000005000501	PC_0127
Adhoc Reconstruction Of Roads (WC024)	MDRG	-	-	8 660 000	-	8 660 000	8 660 000	204 050	218 190	-	422 240	8 237 760	2.36%	4.88%	20240124073192	OV000005000501	PC_0127
Bridge Assessment and Design	CRR	-	1 500 000	-1 000 000	-	500 000	-	-	-	-	-	500 000	0.00%	0.00%	20231129067487	OV000005000501	PC_0341
Bridge Assessment and Design	MDRG	-	-	7 970 000	2 000 000	9 970 000	5 000 000	1 031 238	2 193 160	-	3 224 397	6 745 603	10.34%	32.34%	20240124073195	OV000005000501	PC_0341
Furniture, Tools & Equipment: Roads & Stormwater	CRR	400 000	113 597	-	-250 000	263 597	-	167 573	61 227	-	228 800	34 797	63.57%	86.80%	20220630077248	OV000005000501	PC_0130
Klapmuts Transport Network	CRR	600 000	-	-200 000	400 000	400 000	400 000	-	226 948	-	226 948	173 052	0.00%	56.74%	20220630077532	OV000005000501	PC_0132
Laanecod Access road and Bridge	DC-Roads	5 000 000	-	-1 609 906	-3 165 000	225 094	-	224 635	458	-	225 094	0	99.80%	100.00%	20220630077538	OV000005000501	PC_0133
Laanecod Access road and Bridge	IUDG	-	-	2 200 000	2 200 000	1 000 000	-	-	-	495 627	495 627	1 704 373	0.00%	22.53%	20240426052203	OV000005000501	PC_0133
Parking Area Upgrades - Franschhoek	DC-Parkin	-	225 285	-	3 018 352	3 243 637	487 285	46 489	2 326 404	-	2 372 893	870 744	1.43%	73.16%	20220630077409	OV000005000501	PC_0134
Parking Area Upgrades - Stellenbosch	DC-Parkin	-	387 711	-	-353 352	34 359	-	34 358	-	-	34 358	1	100.00%	100.00%	20220630077562	OV000005000501	PC_0135
Reseal Roads - Franschhoek & Surrounding	CRR	2 000 000	-	-	3 000 000	5 000 000	1 600 000	5 000 000	-	-	5 000 000	-	100.00%	100.00%	20220630077457	OV000005000501	PC_0139
Reseal Roads - Klapmuts, Raithby & Surrounding	CRR	1 250 000	-	-	-	1 250 000	937 500	1 250 000	-	-	1 250 000	-	100.00%	100.00%	20220630077541	OV000005000501	PC_0136
Reseal Roads - Klyemore & Surrounding	CRR	100 000	-	-	-	100 000	100 000	-	100 000	-	100 000	-	0.00%	100.00%	20220630077568	OV000005000501	PC_0137
Reseal Roads - Stellenbosch & Surrounding	CRR	3 000 000	-	2 000 000	-1 413 000	3 587 000	2 250 000	3 635 358	-	-	3 635 358	-48 358	101.35%	101.35%	20220630077544	OV000005000501	PC_0138
River Rehabilitation Implementation	CRR	1 000 000	3 500 000	-2 500 000	923 353	2 923 353	1 500 000	374 245	1 464 003	-	1 838 248	1 085 105	12.80%	62.88%	20220630077596	OV000005000501	PC_0140
River Rehabilitation Implementation	MDRG	-	-	2 800 000	-	2 800 000	2 800 000	624 776	-	-	624 776	2 175 224	22.31%	22.31%	20240124073214	OV000005000501	PC_0140
Specialized Vehicles: Heavy Duty Vehicles: Roads	CRR	2 500 000	-	-	-	2 500 000	2 500 000	77 270	2 378 233	-	2 455 503	44 497	3.09%	98.22%	20220630077170	OV000005000501	PC_0142
Update Pavement Management System	CRR	1 000 000	-	-	-1 000 000	-	-	-	-	-	-	-	-	-	20220630077406	OV000005000501	PC_0145
Update Stormwater Masterplan	CRR	1 000 000	-	-	76 647	1 076 647	701 647	930 606	146 040	-	1 076 646	1	86.44%	100.00%	20220630077593	OV000005000501	PC_0146
Upgrade Stormwater Retention Facilities	CRR	500 000	-	-200 000	-	300 000	-	-	117 391	-	117 391	182 609	0.00%	39.13%	20220630077590	OV000005000501	PC_0144
Upgrade Stormwater System	CRR	100 000	500 000	-	-500 000	100 000	50 000	-	-	-	-	100 000	0.00%	0.00%	20230621063400	OV000005000501	PC_0291
Wilderbosch Extension to Trumali	CRR	1 500 000	-	-	913 000	2 413 000	2 000 000	2 043 249	369 251	-	2 412 500	500	84.68%	99.98%	20220630077511	OV000005000501	PC_0147
Traffic Engineering		20 650 000	505 583	-400 000	-12 011 708	8 743 875	9 386 227	6 634 486	2 089 397		8 723 883	19 992	75.88%	99.77%			
Bird Street Dualing - Adam Tas to Kayamandi	CRR	500 000	-	-500 000	-	-	-	-	-	-	-	-	-	-	20220630077424	OV000005000503	PC_0148
Endler & Martinson Street Intersection Upgrade	CRR	-	470 730	-	-	470 730	470 730	376 082	94 648	-	470 730	0	79.89%	100.00%	20220630077412	OV000005000503	PC_0149
Furniture, Tools & Equipment: Traffic Engineering	CRR	150 000	-	-	48 417	198 417	198 417	-	198 417	-	198 417	-	0.00%	100.00%	20220630077266	OV000005000503	PC_0150
Jamestown Transport Network - School Street	CRR	3 000 000	-	-2 000 000	-	1 000 000	3 000 000	846 905	153 095	-	1 000 000	0	84.69%	100.00%	20220630077574	OV000005000503	PC_0151
Main Road Intersection Improvements: Franschhoek	CRR	10 000 000	-	-9 761 708	-	238 292	-	238 291	-	-	238 291	1	100.00%	100.00%	20220630077565	OV000005000503	PC_0152
Main road intersection improvements: Heshoogte rd/La Colline	CRR	3 000 000	-	-400 000	-2 300 000	300 000	300 000	300 000	-	-	300 000	-	100.00%	100.00%	20220630077523	OV000005000503	PC_0154
Main Road Intersection Improvements: Strand / Adam Tas / Alexander	DC-Roads	-	34 853	-	500 000	534 853	534 853	333 887	200 542	-	534 429	424	62.43%	99.92%	20220630077529	OV000005000503	PC_0156
Optic Fibre for Traffic Signals	CRR	500 000	-	-	-400 000	100 000	-	-	100 000	-	100 000	-	0.00%	100.00%	20220630077442	OV000005000503	PC_0157
Pedestrian Crossing Implementation	CRR	300 000	-	-	-	300 000	300 000	183 100	116 900	-	300 000	-	61.03%	100.00%	20220630077427	OV000005000503	PC_0158
Road Upgrades at School Precincts	CRR	200 000	-	-	-	200 000	200 000	-	199 999	-	199 999	1	0.00%	100.00%	20230621063391	OV000005000503	PC_0311
Signalisation Implementation	CRR	500 000	-	-	-	500 000	500 000	500 000	-	-	500 000	0	100.00%	100.00%	20220630077418	OV000005000503	PC_0161
Traffic Calming Projects: Implementation	CRR	300 000	-	500 000	-4	799 996	799 996	325 050	474 945	-	799 995	1	40.63%	100.00%	20220630077553	OV000005000503	PC_0163
Traffic Management Improvement Programme	CRR	1 000 000	-	-	919 356	1 919 356	1 900 000	1 398 441	501 352	-	1 899 793	19 563	72.86%	98.98%			

2023/2024 CAPITAL EXPENDITURE REPORT 31 May 2024

Projects	Fund	Original Budget 2023/2024	Adjustment Budgets	Mid-year Adjustment	Virements	Amended Budget	Planned Expenditure	Actual Expenditure	Shadows (Orders)	Provisional Cost	Actuals + Shadows + Provisional	Balance R	Actual Exp %	Committe d %	Universal Key (Ukey)	OV Code	Project Code
Adam Tas - Corridor Transport	CRR	1 000 000	29 849	-	-29 849	1 000 000	1 000 000	-	-	-	-	1 000 000	0,00%	0,00%	20220630077487	OV000005000502	PC 0169
Adam Tas - Technopark Link Road	CRR	3 000 000	71 218	-	-650 333	2 420 885	2 117 922	1 957 822	463 263	-	2 420 885	0	80,86%	100,00%	20230621063370	OV000005000502	PC 0168
Bicycle Lockup Facilities	CRR	300 000	-	-	-250 044	49 956	-	49 955	-	-	49 955	1	100,00%	100,00%	20220630077472	OV000005000502	PC 0170
Comprehensive Integrated Transport Plan	CRR	600 000	61 541	-	-	661 541	661 541	366 934	129 608	-	496 541	165 000	55,47%	75,06%	20220630077547	OV000005000502	PC 0171
Cycle Plan - Design & Implementation	CRR	500 000	-	-	-4 536	495 464	-	495 463	-	-	495 463	1	100,00%	100,00%	20220630077496	OV000005000502	PC 0173
Development of business model for a Transport service for persons with disabilities in Stellenbosch	CRR	-	132 566	-	-	132 566	132 566	132 566	-	-	132 566	-	100,00%	100,00%	20220630077460	OV000005000502	PC_0174
Freight Strategy for Stellenbosch & Franschhoek	CRR	500 000	-	-	-	500 000	500 000	262 371	237 629	-	500 000	-	52,47%	100,00%	20220630077463	OV000005000502	PC_0175
Khayamandi Pedestrian Bridge (R304, River and Railway Line)	IUDG	11 000 000	-	-4 500 000	-5 950 135	549 865	-	549 864	-	-	549 864	1	100,00%	100,00%	20220630077469	OV000005000502	PC_0176
Non-Motorised Transport Implementation	IUDG	-	-	-	3 450 135	3 450 135	2 000 000	-	2 985 773	464 362	3 450 135	-	0,00%	100,00%	20240404982328	OV000005000502	PC_0177
Non-Motorised Transport Implementation	CRR	1 000 000	-	-	2 079 102	3 079 102	2 751 000	2 208 779	542 221	323 797	3 074 797	4 305	71,73%	99,86%	20220630077400	OV000005000502	PC_0177
Non-Motorised Transport Implementation	DC-Roads	-	223 386	-	-	223 386	223 386	199 815	22 651	-	222 466	920	89,45%	99,59%	20221124002926	OV000005000502	PC_0177
Park and Ride (Transport Interchange)	CRR	250 000	-	-	-	250 000	250 000	242 251	7 749	-	250 000	-	96,90%	100,00%	20220630077490	OV000005000502	PC_0178
Provision of Bulk Parking Planning & Development	CRR	3 000 000	-	2 760 000	1 479 080	7 239 080	-	4 178 547	3 060 532	-	7 239 080	0	57,72%	100,00%	20230621063364	PC_0313	OV000005000502
Public Transport Facilities (Taxi Ranks) Adhoc Upgrades	CRR	3 000 000	-	-	1 909 843	4 909 843	1 909 843	394 639	4 424 204	71 887	4 890 730	19 113	8,04%	99,61%	20230621063376	OV000005000502	PC_0314
Public Transport Planning - WC024	CRR	600 000	-	-	-	600 000	600 000	-	-	-	-	600 000	0,00%	0,00%	20220630077499	OV000005000502	PC_0181
Re-design of Bergzicht Public Transport Facility	CRR	-	77 614	-	250 000	327 614	77 614	319 533	8 081	-	327 614	-	97,53%	100,00%	20220630077502	OV000005000502	PC_0183
Stellenbosch - Bicycle network	CRR	1 000 000	-	-	-170 555	829 445	829 445	-	829 445	-	829 445	0	0,00%	100,00%	20220630077505	OV000005000502	PC_0184
Stellenbosch Tour Bus Parking	CRR	600 000	-	-600 000	-	-	-	-	-	-	-	-	-	-	20220630077517	OV000005000502	PC_0185
Taxi Rank Franschhoek	CRR	500 000	-	-	-400 000	100 000	50 000	-	100 000	-	100 000	-	0,00%	100,00%	20230621063394	OV000005000502	PC_0315
Corporate Services		33 901 000	5 832 166	-5 150 000	0	34 583 166	19 154 327	24 473 401	5 305 433	25 549	29 804 383	4 778 783	70,77%	86,18%			
Information and Communications Technology (ICT)		13 770 000	1 716 157	-	89 000	15 575 157	11 982 727	14 785 637	789 225	-	15 574 864	293	94,93%	100,00%			
Fibre Optic Implementation	CRR	2 000 000	-	-	-90 640	1 909 360	1 909 360	1 680 359	229 000	-	1 909 359	1	88,01%	100,00%	20230621063358	OV000006000401	PC_0322
ICT Cable Reticulation and Management	CRR	1 000 000	-	-	-279 991	720 009	720 009	720 008	-	-	720 008	1	100,00%	100,00%	20230621063340	OV000006000401	PC_0323
Purchase and Replacement of Computer/software and Peripheral devices	CRR	1 270 000	-	-	16 499	1 286 499	693 797	1 286 498	-	-	1 286 498	1	100,00%	100,00%	20220630077344	OV000006000401	PC_0190
Server Storage expansion and upgrades	CRR	2 000 000	-	-	2 645 024	4 645 024	3 645 296	4 636 827	8 197	-	4 645 024	0	99,82%	100,00%	20230621063361	OV000006000401	PC_0325
Upgrade and Expansion of IT Infrastructure Platforms	CRR	3 500 000	1 716 157	-	497 785	5 713 942	5 713 942	5 161 621	552 030	-	5 713 651	291	90,33%	99,99%	20230621063349	OV000006000401	PC_0191
Upgrading Communication Network	CRR	4 000 000	-	-	-2 699 677	1 300 323	-699 677	1 300 323	-	-	1 300 323	0	100,00%	100,00%	20230621063355	OV000006000401	PC_0328
Properties and Municipal Building Maintenance		20 131 000	4 116 009	-5 150 000	-89 000	19 008 009	7 171 600	9 687 764	4 516 206	25 549	14 229 519	4 778 490	50,97%	74,86%			
Airconditioners	CRR	300 000	-	-	361 000	661 000	467 960	461 143	185 084	11 348	657 575	3 425	69,76%	99,48%	20220630077230	OV000003000401	PC_0192
Upgrade Facilities for the Disabled	CRR	200 000	48 845	-	-100 000	148 845	119 076	-	118 238	-	118 238	30 607	0,00%	79,44%	20220630077687	OV000003000401	PC_0194
Furniture, Tools & Equipment: Property Management	CRR	-	-	-	171 533	171 533	127 689	38 559	110 276	10 040	158 875	12 658	22,48%	92,62%	20240304991326	OV000003000401	PC_0196
Furniture, Tools & Equipment: Property Management	CRR	250 000	86 385	-	-195 533	140 852	140 852	91 834	20 394	4 161	116 389	24 463	65,20%	82,63%	20220630077218	OV000003000401	PC_0196
Kayamandi: Upgrading of Makapula Hall	CRR	2 000 000	-	-2 000 000	-	-	-	-	-	-	-	-	-	-	20220630077648	OV000003000401	PC_0197
Purchasing of Land	CRR	-	939 205	-	31 000	970 205	970 205	970 075	-	-	970 075	130	99,99%	99,99%	20220825124466	OV000003000401	PC_0295
Structural Improvement: General	CRR	2 000 000	1 307 209	3 413 515	-185 000	6 535 724	-	3 213 309	2 856 926	-	6 070 235	465 489	49,17%	92,88%	20220630077718	OV000003000401	PC_0199
Structural Improvements: Sport grounds	CRR	3 500 000	-	-3 413 515	-86 485	-	-	-	-	-	-	-	-	-	20220630077684	OV000003000401	PC_0200
Structural Maintenance/Upgrade: Beltana	CRR	2 000 000	-	-2 000 000	-	-	-	-	-	-	-	-	-	-	20220630077730	OV000003000401	PC_0201
Structural Upgrade: Jamestown Ward Office and Library	CRR	2 900 000	-	-2 900 000	100 000	100 000	80 000	-	100 000	-	100 000	-	0,00%	100,00%	20220630077696	OV000003000401	PC_0202
Structural Upgrade: Heritage Building	CRR	5 781 000	1 701 852	-	-941 000	6 541 852	3 000 000	3 243 583	60 537	-	3 304 120	3 237 732	49,58%	50,51%	20230621063430	OV000003000401	PC_0204
Upgrade Millenium Hall Priel	CRR	200 000	-	-	-100 000	100 000	50 000	-	100 000	-	100 000	-	0,00%	100,00%	20220630077678	OV000003000401	PC_0205
Upgrading of New Office Space: Ryneveld Street	CRR	-	32 513	-	55 485	87 998	87 998	87 998	-	-	87 998	-	100,00%	100,00%	20220630077721	OV000003000401	PC_0207
Upgrading Fencing	CRR	1 000 000	-	1 750 000	800 000	3 550 000	2 127 820	1 581 262	964 751	-	2 546 013	1 003 987	44,54%	71,72%	20220630077745	OV000003000401	PC_0206
Community & Protection Services		24 642 002	9 326 388	-1 193 326	4 339 483	37 114 547	18 379 116	17 379 793	13 245 500	235 776	30 861 069	6 253 478	46,83%	83,15%			
Community Development		1 055 000	500 000	-500 000	-1 000 000	55 000	555 000	29 960	23 967	-	53 927	1 073	54,47%	98,05%			
Furniture, Tools & Equipment: Comm Development	CRR	55 000	-	-	-	55 000	55 000	29 960	23 967	-	53 927	1 073	54,47%	98,05%	20220630077191	OV000002000501	PC_0208
Early Childhood Development Centres	IUDG	1 000 000	-	-	-1 000 000	-	500 000	-	-	-	-	-	-	-	20230621063424	OV000002000501	PC_0193
Early Childhood Development Centres	CRR	-	500 000	-500 000	-	-	-	-	-	-	-	-	-	-	20230823075839	OV000002000501	PC_0193
Community Services: Library Services		380 000	68 541	-	4 862 484	5 311 025	1 697 042	191 473	444 536	-	636 009	4 675 016	3,61%	11,98%			

2023/2024 CAPITAL EXPENDITURE REPORT 31 May 2024

Projects	Fund	Original Budget 2023/2024	Adjustment Budgets	Mid-year Adjustment	Virements	Amended Budget	Planned Expenditure	Actual Expenditure	Shadows (Orders)	Provisional Cost	Actuals + Shadows & Provisional	Balance R	Actual Exp %	Committe d %	Universal Key (Ukey)	OV Code	Project Code
Furniture, Tools & Equipment: Pniel Library	CRR	20 000	-	-	535 002	555 002	420 502	173 369	152 722	-	326 091	228 911	31,24%	58,75%	20220630077224	OV000004000605	PC 0210
Library Books	CRR	180 000	36 540	-	-	216 540	216 540	-	75 464	-	75 464	141 076	0,00%	34,85%	20220630077308	OV000004000601	PC 0211
Upgrading: Cloetesville Library	CRR	180 000	32 001	-	-12 001	200 000	160 000	-	134 685	-	134 685	65 315	0,00%	67,34%	20220630077702	OV000004000603	PC 0212
Upgrade Stellenbosch Library	LS Grant	-	-	-	4 339 483	4 339 483	900 000	18 104	81 665	-	99 769	4 239 714	0,42%	2,30%	20221123085925	OV000004000603	PC 0300
Halls		350 000	-	-	189 952	539 952	397 728	322 390	75 854	128 694	526 938	13 014	59,71%	97,59%			
Community Hall	CRR	200 000	-	-	-107 900	92 100	92 100	56 840	35 260	-	92 100	-	61,72%	100,00%	20230621063421	OV000004000503	PC 0213
Furniture, Tools & Equipment: Halls	CRR	150 000	-	-	297 852	447 852	305 628	265 550	40 594	128 694	434 838	13 014	59,29%	97,09%	20220630077194	OV000004000503	PC 0214
Sports Grounds and Picnic Sites		5 211 030	2 437 008	-	-1 099 952	6 548 086	3 493 216	3 441 786	2 473 391	107 082	6 022 259	525 827	52,56%	91,97%			
Fencing of Netball Courts	CRR	350 000	-	-	-45 652	304 348	304 348	304 348	-	-	304 348	0	100,00%	100,00%	20220630077681	OV000004000201	PC 0220
Fencing: Sport Grounds (WC024)	DC-Comm	-	190 570	-	-3 242	187 328	-	187 328	-	-	187 328	0	100,00%	100,00%	20230331015056	OV000004000201	PC 0221
Jonkershoek Picnic Site upgrades	CRR	500 000	99 905	-	-78 950	520 955	-	234 435	286 519	-	520 954	1	45,00%	100,00%	20220630077475	OV000004000201	PC 0225
Jonkershoek Picnic Site upgrades	DC-Comm	-	48 500	-	-	48 500	48 500	42 174	6 326	-	48 500	0	86,96%	100,00%	20230823075836	OV000004000201	PC 0225
Kayamandi Sports Ground	CRR	300 000	-	-	-29 027	270 973	270 973	229 299	41 673	-	270 972	1	84,62%	100,00%	20220630077693	OV000004000201	PC 0226
La Motte Open Air Gym	CRR	300 000	-	-	-	300 000	300 000	197 000	-	-	197 000	103 000	65,67%	65,67%	20220630077651	OV000004000201	PC 0227
Recreational Equipment Sport	CRR	-	131 000	-	41 927	172 927	172 927	-	172 926	-	172 926	1	0,00%	100,00%	20220630077239	OV000004000201	PC 0229
Re-Surface of Netball/Tennis Courts	CRR	-	274 718	-	-2 900	271 818	271 818	-	-	-	-	271 818	0,00%	0,00%	20220630077654	OV000004000201	PC 0230
Re-Surface of Netball/Tennis Courts	DC-Comm	-	123 495	-	-25 726	97 769	-	64 918	32 833	-	97 750	19	66,40%	99,98%	20230330011013	OV000004000201	PC 0230
Upgrade of Sport Facilities	DC-Comm	3 561 030	1 568 820	-	-881 032	4 248 818	2 000 000	2 057 635	1 933 114	107 082	4 097 831	150 987	48,43%	96,45%	20220630077636	OV000004000201	PC 0235
Upgrade of Sport Facilities	CRR	-	-	-	-	-	-	-0	-	-	-0	0	-	-	20231213003635	OV000004000201	PC 0235
Installation of cricket nets	CRR	200 000	-	-	-75 350	124 650	124 650	124 650	-	-	124 650	-	100,00%	100,00%	20220630077645	OV000004000201	PC 0218
Environmental Management: Implementation		3 350 000	768 843	-700 000	-1 434 768	1 984 075	1 450 000	1 114 687	479 469	-	1 594 156	389 919	56,18%	80,35%			
Botmaskop: Security Fencing	CRR	-	768 843	-	-534 768	234 075	-	234 075	-	-	234 075	0	100,00%	100,00%	20220630077672	OV000004000111	PC 0237
Furniture, Tools & Equipment: Environmental Management	CRR	100 000	-	-	950 000	1 050 000	600 000	759 772	234 445	-	994 217	55 783	72,36%	94,69%	20230621063328	OV000004000109	PC 0240
Jonkershoek Picnic Site: Upgrade of Facilities.	CRR	700 000	-	-700 000	-	-	-	-	-	-	-	-	-	-	20220630077630	OV000004000109	PC 0243
Mont Rochelle Nature Reserve: Upgrade of Facilities	CRR	1 000 000	-	-	-650 000	350 000	600 000	-	149 863	-	149 863	200 137	0,00%	42,82%	20220630077627	OV000004000109	PC 0244
Specialized Vehicles: Workshop	CRR	800 000	-	-	-800 000	-	-	-	-	-	-	-	-	-	20220630076497	OV000004000109	PC 0248
Design and implement electronic Urban Forestry management tool	CRR	250 000	-	-	100 000	350 000	250 000	120 840	95 162	-	216 002	133 999	34,53%	61,71%	20230621063172	OV000004000106	PC 0238
Installation of Boreholes	CRR	500 000	-	-	-500 000	-	-	-	-	-	-	-	-	-	20230621063217	OV000004000106	PC 0224
Cemeteries		5 500 000	-	2 500 000	1 500 000	9 500 000	500 000	4 533 689	4 966 311	-	9 500 000	-	47,72%	100,00%			
Extension of Cemetery Infrastructure	IUDG	5 500 000	-	2 500 000	1 500 000	9 500 000	500 000	4 533 689	4 966 311	-	9 500 000	-	47,72%	100,00%	20220630077663	OV000004000401	PC 0252
Parks and Cemeteries		500 000	879 634	1 500 000	406 000	3 285 634	2 551 179	1 258 183	1 567 881	-	2 826 064	459 570	38,29%	86,01%			
Beautification of Parks and Cemeteries	IUDG	300 000	-	500 000	-500 000	300 000	200 000	236 517	52 500	-	289 017	10 983	78,84%	96,34%	20230621063409	OV000004000104	PC 0256
Fencing :Parks and Gardens	IUDG	200 000	-	500 000	-	700 000	700 000	173 914	81 880	-	255 794	444 206	24,84%	36,54%	20230621063181	OV000004000104	PC 0257
Upgrading of Parks	CRR	-	786 267	500 000	-4 000	1 282 267	982 267	847 752	420 386	-	1 268 138	14 129	66,11%	98,90%	20220630077621	OV000004000104	PC 0265
Upgrading of Parks	DC-open e	-	93 367	-	910 000	1 003 367	668 912	-	1 013 115	-	1 013 115	-9 748	0,00%	100,97%	20220630077618	OV000004000104	PC 0265
Disaster Management		-	1 115 081	-	-	1 115 081	1 115 081	-	1 115 081	-	1 115 081	0	0,00%	100,00%			
Specialized Vehicles: Disaster Management	CRR	-	1 115 081	-	-	1 115 081	1 115 081	-	1 115 081	-	1 115 081	0	0,00%	100,00%	20220630076506	OV000004000901	PC 0267
Fire Services		3 000 000	-	-2 650 000	-	350 000	200 000	306 172	43 538	-	349 711	289	87,48%	99,92%			
Furniture, Tools & Equipment: Fire	CRR	200 000	-	-	150 000	350 000	200 000	306 172	43 538	-	349 711	289	87,48%	99,92%	20220630077206	OV000004000701	PC 0268
Specialized Vehicles: Fire	CRR	2 500 000	-	-2 500 000	-	-	-	-	-	-	-	-	-	-	20220630076488	OV000004000701	PC 0269
Fire Station - Jamestown	CRR	300 000	-	-150 000	-150 000	-	-	-	-	-	-	-	-	-	20220630077221	OV000004000701	PC 0283

2023/2024 CAPITAL EXPENDITURE REPORT 31 May 2024

Projects	Fund	Original Budget 2023/2024	Adjustment Budgets	Mid-year Adjustment	Virements	Amended Budget	Planned Expenditure	Actual Expenditure	Shadows (Orders)	Provisional Cost	Actuals + Shadows & Provisional	Balance R	Actual Exp %	Committe d %	Universal Key (Ukey)	OV Code	Project Code
Law Enforcement and Security		3 965 972	3 557 281	-1 343 326	1 000 764	7 180 691	5 507 367	5 005 678	2 039 491	-	7 045 169	135 522	69,71%	98,11%			
Furniture, Tools & Equipment: Law Enforcement	CRR	150 000	-	-	110 864	260 864	-	139 740	9 419	-	149 159	111 705	53,57%	57,18%	20220630077158	OV000004000802	PC_0270
Install and Upgrade CCTV/ LPR Cameras In WC024	CRR	1 000 000	843 326	-1 343 326	-500 000	-	-	-	-	-	-	-	-	-	20220630076659	OV000004000802	PC_0271
Install Computerized Access Security Systems and CCTV Cameras At Municipal Buildings	CRR	1 200 000	1 347 983	-	-2 447 983	100 000	83 330	44 730	32 150	-	76 880	23 120	44,73%	76,88%	20220630077251	OV000004000802	PC_0272
Neighborhood Watch Safety equipment	CRR	250 000	-	-	-232 864	17 136	-	17 040	-	-	17 040	96	99,44%	99,44%	20220630077164	OV000004000802	PC_0274
Vehicle Fleet: Law Enforcement	CRR	1 365 972	1 365 972	-	4 070 747	6 802 691	5 424 037	4 804 168	1 997 922	-	6 802 091	600	70,62%	99,99%	20220630076509	OV000004000802	PC_0276
Traffic Services		1 330 000	-	-	-84 997	1 245 003	912 503	1 175 774	15 980	-	1 191 755	53 248	94,44%	95,72%			
Furniture, Tools & Equipment: Traffic Services	CRR	130 000	-	-	16 000	146 000	109 500	76 772	15 980	-	92 752	53 248	52,58%	63,53%	20220630077212	OV000004001101	PC_0277
Vehicle Fleet: Traffic	CRR	1 200 000	-	-	-100 997	1 099 003	803 003	1 099 003	-	-	1 099 003	0	100,00%	100,00%	20220630076527	OV000004001101	PC_0281
Financial Services		750 000	1 168 848	-	-	1 918 848	1 918 848	1 791 068	101 834	5 097	1 897 999	20 849	93,34%	98,91%			
Financial Services General		750 000	1 168 848	-	-	1 918 848	1 918 848	1 791 068	101 834	5 097	1 897 999	20 849	93,34%	98,91%			
Furniture, Tools & Equipment: FS	CRR	250 000	1 168 848	-	-	1 418 848	1 418 848	1 296 612	101 834	5 097	1 403 543	15 305	91,38%	98,92%	20220630077305	OV000007000101	PC_0282
Vehicle Fleet: FMS	CRR	500 000	-	-	-	500 000	500 000	494 456	-	-	494 456	5 544	98,89%	98,89%	20230621063193	OV000007000101	PC_0330
TOTAL - Capital		504 799 865	52 359 025	-70 272 357	4 839 488	491 726 021	308 752 441	290 058 980	137 595 557	3 663 114	431 317 652	60 408 369	58,99%	87,72%			