

2024/2025 CAPITAL EXPENDITURE REPORT 30 MAY 2025

Projects	Fund	Original Budget 2024/2025	Adjustments Budget	Virements	Amended Budget 2024/2025	Planned Expenditure	Actual Expenditure	Shadows (Orders)	Provisional Cost	Actuals + Shadows + Provisional	Balance R	Actual Exp %	Commitment %	Universal Key (Ukey)	OV Code	Project Code
Municipal Manager		40 000	-	-	40 000	39 401	38 637	1 297	-	39 934	66	96,59%	99,83%			
Office of the Municipal Manager		40 000	-	-	40 000	39 401	38 637	1 297	-	39 934	66	96,59%	99,83%			
Furniture, Tools & Equipment: MM	CRR	40 000	-	-	40 000	39 401	38 637	1 297	-	39 934	66	96,59%	99,83%	20220630077302	OV000001000101	PC_0001
Planning and Development Services		20 244 000	14 839 324	-	35 083 324	28 326 760	18 611 423	8 451 026	37 757	27 100 207	7 983 117	53,05%	77,25%			
Economic Development & Tourism		1 875 000	2 000 000	27 886	3 902 886	3 025 516	537 927	101 429	-	639 402	3 263 484	13,78%	16,38%			
Furniture, Tools & Equipment: LED	CRR	75 000	-	40 886	115 886	115 886	107 146	6 288	-	113 434	2 452	92,46%	97,88%	20220825124439	OV000002000601	PC_0285
Establishment of the Kayamandi Informal Trading Area	RSEP	1 500 000	-	-	1 500 000	1 350 000	142 150	95 141	-	237 291	1 262 709	9,48%	15,82%	20220825124448	OV000002000601	PC_0286
Installation of Agricultural Irrigation infrastructure on Farm 502BH (Emerging Farmers)	CRR	300 000	2 000 000	-13 000	2 287 000	1 559 630	288 677	-	-	288 677	1 998 323	12,62%	12,62%	20240627025484	OV000002000601	PC_0349
Housing Development		13 819 000	4 136 606	-499 000	17 456 606	14 979 779	12 246 629	2 675 470	-	14 922 099	2 534 507	70,15%	85,48%			
Erf 64, Kylemore	HS Grant	1 946 000	-1 167 012	-	778 988	584 241	707 927	71 061	-	778 988	-	90,88%	100,00%	20230621063226	OV000003000225	PC_0005
Erf 7001 Cloetessville (380) FLISP	CRR	300 000	-	-7 604	292 396	290 566	260 703	31 422	-	292 125	271	89,16%	99,91%	20230621063247	OV000003000225	PC_0003
Farms 81/2 and 82/9, Stellenbosch	CRR	250 000	-	20 942	270 942	221 772	228 078	42 711	-	270 790	152	84,18%	99,94%	20220630076809	OV000003000225	PC_0008
ISSP Kayamandi	ISUP	2 000 000	-	-	2 000 000	1 465 360	-	-	-	-	2 000 000	0,00%	0,00%	20240627025465	OV000003000225	PC_0350
Furniture, Tools & Equipment: Housing Development	CRR	80 000	-	-	80 000	80 000	79 286	-	-	79 286	714	99,11%	99,11%	20220630077269	OV000003000225	PC_0010
Housing Projects (Social housing planning)	CRR	500 000	10 845 761	-826 769	10 518 992	9 240 652	9 114 978	1 290 575	-	10 405 553	113 439	86,65%	98,92%	20220630076827	OV000003000225	PC_0002
Kayamandi Town Centre	ISUP	2 000 000	-2 000 000	-	-	-	-	-	-	-	-	-	-	20240627025462	OV000003000225	PC_0013
Klapmuts La Rochelle (100)	ISUP	2 000 000	-	-	2 000 000	1 900 000	775 972	963 158	-	1 739 130	260 870	38,80%	86,96%	20230621063325	OV000003000225	PC_0015
La Motte Old Forest Station (±430 services & ±430 units)	HS Grant	4 443 000	-4 443 000	-	-	-	-	-	-	-	-	-	-	20220630076815	OV000003000225	PC_0016
Housing projects	CRR	300 000	-	-3 669	296 331	296 331	296 330	-	-	296 330	1	100,00%	100,00%	20240627025459	OV000003000225	PC_0348
Jamestown: Housing	HS Grant	-	900 857	-	900 857	900 857	783 354	-	-	783 354	117 503	86,96%	86,96%	20220630076833	OV000003000225	PC_0011
Jamestown: Housing	CRR	-	-	318 100	318 100	-	-	276 543	-	276 543	41 557	0,00%	86,94%	20220630076836	OV000003000225	PC_0011
IHS: Informal Settlements		1 500 000	4 000 000	-117 000	5 383 000	4 184 000	1 873 025	1 393 343	-	3 266 368	2 116 632	34,80%	60,68%			
Upgrading of Informal Settlements: General	CRR	1 000 000	-	-1 000	999 000	800 000	858 773	134 325	-	993 097	5 903	85,96%	99,41%	20240627025603	OV000003000301	PC_0360
Rehabilitation of Langrug Dam and Engineering Services	CRR	500 000	-	-116 000	384 000	384 000	117 200	175 800	-	293 000	91 000	30,52%	76,30%	20240627025499	OV000003000301	PC_0331
Rehabilitation of Langrug Dam and Engineering Services	ISUP	-	4 000 000	-	4 000 000	3 000 000	897 053	1 083 218	-	1 980 271	2 019 729	22,43%	49,51%	20230621063238	OV000003000301	PC_0331
Housing Administration		2 800 000	4 702 718	584 000	8 086 718	5 893 351	3 820 969	4 177 367	37 757	8 036 113	50 605	47,25%	99,37%			
Flats: Interior Upgrading - Kayamandi	CRR	1 650 000	1 102 718	-1 999 999	752 719	2 084 491	659 925	59 898	31 236	751 059	1 660	87,67%	99,78%	20230130062510	OV000003000224	PC_0195
Furniture, Tools & Equipment: Housing Administration	CRR	150 000	-	241 000	391 000	121 000	328 510	18 055	6 521	353 086	37 914	84,02%	90,30%	20230621063313	OV000003000224	PC_0301
Upgrading of Flats: General	CRR	1 000 000	950 000	2 226 999	4 176 999	1 451 860	2 716 659	1 453 460	-	4 170 120	6 879	65,04%	99,84%	20240627025606	OV000003000224	PC_0359
Kayamandi Hostels	ISUP	-	2 650 000	-	2 650 000	2 120 000	-	2 645 954	-	2 645 954	4 046	0,00%	99,85%	20250203035023	OV000003000224	PC_0373
Kayamandi Hostels	CRR	-	-	116 000	116 000	116 000	115 895	-	-	115 895	105	99,91%	99,91%	20250527990434	OV000003000224	PC_0373
Development Planning		75 000	-	-27 886	47 114	47 114	41 841	3 738	-	45 579	1 535	88,81%	96,74%			
Furniture, Tools and Equipment: Spatial Planning	CRR	75 000	-	-27 886	47 114	47 114	41 841	3 738	-	45 579	1 535	88,81%	96,74%	20220825124445	OV000002000104	PC_0297
Building Control		100 000	-	-9 000	91 000	95 000	90 967	-	-	90 967	33	99,96%	99,96%			
Furniture, Tools & Equipment: Building Control	CRR	100 000	-	-9 000	91 000	95 000	90 967	-	-	90 967	33	99,96%	99,96%	20240627025552	OV000002000102	PC_0343
Town Planning		75 000	-	41 000	116 000	102 000	-	99 679	-	99 679	16 321	0,00%	85,93%			
Furniture, Tools & Equipment: Town Planning	CRR	75 000	-	41 000	116 000	102 000	-	99 679	-	99 679	16 321	0,00%	85,93%	20240627025555	OV000002000103	PC_0346
Infrastructure Services		449 483 974	-79 968 282	-	369 515 692	323 002 546	240 016 439	106 337 378	729 768	347 083 586	22 432 106	64,95%	93,93%			
Infrastructure Services		85 000	-	-	85 000	70 000	80 592	-	-	80 592	4 409	94,81%	94,81%			
Furniture, Tools & Equipment: IS	CRR	65 000	-	-	65 000	50 000	64 352	-	-	64 352	648	99,00%	99,00%	20220630077227	OV000005000101	PC_0025
Furniture, Tools & Equipment: IS	CRR	20 000	-	-	20 000	20 000	16 240	-	-	16 240	3 761	81,20%	81,20%	20240627025558	OV000005000101	PC_0025
Waste Management: Solid Waste Management		30 399 985	-2 258 963	-	28 141 022	25 656 944	20 408 447	6 122 558	-	26 531 005	1 610 017	72,52%	94,28%			
Area Cleaning Depot: Franschoek	CRR	500 000	19 216	-61 987	457 229	469 216	79 605	377 624	-	457 228	1	17,41%	100,00%	20240627025520	OV000005000801	PC_0028
Expansion of the landfill site (New cells)	Ext Loan	3 000 000	-	-	3 000 000	2 820 000	2 989 940	2 234	-	2 992 174	7 826	99,66%	99,74%	20220630077139	OV000005000801	PC_0026
Expansion of the landfill site (New cells)	CRR	-	1 600 829	-6 776	1 594 053	1 240 192	1 140 826	453 226	-	1 594 052	1	71,57%	100,00%	20230130062504	OV000005000801	PC_0026
Furniture, Tools & Equipment: Solid Waste	CRR	100 000	-	150 000	250 000	250 000	79 293	-	-	79 293	170 707	31,72%	31,72%	20220630077188	OV000005000801	PC_0029
Landfill Gas To Energy	Ext Loan	16 000 000	164 552	-	16 164 552	15 146 111	12 004 300	4 447 545	-	16 451 845	-287 293	74,26%	101,78%	20220630077136	OV000005000801	PC_0031
Major Drop-Offs: Construction - Franschoek	Ext Loan	3 000 000	-2 000 067	-	999 933	649 933	313 646	329 227	-	642 873	357 060	31,37%	64,29%	20220630077100	OV000005000801	PC_0032
Major Drop-offs: Construction - Klapmuts	DC - Refu	2 199 985	-2 199 985	-	-	-	-	-	-	-	-	-	-	20220630077133	OV000005000801	PC_0033
Major Drop-offs: Construction - Klapmuts	CRR	-	196 492	-	196 492	196 492	54 574	-	-	54 574	141 918	27,77%	27,77%	20220630077130	OV000005000801	PC_0033
Mini Waste drop-off facilities	CRR	100 000	-	-	100 000	100 000	-	65 100	-	65 100	34 900	0,00%	65,10%	20240627025517	OV000005000801	PC_0351
Waste containers	CRR	200 000	-	-22 460	177 540	75 000	177 540	-	-	177 540	-	100,00%	100,00%	20240627025534	OV000005000801	PC_0369
Upgrade Material Recovery Facility	CRR	2 000 000	-1 000 000	-	1 000 000	900 000	353 385	-	-	353 385	646 615	35,34%	35,34%	20230621063298	OV000005000801	PC_0303
Plant and Vehicles: Solid Waste	CRR	2 500 000	760 000	529 773	3 789 773	3 410 000	2 951 338	300 152	-	3 251 490	538 283	77,88%	85,80%	20230621063304	OV000005000801	PC_0038
Waste Minimization Projects	CRR	800 000	200 000	-588 550	411 450	400 000	264 000	147 450	-	411 450	-	64,16%	100,00%	20220630077127	OV000005000801	PC_0041
Electrical Services		86 949 923	-10 482 386	350 000	76 817 537	66 006 350	50 830 436	20 156 476	94 697	71 081 609	5 735 928	66,17%	92,53%			

2024/2025 CAPITAL EXPENDITURE REPORT 30 MAY 2025

Projects	Fund	Original Budget 2024/2025	Adjustments Budget	Virements	Amended Budget 2024/2025	Planned Expenditure	Actual Expenditure	Shadows (Orders)	Provisional Cost	Actuals + Shadows + Provisional	Balance R	Actual Exp %	Committe d %	Universal Key (Ukey)	OV Code	Project Code
Ad-Hoc Provision of Streetlighting	CRR	2 500 000	-	-1 422 719	1 077 281	1 077 281	496 048	581 232	-	1 077 280	1	46,05%	100,00%	20220630076682	OV000005000102	PC_0044
Alternative Energy	Ext Loan	20 000 000	-6 000 000	-	14 000 000	13 136 077	12 325 612	1 141 428	-	13 467 040	532 960	88,04%	96,19%	20220825124418	OV000005000102	PC_0287
Alternative Energy	CRR	-	-	372 548	372 548	341 495	-	-	-	-	372 548	0,00%	0,00%	20230130062491	OV000005000102	PC_0287
Automatic Meter Reader	CRR	400 000	-390 000	-10 000	-	-	-	-	-	-	-	-	-	20220630077197	OV000005000102	PC_0046
Bien don 66/11kV substation new	Ext Loan	7 500 000	-3 000 000	-	4 500 000	1 629 921	3 847 318	652 682	-	4 500 000	-	85,50%	100,00%	20220630076565	OV000005000102	PC_0047
Bien don 66/11kV substation new	DC - Elect	847 227	-847 227	-	-	-	-	-	-	-	-	-	-	20220630076568	OV000005000102	PC_0047
Bien don 66/11kV substation new	CRR	-	-	1 740 233	1 740 233	1 418 276	1 740 233	-	-	1 740 233	-	100,00%	100,00%	20250314042936	OV000005000102	PC_0047
Demand Side Management Geyser Control	CRR	500 000	-	-	500 000	500 000	-	500 000	-	500 000	-	0,00%	100,00%	20220630076679	OV000005000102	PC_0049
Electricity Network: Pniel	Ext Loan	3 500 000	364 841	-	3 864 841	3 164 841	2 690 078	1 115 989	39 405	3 845 472	19 369	69,60%	99,50%	20220630076673	OV000005000102	PC_0050
Electrification INEP	INEP	1 975 000	-	-	1 975 000	1 975 000	968 850	227 161	-	1 196 012	778 988	49,06%	60,56%	20220630076647	OV000005000102	PC_0051
Energy Balancing - Metering and Mini-Substations	CRR	250 000	-240 000	-3 365	6 635	-	6 635	-	-	6 635	0	100,00%	100,00%	20220630076676	OV000005000102	PC_0052
Energy Efficiency and Demand Side Management	EEDSM	5 000 000	-	-	5 000 000	4 000 000	564 670	809 556	-	1 374 226	3 625 774	11,29%	27,48%	20240627025456	OV000005000102	PC_0053
Furniture, Tools and Equipment: Electrical Services	CRR	100 000	-88 000	-86	11 914	11 914	11 913	-	-	11 913	0,95	99,99%	99,99%	20220630077215	OV000005000102	PC_0068
General System Improvements - Franschhoek	CRR	3 500 000	-	-475	3 499 525	3 499 525	2 856 894	638 263	4 353	3 499 510	15	81,64%	100,00%	20231129064789	OV000005000102	PC_0056
General Systems Improvements - Stellenbosch	CRR	5 500 000	1 198 000	-814	6 697 186	6 462 255	6 635 230	45 045	-	6 680 276	16 910	99,07%	99,75%	20220826022739	OV000005000102	PC_0057
Infrastructure Improvement - Franschhoek	Ext Loan	1 500 000	-	-	1 500 000	1 500 000	1 052 937	437 716	-	1 490 653	9 347	70,20%	99,38%	20220630076626	OV000005000102	PC_0058
Integrated National Electrification Programme	CRR	321 957	-	-321 957	-	-	-	-	-	-	-	-	-	20230621063208	OV000005000102	PC_0288
Jan Marais Upgrade: Remove Existing Tx and replace with 20MVA	Ext Loan	2 359 587	-	-	2 359 587	2 359 587	1 530 430	829 158	-	2 359 587	-	64,86%	100,00%	20220630076571	OV000005000102	PC_0059
Kayamandi new substation 11kV switching station	Ext Loan	7 500 000	-2 000 000	2 800 000	8 300 000	8 300 000	7 382 211	917 788	-	8 300 000	0	88,94%	100,00%	20220630076574	OV000005000102	PC_0060
Kayamandi new substation 11kV switching station	INEP	-	4 500 000	-	4 500 000	3 000 000	285 018	3 794 700	50 939	4 130 656	369 344	6,33%	91,79%	20250512132440	OV000005000102	PC_0060
Laterra Substation	Ext Loan	225 680	-	-	225 680	225 680	223 245	-	-	223 245	2 435	98,92%	98,92%	20220630076602	OV000005000102	PC_0061
Meter Panels	CRR	250 000	-240 000	-3 365	6 635	-	6 635	-	-	6 635	0	100,00%	100,00%	20220630076717	OV000005000102	PC_0063
Network Cable Replace 11 Kv	Ext Loan	3 000 000	-	-2 800 000	200 000	-	113 581	86 419	-	200 000	0	56,79%	100,00%	20240627025439	OV000005000102	PC_0064
Replace Control Panels 66 kV & Circuit breakers	Ext Loan	4 664 498	-	-	4 664 498	4 664 498	3 544 230	1 120 268	-	4 664 498	-	75,98%	100,00%	20230621063211	OV000005000102	PC_0065
Replace Ineffective Meters	CRR	250 000	-240 000	-	10 000	-	9 540	-	-	9 540	460	95,40%	95,40%	20220630076559	OV000005000102	PC_0066
Stellenbosch Switchgear (11kV) SF6	Ext Loan	1 000 000	-	-	1 000 000	800 000	127 296	872 704	-	1 000 000	-	12,73%	100,00%	20220630076650	OV000005000102	PC_0069
Streetlights R304	CRR	1 000 000	-	-	1 000 000	800 000	-	1 000 000	-	1 000 000	-	0,00%	100,00%	20240627025453	OV000005000102	PC_0305
Substation 66kV equipment	Ext Loan	2 295 974	-	-	2 295 974	1 640 000	1 140 077	1 155 897	-	2 295 974	-	49,66%	100,00%	20240627025428	OV000005000102	PC_0070
System Control Centre & Upgrade Telemetry	Ext Loan	3 960 000	-	-	3 960 000	3 200 000	2 534 586	1 417 640	-	3 952 226	7 774	64,00%	99,80%	20220630076593	OV000005000102	PC_0071
Cloetessville - Add the third transformer and associated works 20MVA transformer	CRR	1 050 000	-	-	1 050 000	500 000	190 923	859 077	-	1 050 000	-	18,18%	100,00%	20220630076656	OV000005000102	PC_0072
Uninterrupted Power Supply for buildings	CRR	2 000 000	-	-	2 000 000	1 800 000	46 246	1 953 754	-	2 000 000	-	2,31%	100,00%	20231208034747	OV000005000102	PC_0326
Upgrade transformers at Main substation 7.5MVA to 20MVA	Ext Loan	500 000	-	-	500 000	-	500 000	-	-	500 000	-	100,00%	100,00%	20240627025431	OV000005000102	PC_0073
Vehicles: Electrical Services	CRR	3 500 000	-3 500 000	-	-	-	-	-	-	-	-	-	-	20220630076491	OV000005000102	PC_0075
Project Management Unit (PMU)		16 006 000	7 791 329	-400 000	23 397 329	18 584 033	19 796 893	2 180 079	99 542	22 076 513	1 320 816	84,61%	94,35%			
Franschhoek Mooiwater 236	INEP	3 081 000	-	-	3 081 000	3 081 000	2 680 570	400 430	-	3 081 000	-	87,00%	100,00%	20240627025487	OV000005000201	PC_0327
Franschhoek Mooiwater 236	ISUP	10 800 000	3 855 904	-	14 655 904	10 329 623	11 795 760	1 599 571	99 542	13 494 873	1 161 031	80,48%	92,08%	20230621063250	OV000005000201	PC_0327
Franschhoek Mooiwater 236	CRR	-	3 935 425	-3 000 000	935 425	935 425	899 896	35 529	-	935 425	-	96,20%	100,00%	20240513010453	OV000005000201	PC_0327
Furniture, Tools & Equipment: PMU	CRR	75 000	-	-	75 000	68 750	30 038	22 911	-	52 950	22 050	40,05%	70,60%	20230621063331	OV000005000201	PC_0306
Upgrading Ad hoc Housing Projects	CRR	300 000	-	235 900	535 900	535 900	293 443	121 636	-	415 079	120 821	54,76%	77,45%	20230621063229	OV000005000201	PC_0339
Kayamandi: Zone O (±711 services)	ISUP	1 750 000	-	-	1 750 000	1 633 335	1 749 999	-	-	1 749 999	1	100,00%	100,00%	20220630076873	OV000005000201	PC_0076
Kayamandi: Zone O (±711 services)	CRR	-	-	2 364 100	2 364 100	2 000 000	2 347 187	1	-	2 347 188	16 912	99,28%	99,28%	20240920042134	OV000005000201	PC_0076
Water and Wastewater Services: Water		156 881 590	-75 973 888	5 954 699	86 862 401	68 303 350	40 661 727	39 508 888	-	80 170 614	6 691 787	46,81%	92,30%			
Bulk Water Supply Pipe and Reservoir: Stellenbosch	Ext Loan	48 777 391	-42 750 000	-	6 027 391	3 000 000	1 212 591	4 814 800	-	6 027 391	-	20,12%	100,00%	20240627025508	OV000005001201	PC_0080
Bulk Water Supply Pipe and Reservoir: Stellenbosch	IUDG	5 000 000	14 246 400	-	19 246 400	19 246 400	16 143 563	3 539 802	-	19 683 365	-436 965	83,88%	102,27%	20220630076974	OV000005001201	PC_0080
Bulk Water Supply Pipe and Reservoir: Stellenbosch	CRR	21 520 702	-20 753 600	10 500 000	11 267 102	7 511 400	-	11 267 102	-	11 267 102	-	0,00%	100,00%	20220630076977	OV000005001201	PC_0080
Bulk Water Supply Pipe Line & Pumpstations: Franschhoek	Ext Loan	10 000 000	-8 000 000	-	2 000 000	1 803 582	362 775	615 225	-	978 000	1 022 000	18,14%	48,90%	20220630076882	OV000005001201	PC_0081
Bulk Water Supply Pipe Line & Pumpstations: Franschhoek	CRR	-	-	3 000 000	3 000 000	-	-	-	-	-	3 000 000	0,00%	0,00%	20220630076882	OV000005001201	PC_0081
Bulk Water Supply Pipe: Cloetessville/ Idas Valley	CRR	1 000 000	-500 000	-	500 000	500 000	388 344	111 656	-	500 000	0	77,67%	100,00%	20220630076861	OV000005001201	PC_0079
Bulk Water Supply Pipe: Idas Valley/Papegaaiberg and Network Upgrades	CRR	2 000 000	-	-	2 000 000	1 500 000	552 535	1 447 466	-	2 000 000	-	27,63%	100,00%	20220630076864	OV000005001201	PC_0082
Bulk Water Supply Pipeline & Reservoir - Jamestown	Ext Loan	13 716 870	-6 985 498	-	6 731 372	6 731 372	6 611 148	90 524	-	6 701 672	29 700	98,21%	99,56%	20220630076965	OV000005001201	PC_0083
Chlorination Installation: Upgrade	CRR	500 000	-500 000	-	-	-	-	-	-	-	-	-	-	20230621063271	OV000005001201	PC_0085
Dwarsriver Bulk Supply Augmentation and Network Upgrades	CRR	7 320 153	-3 500 000	-262 108	3 558 045	3 558 045	3 531 805	125 358	-	3 657 163	-99 118	99,26%	102,79%	20220630076879	OV000005001201	PC_0086
Dwarsriver Bulk Supply Augmentation and Network Upgrades	MDRG	-	6 000 000	-	6 000 000	4 000 000	436 641	4 777 680	-	5 214 321	785 679	7,28%	86,91%	20250226094016	OV000005001201	PC_0086
Furniture, Tools & Equipment: Water	CRR	150 000	-	-	150 000	129 856	130 032	768	-	130 800	19 200	86,69%	87,20%	20220630077209	OV000005001201	PC_0087
New Reservoir & Pipeline: Vlotenburg	CRR	1 316 150	-644 958	-	671 192	671 192	121 077	115	-	121 192	550 000	18,04%	18,06%	20220630076950	OV000005001201	PC_0089
New Reservoir & Pipeline: Vlotenburg	DC - Wate	5 630 324	-5 630 324	-	-	-	-	-	-	-	-	-	-	20220630076953	OV000005001201	PC_0089
New Reservoir & Pipeline: Vlotenburg	IUDG	22 000 000	-	-21 138 932	861 068	1 500 000	348 598	512 449	-	861 047	21	40,48%	100,00%	20220630076947	OV000005001201	PC_0089
New Reservoir & Pipeline: Vlotenburg	Ext Loan	-	-10 000 000	10 000 000	-	-	-	-	-	-	-	-	-	20220630076944	OV000005001201	PC_0089
Reservoirs and Dam Safety	CRR	950 000	-	400 000	1 350 000	-	-	672 576	-	672 576	677 424	0,00%	49,82%	20240627025505	OV000005001201	PC_0091
Reservoirs and Dam Safety	Ext Loan	-	558 087	-	558 087	558 087	-	556 494	-	556 494	1 593	0,00%	99,71%	20220630076962	OV000005001201	PC_0091
Uniepark & Helshoogte Storage and Supply scheme	CRR	5 000 000	-2 800 000	-1 200 000	1 000 000	1 000 000	-	-	-	-	1 000 000	0,00%	0,00%	20230621063285	OV000005001201	PC_0332
Update Water Masterplan	CRR	500 000	-	-	500 000	375 000	455 750	44 250	-	500 000	-	91,15%	100,00%	20230621063244	OV000005001201	PC_0093
Upgrade and Replace Water Meters	CRR	1 000														

2024/2025 CAPITAL EXPENDITURE REPORT 30 MAY 2025

Projects	Fund	Original Budget 2024/2025	Adjustments Budget	Virements	Amended Budget 2024/2025	Planned Expenditure	Actual Expenditure	Shadows (Orders)	Provisional Cost	Actuals + Shadows & Provisional	Balance R	Actual Exp %	Committe d %	Universal Key (Ukey)	OV Code	Project Code
Water Conservation & Demand Management	Ext Loan	2 000 000	-	-	2 000 000	1 638 918	1 982 277	-	-	1 982 277	17 723	99,11%	99,11%	20240627025496	OV000005001201	PC_0096
Water Telemetry Upgrade	CRR	1 500 000	-250 000	50 000	1 300 000	1 047 315	1 068 664	220 061	-	1 288 725	11 275	82,20%	99,13%	20240627025502	OV000005001201	PC_0097
Waterpipe Replacement	Ext Loan	6 000 000	-	-	6 000 000	4 613 142	3 455 627	2 544 373	-	6 000 000	-	57,59%	100,00%	20240627025493	OV000005001201	PC_0100
Waterpipe Replacement	CRR	-	-	4 755 739	4 755 739	4 755 739	293 975	4 220 421	-	4 514 396	241 343	6,18%	94,93%	20240627025490	OV000005001201	PC_0100

2024/2025 CAPITAL EXPENDITURE REPORT 30 MAY 2025

Projects	Fund	Original Budget 2024/2025	Adjustments Budget	Virements	Amended Budget 2024/2025	Planned Expenditure	Actual Expenditure	Shadows (Orders)	Provisional Cost	Actuals + Shadows & Provisional	Balance R	Actual Exp %	Committe d %	Universal Key (Ukey)	OV Code	Project Code
Water and Wastewater Services: Sanitation		77 503 526	-3 448 088	-5 904 699	68 150 739	63 489 060	42 175 806	22 341 217	211 545	64 728 568	3 422 171	61,89%	94,98%			
Compilation of Water Service Development Plan (tri-annually)	CRR	300 000	-	-	300 000	31 014	284 000	16 000	-	300 000	-	94,67%	100,00%	20240627025511	OV000005000601	PC_0108
Dorp Street Bulk Sewer Upgrade	CRR	500 000	-500 000	-	-	-	-	-	-	-	-	-	-	20220630077047	OV000005000601	PC_0119
Extension Of WWTW: Stellenbosch	CRR	4 000 000	-3 562 798	-	437 202	437 202	-	-	-	-	437 202	0,00%	0,00%	20220630077068	OV000005000601	PC_0112
Furniture, Tools & Equipment: Sanitation	CRR	400 000	-	-	400 000	302 578	106 826	114 765	-	221 591	178 409	26,71%	55,40%	20220630077179	OV000005000601	PC_0114
Franschhoek Sewer Network Upgrade (Langrug/Mooiwater)	MDRG	-	2 800 000	-	2 800 000	2 800 000	2 770 039	-	-	2 770 039	29 961	98,93%	98,93%	20240124072710	OV000005000601	PC_0121
Pond rehabilitation and pond pumping systems construction WWTW	CRR	1 500 000	-1 400 000	-	100 000	100 000	-	-	-	-	100 000	0,00%	0,00%	20230621063289	OV000005000601	PC_0338
Refurbish Plant & Equipment - Raithby WWTW	Ext Loan	4 500 000	-4 000 000	-	500 000	500 000	-	-	-	-	500 000	0,00%	0,00%	20240627025537	OV000005000601	PC_0113
Sewer Pumpstation & Telemetry Upgrade	CRR	1 500 000	-1 000 000	-50 000	450 000	300 000	-	14 425	-	14 425	435 575	0,00%	3,21%	20230621063277	OV000005000601	PC_0104
Sewerpipe Replacement	CRR	5 750 000	-	-1 993 631	3 756 369	3 756 369	1 851 179	1 667 211	211 545	3 729 936	26 433	49,28%	99,30%	20230621063280	OV000005000601	PC_0105
Sewerpipe Replacement	MDRG	-	2 500 000	-	2 500 000	2 500 000	1 377 822	605 016	-	1 982 837	517 163	55,11%	79,31%	20240124072713	OV000005000601	PC_0105
Specialized Vehicles: Sanitation	CRR	3 000 000	-3 000 000	-	-	-	-	-	-	-	-	-	-	20240627025540	OV000005000601	PC_0106
Update Sewer Masterplan	CRR	500 000	-	-	500 000	418 964	226 250	273 750	-	500 000	-	45,25%	100,00%	20230621063292	OV000005000601	PC_0107
Upgrade Laboratory Equipment	CRR	500 000	-	-	500 000	375 000	490 462	-	-	490 462	9 538	98,09%	98,09%	20220630077182	OV000005000601	PC_0115
Upgrade of WWTW Wemmershoek	Ext Loan	30 000 000	5 993 744	-10 000 000	25 993 744	25 993 744	11 430 213	15 199 103	-	26 629 316	-635 572	43,97%	102,45%	20220630077041	OV000005000601	PC_0111
Upgrade of WWTW Wemmershoek	IUDG	-	2 000 000	11 138 932	13 138 932	12 000 000	13 138 932	-	-	13 138 932	-0	100,00%	100,00%	20220630077044	OV000005000601	PC_0111
Upgrade of WWTW Wemmershoek	CRR	-	-	-	-	-	-	-	-	-	-	-	-	20250314042903	OV000005000601	PC_0111
Upgrade of WWTW: Klipmuts	Ext Loan	5 000 000	-3 500 000	-	1 500 000	1 500 000	239 652	1 060 561	-	1 300 213	199 787	15,98%	86,68%	20240627025514	OV000005000601	PC_0110
Upgrade of WWTW: Klipmuts	CRR	-	1 520 966	-	1 520 966	1 520 966	-	-	-	-	1 520 966	0,00%	0,00%	20220630077062	OV000005000601	PC_0110
Vehicles: Sanitation	CRR	1 000 000	-	350 000	1 350 000	750 000	-	1 247 292	-	1 247 292	102 708	0,00%	92,39%	20230621063187	OV000005000601	PC_0126
Viottenburg Outfall Sewer: Construction of Digteby Sewerpipe	CRR	19 053 526	-1 300 000	-15 350 000	2 403 526	2 203 223	715 743	1 687 783	-	2 403 526	-	29,78%	100,00%	20230621063283	OV000005000601	PC_0337
Viottenburg Outfall Sewer: Construction of Digteby Sewerpipe	IUDG	-	-	10 000 000	10 000 000	8 000 000	9 544 688	455 311	-	9 999 999	1	95,45%	100,00%	20240904020246	50102150441	PC_0337
Roads and Stormwater		44 950 000	11 655 829	7 634 251	64 240 080	60 894 656	54 301 526	8 324 755	323 984	62 950 265	1 289 815	84,53%	97,99%			
Adam Tas Road Intersection Upgrades	CRR	300 000	-	-100 000	200 000	300 000	-	-	-	-	200 000	0,00%	0,00%	20230621063367	OV000005000501	PC_0308
Adhoc Minor Upgrading of Roads (WC024)	CRR	300 000	-	-40 180	259 820	259 820	249 545	-	-	249 545	10 275	96,05%	96,05%	20240627025397	OV000005000501	PC_0309
Adhoc Reconstruction Of Roads (WC024)	IUDG	3 000 000	-3 000 000	-	-	-	-	-	-	-	-	-	-	20220630077430	OV000005000501	PC_0127
Adhoc Reconstruction Of Roads (WC024)	CRR	2 000 000	-	1 198 335	3 198 335	1 198 335	1 707 834	285 906	-	1 993 740	1 204 595	53,40%	62,34%	20221130041845	OV000005000501	PC_0127
Adhoc Reconstruction Of Roads (WC024)	MDRG	-	4 013 122	-1 403 307	2 609 815	2 609 815	2 594 201	15 614	-	2 609 815	0	99,40%	100,00%	20240124073192	OV000005000501	PC_0127
Bridge Assessment and Design	CRR	2 000 000	-5 000 000	4 946 573	1 946 573	1 946 573	1 265 873	250 902	-	1 516 776	429 797	65,03%	77,92%	20240627025588	OV000005000501	PC_0341
Bridge Assessment and Design	MDRG	-	8 700 000	2 068 808	10 768 808	10 665 501	9 818 765	402 970	-	10 221 735	547 073	91,18%	94,92%	20240124073195	OV000005000501	PC_0341
Furniture, Tools & Equipment: Roads & Stormwater	CRR	400 000	-	-243 000	157 000	400 000	152 302	313	4 294	156 910	90	97,01%	99,94%	20220630077248	OV000005000501	PC_0130
Furniture, Tools & Equipment: Roads & Stormwater	CRR	-	-	50 000	50 000	-	39 117	8 164	-	47 280	2 720	78,23%	94,56%	20241031053759	OV000005000501	PC_0130
Gravel Roads Devon Valley - Safety Improvements	CRR	500 000	-200 000	-50 000	250 000	-	218 984	211	-	219 195	30 805	87,59%	87,68%	20220630077445	OV000005000501	PC_0131
Structural Repairs																
George Blake Urban Upgrade	CRR	300 000	-200 000	-	100 000	100 000	-	-	-	-	100 000	0,00%	0,00%	20240627025585	OV000005000501	PC_0347
Klappmuts Transport Network	CRR	800 000	-	-400 000	400 000	400 000	395 368	-	-	395 368	4 632	98,84%	98,84%	20220630077532	OV000005000501	PC_0132
Lanquedoc Access road and Bridge	DC - Road	20 000 000	4 000 000	3 327 283	27 327 283	26 750 000	24 694 067	4 528 723	-	29 222 790	-1 895 507	90,36%	106,94%	20220630077538	OV000005000501	PC_0133
Lanquedoc Access road and Bridge	CRR	4 500 000	-	-2 750 000	1 750 000	1 281 611	468 389	-	-	1 750 000	-	73,23%	100,00%	20220630077535	OV000005000501	PC_0133
Parking Area Upgrades - Franschhoek	DC - Parki	500 000	2 267 937	-77 283	2 690 654	2 690 654	2 314 579	56 384	319 690	2 690 653	1	86,02%	100,00%	20220630077400	OV000005000501	PC_0134
Parking Area Upgrades - Stellenbosch	DC - Parki	500 000	-	-500 000	-	-	-	-	-	-	-	-	-	20220630077562	OV000005000501	PC_0135
Reeael Roads - Franschhoek & Surrounding	CRR	100 000	-	-	100 000	100 000	28 635	115	-	28 750	71 250	28,64%	28,75%	20220630077457	OV000005000501	PC_0139
Reeael Roads - Klappmuts, Raithby & Surrounding	CRR	1 000 000	-500 000	-	500 000	500 000	500 000	-	-	500 000	-	100,00%	100,00%	20220630077541	OV000005000501	PC_0136
Reeael Roads - Kylemore & Surrounding	CRR	100 000	-	-50 000	50 000	100 000	-	-	-	-	50 000	0,00%	0,00%	20220630077568	OV000005000501	PC_0137
Reeael Roads - Stellenbosch & Surrounding	CRR	1 400 000	-500 000	-400 000	500 000	500 000	500 000	-	-	500 000	-	100,00%	100,00%	20220630077544	OV000005000501	PC_0138
River Rehabilitation Implementation	CRR	2 000 000	1 174 770	2 292 234	5 467 004	4 984 770	5 016 164	416 759	-	5 432 923	34 081	91,75%	99,38%	20220630077596	OV000005000501	PC_0140
River Rehabilitation Implementation	MDRG	-	1 400 000	-665 501	734 499	734 499	734 499	-	-	734 499	0	100,00%	100,00%	20240124073214	OV000005000501	PC_0140
Specialized Vehicles: Roads and Stormwater	CRR	1 500 000	-	-23 108	1 476 892	1 476 892	1 476 891	-	-	1 476 891	1	100,00%	100,00%	20240627025394	OV000005000501	PC_0333
Update Stormwater Masterplan	CRR	1 500 000	-500 000	-	1 000 000	700 000	500 000	-	-	500 000	500 000	50,00%	50,00%	20220630077593	OV000005000501	PC_0146
Upgrade Stormwater Retention Facilities	CRR	500 000	-	-435 841	64 159	64 159	64 158	-	-	64 158	1	100,00%	100,00%	20220630077590	OV000005000501	PC_0144
Upgrade Stormwater System	CRR	50 000	-	-	50 000	50 000	5 116	44 884	-	50 000	-	10,23%	100,00%	20230621063400	OV000005000501	PC_0291
Vehicles Fleet: Roads and Stormwater	CRR	200 000	-	1 499 238	1 699 238	1 723 638	-	1 699 237	-	1 699 237	1	0,00%	100,00%	20240627025409	OV000005000501	PC_0368
Wilderbosch Extension to Trumali	CRR	1 500 000	-	-610 000	890 000	890 000	743 816	146 184	-	890 000	-	83,57%	100,00%	20220630077511	OV000005000501	PC_0147
Traffic Engineering		19 979 950	-6 500 000	-5 389 770	8 090 180	7 744 516	5 150 340	2 562 396	-	7 712 737	377 443	63,66%	95,33%			
Bird Street Dualing - Adam Tas to Kayamandi	CRR	200 000	-	-200 000	-	-	-	-	-	-	-	-	-	20220630077424	OV000005000503	PC_0148
Furniture, Tools & Equipment: Traffic Engineering	CRR	150 000	-	-131 711	18 289	-	18 288	-	-	18 288	1	100,00%	100,00%	20220630077286	OV000005000503	PC_0150
Furniture, Tools & Equipment: Traffic Engineering	CRR	-	-	131 711	131 711	131 711	15 633	115 251	-	130 884	827	11,87%	99,37%	20250404001457	OV000005000503	PC_0150
Jamestown Transport Network - School Street	CRR	5 000 000	-4 000 000	-650 000	350 000	350 000	-	-	-	-	350 000	0,00%	0,00%	20220630077574	OV000005000503	PC_0151
Main Road Intersection Improvements: Helshoogte rd/La Colline	CRR	2 129 950	-2 129 950	-	-	-	-	-	-	-	-	-	-	20220630077565	OV000005000503	PC_0152
Main road intersection improvements: Helshoogte rd/La Colline	CRR	400 000	-	-	400 000	400 000	-	399 249	-	399 249	752	0,00%	99,81%	20220630077523	OV000005000503	PC_0154
Main Road Intersection Improvements: R44 / Merriman Street	DC - Road	3 000 000	-	-1 750 000	1 250 000	1 250 000	686 313	537 953	-	1 224 266	25 734	54,91%	97,94%	20220630077433	OV000005000503	PC_0155
Main Road Intersection Improvements: Strand / Adam Tas / Alexander	DC - Road	4 000 000	-1 500 000	-1 000 000	1 500 000	1 500 000	978 399	521 601	-	1 500 000	1	65,23%	100,00%	20220630077529	OV000005000503	PC_0156
Pedestrian Crossing Implementation	CRR	100 000	-	-	100 000	100 000	-	99 871	-	99 871	129	0,00%	99,87%	20220630077427	OV000005000503	PC_0158
Raised Intersection Implementation	CRR	600 000	-300 000	-	300 000	300 000	-	300 000								

2024/2025 CAPITAL EXPENDITURE REPORT 30 MAY 2025

Projects	Fund	Original Budget 2024/2025	Adjustments Budget	Virements	Amended Budget 2024/2025	Planned Expenditure	Actual Expenditure	Shadows (Orders)	Provisional Cost	Actuals + Shadows & Provisional	Balance R	Actual Exp %	Committe d %	Universal Key (Ukey)	OV Code	Project Code
Road Upgrades at School Precincts	CRR	200 000	-	-	200 000	200 000	200 000	-	-	200 000	-	100,00%	100,00%	20230621063391	OV000005000503	PC_0311
Specialized Equipment: Roadmarking Machine + Trailer	CRR	1 000 000	-	-327 375	672 625	672 625	672 625	-	-	672 625	-	100,00%	100,00%	20220630077161	OV000005000503	PC_0162
Traffic Calming Projects: Implementation	CRR	500 000	-300 000	-	200 000	200 000	-	200 000	-	200 000	0	0,00%	100,00%	20220630077553	OV000005000503	PC_0163
Traffic Management Improvement Programme	CRR	1 000 000	-	-	1 000 000	1 000 000	951 109	48 891	-	1 000 000	-	95,11%	100,00%	20220630077508	OV000005000503	PC_0164
Traffic Signal Control: Installation and Upgrading of Traffic Signals and Associated Components	CRR	500 000	-	327 375	827 375	500 000	827 375	-	-	827 375	-	100,00%	100,00%	20220630077415	OV000005000503	PC_0165
Traffic Signal Management System	CRR	500 000	-	-	500 000	500 000	500 000	-	-	500 000	-	100,00%	100,00%	20230621063214	OV000005000503	PC_0166
Universal Access Implementation	CRR	200 000	-100 000	100 000	200 000	200 000	-	200 000	-	200 000	-	0,00%	100,00%	20220630077436	OV000005000503	PC_0167
Transport Planning		16 728 000	-752 115	-2 244 481	13 731 404	12 253 637	6 610 672	5 141 011	-	11 751 683	1 979 721	48,14%	85,58%			
Adam Tas - Corridor Transport	CRR	1 000 000	-200 000	-100 000	700 000	600 000	60 000	640 000	-	700 000	-	8,57%	100,00%	20220630077487	OV000005000502	PC_0169
Adam Tas - Technopark Link Road	CRR	2 500 000	-400 000	418 543	2 518 543	1 787 761	1 416 824	-	-	1 416 824	1 101 719	56,26%	56,26%	20220630077403	OV000005000502	PC_0168
Bicycle Lockup Facilities	CRR	250 000	-100 000	-100 000	50 000	50 000	-	-	-	-	50 000	0,00%	0,00%	20220630077472	OV000005000502	PC_0170
Comprehensive Integrated Transport Plan	ITP	628 000	-	-	628 000	628 000	-	-	-	-	628 000	0,00%	0,00%	20230621063379	OV000005000502	PC_0171
Cycle Plan - Design & Implementation	CRR	250 000	-	-91 680	158 320	158 320	-	158 319	-	158 319	1	0,00%	100,00%	20220630077496	OV000005000502	PC_0173
Freight Strategy for Stellenbosch & Franschhoek	CRR	500 000	-100 000	-400 000	-	-	-	-	-	-	-	-	-	20220630077463	OV000005000502	PC_0175
Non-Motorised Transport Implementation	CRR	2 000 000	-1 000 000	-	1 000 000	1 000 000	-	1 000 000	-	1 000 000	-	0,00%	100,00%	20220630077400	OV000005000502	PC_0177
Non-Motorised Transport Plan	CRR	1 000 000	-500 000	-456 655	43 345	43 345	-	43 345	-	43 345	-	0,00%	100,00%	20240627025576	OV000005000502	PC_0352
Park and Ride (Transport Interchange)	CRR	700 000	-	-150 000	550 000	550 000	550 000	-	-	550 000	-	100,00%	100,00%	20220630077490	OV000005000502	PC_0178
Pedestrian Streets in Stellenbosch	CRR	1 000 000	-500 000	-300 000	200 000	-	-	-	-	-	200 000	0,00%	0,00%	20220630077493	OV000005000502	PC_0179
Provision of Bulk Parking Planning & Development	CRR	3 000 000	-	-1 464 689	1 535 311	1 300 000	197 833	1 337 478	-	1 535 310	1	12,89%	100,00%	20230621063364	OV000005000502	PC_0313
Public Transport Facilities (Taxi Ranks) Adhoc Upgrades	CRR	1 000 000	3 247 885	500 000	4 747 885	4 586 211	3 246 890	1 500 994	-	4 747 884	1	68,39%	100,00%	20230621063376	OV000005000502	PC_0314
Public Transport Infrastructure (Public Transport Shelters & Embayments)	CRR	400 000	-200 000	-	200 000	200 000	139 125	60 875	-	200 000	-	69,56%	100,00%	20220630077454	OV000005000502	PC_0180
Public Transport Planning - WC024	CRR	1 000 000	-700 000	-100 000	200 000	150 000	-	200 000	-	200 000	-	0,00%	100,00%	20220630077499	OV000005000502	PC_0181
Re-design of Bergzicht Public Transport Facility	CRR	1 000 000	-	-	1 000 000	1 000 000	1 000 000	-	-	1 000 000	-	100,00%	100,00%	20220630077502	OV000005000502	PC_0183
Technopark Kerb and Channel Upgrade	CRR	500 000	-300 000	-	200 000	200 000	-	200 000	-	200 000	-	0,00%	100,00%	20220630077448	OV000005000502	PC_0187
Corporate Services		56 420 000	-5 063 477	-	51 356 523	36 920 030	26 545 435	20 559 029	3 795 114	50 899 578	456 945	51,69%	99,11%			
Information and Communications Technology (ICT)		9 270 000	6 950 099	-	16 220 099	7 543 160	15 906 940	303 687	-	16 210 627	9 472	98,07%	99,94%			
Fibre Optic Implementation	CRR	4 000 000	-	-	4 000 000	1 950 000	3 998 254	1 297	-	3 999 551	449	99,96%	99,99%	20230621063358	OV000006000401	PC_0322
ICT Cable Reticulation and Management	CRR	500 000	-	-	500 000	500 000	497 988	-	-	497 988	2 012	99,60%	99,60%	20230621063340	OV000006000401	PC_0323
Purchase and Replacement of Computer/software and Peripheral devices	CRR	1 270 000	2 700 000	-	3 970 000	2 182 643	3 951 836	16 861	-	3 968 697	1 303	99,54%	99,97%	20220630077344	OV000006000401	PC_0190
Server Storage expansion and upgrades	CRR	1 000 000	-	-	1 000 000	950 000	998 039	1 297	-	999 336	664	99,80%	99,93%	20230621063361	OV000006000401	PC_0325
Upgrade and Expansion of IT Infrastructure Platforms	CRR	1 000 000	4 250 099	-	5 250 099	860 517	4 963 498	281 765	-	5 245 263	4 836	94,54%	99,91%	20230621063349	OV000006000401	PC_0191
Upgrading Communication Network	CRR	1 500 000	-	-	1 500 000	1 100 000	1 497 325	2 467	-	1 499 793	207	99,82%	99,99%	20230621063355	OV000006000401	PC_0328
Properties and Municipal Building Maintenance		47 150 000	-12 013 576	-	35 136 424	29 376 870	10 638 495	20 255 341	3 795 114	34 688 951	447 473	30,28%	98,73%			
Airconditioners	CRR	700 000	-	86 000	786 000	700 000	629 913	54 087	102 000	786 000	0	80,14%	100,00%	20220630077230	OV000003000401	PC_0192
Furniture, Tools & Equipment: Property Management	CRR	50 000	-	-29 000	21 000	50 000	21 000	-	-	21 000	-	100,00%	100,00%	20220630077218	OV000003000401	PC_0196
Furniture, Tools & Equipment: Property Management	CRR	-	-	264 000	264 000	200 000	10 570	231 824	-	242 393	21 607	4,00%	91,82%	20240816044525	OV000003000401	PC_0371
Furniture, Tools & Equipment: Property Management	CRR	200 000	-	-200 000	-	-	-	-	-	-	-	-	-	20240627025546	OV000003000401	PC_0371
Kayamandi: Upgrading of Makapula Hall	CRR	3 000 000	-2 875 000	-	125 000	125 000	101 720	23 281	-	125 000	-	81,38%	100,00%	20220630077648	OV000003000401	PC_0197
Structural Improvement: General	CRR	11 000 000	-286 621	-2 239 147	8 474 232	7 318 825	1 706 117	3 378 865	3 290 588	8 375 570	98 662	20,13%	98,84%	20220630077718	OV000003000401	PC_0199
Structural Maintenance/Upgrade: Beltana	CRR	25 000 000	-8 845 000	-	16 155 000	12 500 000	3 954 946	12 172 454	27 600	16 155 000	-	24,48%	100,00%	20220630077730	OV000003000401	PC_0201
Structural Upgrade: Heritage Building	CRR	-	2 471 676	-217 392	2 254 284	1 971 676	2 004 368	249 916	-	2 254 284	0	88,91%	100,00%	20230621063430	OV000003000401	PC_0204
Structural Upgrade: Jamestown Economic Hub	CRR	3 900 000	-	-654 461	3 245 539	2 700 000	1 959 571	1 285 968	-	3 245 539	0	60,38%	100,00%	20220630077696	OV000003000401	PC_0202
Upgrade Millenium Hall Pniel	CRR	800 000	-1 758 600	2 990 000	2 031 400	2 031 400	250 291	1 781 109	-	2 031 400	-	12,32%	100,00%	20220630077678	OV000003000401	PC_0205
Upgrade Facilities for the Disabled	CRR	-	79 969	-	79 969	79 969	-	68 569	-	68 569	11 400	0,00%	85,74%	20220630077687	OV000003000401	PC_0194
Upgrading Fencing	CRR	1 500 000	-	-	1 500 000	1 500 000	-	1 009 270	174 926	1 184 196	315 804	0,00%	78,95%	20220630077745	OV000003000401	PC_0206
Upgrading of New Office Space: Ryneveld Street	CRR	1 000 000	-800 000	-	200 000	200 000	-	-	200 000	200 000	-	0,00%	100,00%	20220630077721	OV000003000401	PC_0207
Community & Protection Services		71 757 329	-4 640 309	-	67 117 020	50 445 053	23 994 503	29 099 549	1 142 146	54 236 199	12 880 821	35,75%	80,81%			
Community Development		6 739 003	-753 600	208 230	6 193 633	4 512 000	617 104	1 388 084	-	2 005 188	4 188 445	9,96%	32,37%			
Furniture, Tools & Equipment: Comm Development	CRR	60 000	-	-14 074	45 926	39 696	44 801	-	-	44 801	1 125	97,55%	97,55%	20220630077191	OV000002000501	PC_0208
Social Relief Distress Vehicle	CRR	350 000	-	222 304	572 304	572 304	572 303	-	-	572 303	1	100,00%	100,00%	20240627025391	OV000002000501	PC_0356
Upgrading: Early Childhood Development Centres on Municipal Land	CRR	1 329 003	4 246 400	-	5 575 403	3 900 000	-	1 388 084	-	1 388 084	4 187 319	0,00%	24,90%	20230823075839	OV000002000501	PC_0193
Upgrading: Early Childhood Development Centres on Municipal Land	IUDG	5 000 000	-5 000 000	-	-	-	-	-	-	-	-	-	-	20230621063424	OV000002000501	PC_0193
Community Services: Library Services		1 580 000	4 690 094	-310 243	5 959 851	4 823 803	1 007 772	592 186	-	1 599 958	4 359 893	16,91%	26,85%			

2024/2025 CAPITAL EXPENDITURE REPORT 30 MAY 2025

Projects	Fund	Original Budget 2024/2025	Adjustments Budget	Virements	Amended Budget 2024/2025	Planned Expenditure	Actual Expenditure	Shadows (Orders)	Provisional Cost	Actuals + Shadows & Provisional	Balance R	Actual Exp %	Commitment %	Universal Key (Ukey)	OV Code	Project Code
Furniture, Tools & Equipment: Pniel Library	CRR	10 000	293 955	-136 680	167 275	167 275	144 866	22 409	-	167 275	0	86,60%	100,00%	20220630077224	OV000004000605	PC_0210
Library Books	CRR	200 000	165 576	-151 064	214 512	214 512	112 872	101 639	-	214 511	1	52,62%	100,00%	20220630077308	OV000004000601	PC_0211
Upgrading: Cloetesville Library	CRR	450 000	94 515	-466 649	77 866	544 515	77 865	-	-	77 865	1	100,00%	100,00%	20220630077702	OV000004000603	PC_0212
Upgrade Stellenbosch Library	LS Grant	-	4 136 048	-	4 136 048	3 000 000	34 690	208 139	-	242 828	3 893 220	0,84%	5,87%	20221123085925	OV000004000601	PC_0300
Upgrade Stellenbosch Library	CRR	-	-	466 649	466 649	-	-	-	-	-	466 649	0,00%	0,00%	20250430052318	OV000004000601	PC_0300
Furniture, Tools and Equipment: Idas Valley	CRR	500 000	-	-149 999	350 001	350 001	90 000	260 000	-	350 000	1	25,71%	100,00%	20230621063337	OV000004000602	PC_0316
Furniture, Tools and Equipment: Kayamandi	CRR	20 000	-	-20 000	-	-	-	-	-	-	-	-	-	20230621063334	OV000004000604	PC_0317
Vehicle Fleet: Library Services	CRR	400 000	-	147 500	547 500	547 500	547 478	-	-	547 478	22	100,00%	100,00%	20240627025418	OV000004000601	PC_0366
Halls		250 000	1 991 195	-	2 241 195	1 889 608	662 582	1 061 859	-	1 724 440	516 755	29,56%	76,94%			
Furniture, Tools & Equipment: Halls	CRR	200 000	-	-37 022	162 978	200 000	99 940	62 760	-	162 700	278	61,32%	99,83%	20220630077194	OV000004000503	PC_0214
Upgrading of Halls	CRR	50 000	1 991 195	37 022	2 078 217	1 689 608	562 642	999 099	-	1 561 740	516 477	27,07%	75,15%	20230621063415	OV000004000503	PC_0215
Sports Grounds and Picnic Sites		6 500 000	4 383 141	-133 355	10 749 786	5 742 401	1 581 046	7 272 242	884 254	9 737 542	1 012 244	14,71%	90,58%			
Fencing: Sport Grounds (WC024)	DC - Comi	1 750 000	-	-53 500	1 696 500	1 696 500	837 348	385 414	-	1 222 762	473 738	49,36%	72,08%	20230331015056	OV000004000201	PC_0221
Furniture, Tools & Equipment: Sports	CRR	400 000	-	585 096	985 096	985 096	294 891	35 362	278 169	608 422	376 674	29,94%	61,76%	20220630077155	OV000004000201	PC_0222
Recreational Equipment Sport	CRR	200 000	79 719	-198 995	80 724	-	21 500	59 224	-	80 724	0	26,63%	100,00%	20220630077239	OV000004000201	PC_0229
Upgrade of netball courts	CRR	200 000	-	-15 847	184 153	184 153	-	184 543	-	184 543	-390	0,00%	100,21%	20220630077690	OV000004000201	PC_0234
Re-Surface of Netball/Tennis Courts	CRR	-	271 818	-	271 818	271 818	227 762	11 206	-	238 968	32 850	83,79%	87,91%	20220630077654	OV000004000201	PC_0230
Upgrade of Sport Facilities	CRR	2 400 000	3 100 000	-594 719	4 905 281	-	199 545	4 705 735	-	4 905 280	1	4,07%	100,00%	20240627025594	OV000004000214	PC_0235
Upgrade of Sport Facilities	DC - Comi	-	931 604	53 500	985 104	985 104	-	856 375	-	856 375	128 729	0,00%	86,93%	20220630077636	OV000004000214	PC_0235
Installation of Cricket nets	CRR	50 000	-	-2 150	47 850	47 850	-	47 850	-	47 850	-	0,00%	100,00%	20220630077645	OV000004000201	PC_0218
Clubhouse Devon Valley Sport Facility	CRR	200 000	-	-200 000	-	-	-	-	-	-	-	-	-	20230621063403	OV000004000201	PC_0334
Specialized Vehicles: Sports	CRR	1 000 000	-	336 700	1 336 700	1 336 700	-	776 394	560 250	1 336 644	56	0,00%	100,00%	20240627025403	OV000004000201	PC_0236
Upgrading of Swimming Pool	CRR	300 000	-	-43 440	256 560	235 180	-	210 139	45 835	255 974	586	0,00%	99,77%	20230621063418	OV000004000201	PC_0318
Environmental Management: Implementation		6 900 000	-1 073 166	-145 000	5 681 834	5 490 868	3 722 218	1 875 705	51 261	5 649 184	32 650	65,51%	99,43%			
Design and implement electronic Urban Forestry management tool	CRR	250 000	133 999	12 950	396 949	352 949	204 864	166 452	-	371 316	25 633	51,61%	93,54%	20230621063172	OV000004000106	PC_0238
Fencing :Urban Forestry	CRR	1 000 000	-1 000 000	-	-	-	-	-	-	-	-	-	-	20230621063412	OV000004000106	PC_0319
Furniture, Tools & Equipment: Environmental Management	CRR	150 000	-	-326	149 674	-	89 498	12 175	48 000	149 673	1	59,80%	100,00%	20230621063328	OV000004000106	PC_0240
Furniture, Tools & Equipment: Urban Forestry	CRR	1 500 000	-207 165	-146 788	1 146 047	1 146 047	1 146 046	-	-	1 146 046	1	100,00%	100,00%	20230621063322	OV000004000106	PC_0241
Jonkershoek Picnic Site	CRR	200 000	-	-26 950	173 050	173 050	-	173 050	-	173 050	-	0,00%	100,00%	20220630077630	OV000004000109	PC_0243
Specialized equipment: Urban Forestry	CRR	1 500 000	-	-39 105	1 460 895	1 463 603	1 457 312	-	-	1 457 312	3 583	99,75%	99,75%	20230621063325	OV000004000106	PC_0246
Specialized Equipment: Workshop	CRR	1 500 000	-	-381 945	1 118 055	1 118 055	29 706	1 085 087	3 261	1 118 054	1	2,66%	100,00%	20220630077173	OV000004000109	PC_0247
Vehicle Fleet: Workshop	CRR	800 000	-	437 164	1 237 164	1 237 164	794 790	438 941	-	1 233 732	3 432	64,24%	99,72%	20230621063196	OV000004000109	PC_0250
Cemeteries		30 500 000	-10 000 000	-211 773	20 288 227	15 790 259	8 204 269	12 083 957	-	20 288 226	1	40,44%	100,00%			
Calcutta Memorial Park	CRR	4 800 000	-	-	4 800 000	3 633 826	1 670 841	3 129 159	-	4 800 000	0	34,81%	100,00%	20220630077660	OV000004000401	PC_0252
Calcutta Memorial Park	IUDG	25 200 000	-10 000 000	-	15 200 000	11 892 235	6 533 428	8 666 571	-	15 199 999	1	42,98%	100,00%	20220630077663	OV000004000401	PC_0252
Vehicle Fleet: Cemeteries	CRR	500 000	-	-211 773	288 227	264 198	-	288 227	-	288 227	0	0,00%	100,00%	20220630076521	OV000004000401	PC_0254
Parks and Cemeteries		3 050 000	350 000	667 016	4 067 016	3 782 814	3 015 656	583 864	5 590	3 605 109	461 907	74,15%	88,64%			
Beautification of Parks and Cemeteries	IUDG	800 000	800 000	200 000	1 800 000	1 540 236	1 296 202	503 620	-	1 799 822	178	72,01%	99,99%	20230621063409	OV000004000104	PC_0256
Fencing :Parks and Gardens	IUDG	1 000 000	-800 000	-200 000	-	-	-	-	-	-	-	-	-	20230621063181	OV000004000104	PC_0257
Upgrading of Parks	CRR	100 000	-	455 243	555 243	555 243	99 760	-	-	99 760	455 483	17,97%	17,97%	20220630077621	OV000004000104	PC_0265
Upgrading of Parks	DC Fundir	-	350 000	-	350 000	350 000	332 022	17 950	-	349 972	28	94,86%	99,99%	20220630077618	OV000004000104	PC_0265
Furniture, Tools & Equipment: Parks & Cemeteries	CRR	50 000	-	243 234	293 234	268 796	236 656	48 000	5 590	290 246	2 988	80,71%	98,98%	20220630077242	OV000004000104	PC_0258
Vehicle Fleet: Parks & Cemeteries	CRR	1 000 000	-	-31 461	968 539	968 539	952 758	12 893	-	965 651	2 888	98,37%	99,70%	20220630076503	OV000004000104	PC_0266
Urban Greening: Beautification: Main Routes and Tourist Routes	CRR	100 000	-	-	100 000	100 000	98 258	1 400	-	99 658	342	98,26%	99,66%	20240627025591	OV000004000104	PC_0362
Fire Services		5 700 000	-918 014	-2 875	4 779 111	1 850 000	1 542 657	3 234 825	-	4 777 482	1 629	32,28%	99,97%			
Furniture, Tools & Equipment: Fire	CRR	50 000	-	67 125	117 125	120 000	93 173	23 385	-	116 558	567	79,55%	99,52%	20220630077206	OV000004000701	PC_0268
Specialized Vehicles: Fire	CRR	3 500 000	-568 014	-	2 931 986	-	-	2 931 986	-	2 931 986	-0	0,00%	100,00%	20220630076488	OV000004000701	PC_0269
Fire Station - Jamestown	CRR	1 150 000	-350 000	-434 000	366 000	366 000	113 852	251 365	-	365 217	783	31,11%	99,79%	20220630077221	OV000004000701	PC_0283
Rescue equipment	CRR	1 000 000	-	364 000	1 364 000	1 364 000	1 335 632	28 088	-	1 363 720	280	97,92%	99,98%	20230621063310	OV000004000701	PC_0320

2024/2025 CAPITAL EXPENDITURE REPORT 30 MAY 2025

Projects	Fund	Original Budget 2024/2025	Adjustments Budget	Virements	Amended Budget 2024/2025	Planned Expenditure	Actual Expenditure	Shadows (Orders)	Provisional Cost	Actuals + Shadows & Provisional	Balance R	Actual Exp %	Committe d %	Universal Key (Ukey)	OV Code	Project Code
Law Enforcement and Security		6 243 326	-559 959	1 128 000	6 811 367	5 678 300	3 622 452	988 532	201 042	4 812 025	1 999 342	53,18%	70,65%			
Furniture, Tools & Equipment: Law Enforcement	CRR	200 000	-	-	200 000	200 000	122 572	8 684	-	131 256	68 744	61,29%	65,63%	20220630077158	OV000004000802	PC_0270
Install and Upgrade CCTV/ LPR Cameras In WC024	CRR	2 343 326	-1 843 326	1 190 000	1 690 000	500 000	272 481	262 550	-	535 031	1 154 969	16,12%	31,66%	20220630076659	OV000004000802	PC_0271
Install Computerized Access Security Systems and CCTV Cameras At Municipal Buildings	CRR	1 000 000	1 283 367	-	2 283 367	1 820 300	611 888	717 298	201 042	1 530 227	753 140	26,80%	67,02%	20220630077251	OV000004000802	PC_0272
Law Enforcement Tools and Equipment	CRR	300 000	-	708 000	1 008 000	1 008 000	987 065	-	-	987 065	20 935	97,92%	97,92%	20220630077254	OV000004000802	PC_0273
Neighborhood Watch Safety equipment	CRR	250 000	-	10 400	260 400	260 400	260 400	-	-	260 400	-	100,00%	100,00%	20220630077164	OV000004000802	PC_0274
Security Upgrades	CRR	650 000	-	-650 000	-	650 000	-	-	-	-	-	-	-	20220630077739	OV000004000802	PC_0275
Vehicle Fleet: Law Enforcement	CRR	1 500 000	-	-130 400	1 369 600	1 239 600	1 368 046	-	-	1 368 046	1 554	99,89%	99,89%	20220630076509	OV000004000802	PC_0276
Traffic Services		4 295 000	-2 750 000	-1 200 000	345 000	885 000	18 749	18 295	-	37 044	307 956	5,43%	10,74%			
Furniture, Tools & Equipment: Traffic Services	CRR	45 000	-	-	45 000	45 000	18 749	18 295	-	37 044	7 956	41,66%	82,32%	20220630077212	OV000004001101	PC_0277
Specialized Equipment: Traffic	CRR	1 500 000	-	-1 200 000	300 000	840 000	-	-	-	-	300 000	0,00%	0,00%	20220630077257	OV000004001101	PC_0278
Specialized Vehicles: Traffic	CRR	2 750 000	-2 750 000	-	-	-	-	-	-	-	-	-	-	20220630076500	OV000004001101	PC_0280
Financial Services		1 400 000	-	-	1 400 000	832 013	1 352 325	24 916	4 781	1 382 022	17 978	96,59%	98,72%			
Financial Services General		1 400 000	-	-	1 400 000	832 013	1 352 325	24 916	4 781	1 382 022	17 978	96,59%	98,72%			
Furniture, Tools & Equipment: FS	CRR	100 000	-	21 500	121 500	100 000	98 460	8 400	4 781	111 641	9 859	81,04%	91,89%	20240627025549	OV000004000801	PC_0282
Furniture, Tools & Equipment: SCM	CRR	150 000	-	-	150 000	116 500	126 814	16 516	-	143 330	6 670	84,54%	95,55%	20240627025570	OV000007000202	PC_0345
Furniture, Tools & Equipment: Rev n Exp	CRR	150 000	-	-	150 000	115 513	148 949	-	-	148 949	1 051	99,30%	99,30%	20240627025564	OV000007000101	PC_0344
Vehicle Fleet: FMS	CRR	1 000 000	-	-21 500	978 500	500 000	978 102	-	-	978 102	398	99,96%	99,96%	20230621063193	OV000007000101	PC_0330
TOTAL - Capital		599 345 303	-74 832 744	-	524 512 559	439 565 803	310 558 763	164 473 196	5 709 567	480 741 526	43 771 033	59,21%	91,65%			