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Municipal Manager 44 000              44 000              28 000              38 637              2 384                -                    41 020              2 980                87,81%
Office of the Municipal Manager 44 000              44 000              28 000              38 637              2 384                -                    41 020              2 980                87,81%
Furniture, Tools and Equipment CRR 44 000              44 000              28 000              38 637              2 384                -                    41 020              2 980                87,81% 20200706012900 OV1100 2972186

Planning and Development Services 11 513 800      17 209 720      5 214 246        2 336 273        1 829 359        43 299              4 208 930        13 000 790      13,58%
Economic Development & Tourism 2 680 000        6 851 563        1 951 563        582 061           289 221           29 670              900 952           5 950 611        8,50%
Furniture, Tools & Equipment CRR 180 000           251 563           151 563           87 309              123 973           29 670              240 952           10 611              34,71% 20200706012909 OV2820 2973243
Establishment of the Kayamandi Informal Trading Area RSEP 1 000 000        3 600 000        1 800 000        494 752           -                    -                    494 752           3 105 248        13,74% 20210224111427 OV2820 2973272
Establishment of the Kayamandi Informal Trading Area CRR 1 500 000        3 000 000        -                    -                    165 248           -                    165 248           2 834 752        0,00% 20210604080035 OV2820 2973272

Housing Development 8 258 800        9 669 979        2 634 775        1 454 740        1 415 434        9 719                2 879 893        6 790 086        15,04%
Kayamandi Town Centre HS Grant 3 000 000        -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200707993180 OV2380 2975696
Kayamandi Town Centre ISUP -                    361 395           90 348              87 033              274 362           -                    361 395           0                       24,08% 20220223033478 OV2380 2975696
Enkanini Planning and Implementation HS Grant 1 500 000        -                    -                    90 000              -                    -                    90 000              -90 000            #DIV/0! 20200707993189 OV2380 2973342
Furniture, Tools and Equipment CRR 58 800              92 211              92 211              45 742              -                    9 719                55 461              36 750              49,61% 20200707993174 OV2380 2972279
Jamestown: Housing (Phase 2, 3 & 4) CRR 500 000           -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20210705086357 OV2380 2973470
Jamestown: Housing (Phase 2, 3 & 4) HS Grant -                    1 878 673        469 668           -                    -                    -                    -                    1 878 673        0,00% 20200707993192 OV2380 2973470
Northern Extension: Feasibility HS Grant 2 000 000        5 900 000        1 475 000        531 868           800 300           -                    1 332 168        4 567 832        9,01% 20200707993168 OV2380 2972277
Northern Extension: Feasibility RSEP -                    737 700           400 000           500 097           140 773           -                    640 870           96 830              67,79% 20210224111412 OV2380 2972277
Erf 7001 and other possible sites for mix-used development in CloetesvilleCRR 1 000 000        300 000           7 548                -                    -                    -                    -                    300 000           0,00% 20200707993183 OV2380 2972276
Erf 64 Kylemore CRR 200 000           -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200707993177 OV2380 2975579
Erf 64 Kylemore CRR -                    400 000           100 000           200 000           200 000           -                    400 000           -                    50,00% 20211202064024 OV2380 2975579

Housing Administration 135 000           135 000           130 000           28 645              78 402              3 910                110 957           24 043              21,22%
Furniture, Tools and Equipment: Housing Administration CRR 135 000           135 000           130 000           28 645              78 402              3 910                110 957           24 043              21,22% 20200706012903 OV2370 2972272

Spatial Planning 130 000           243 178           243 178           104 118           45 777              -                    149 895           93 283              42,82%
Furniture, Tools and Equipment CRR 130 000           243 178           243 178           104 118           45 777              -                    149 895           93 283              42,82% 20200706012906 OV2830 2972187

Land Use Management 125 000           125 000           99 115              6 750                525                   -                    7 275                117 725           5,40%
Furniture, Tools & Equipment CRR 125 000           125 000           99 115              6 750                525                   -                    7 275                117 725           5,40% 20200706012954 OV2210 2976909

Building Development Management 185 000           185 000           155 615           159 958           -                    -                    159 958           25 042              86,46%
Furniture, Tools & Equipment CRR 185 000           185 000           155 615           159 958           -                    -                    159 958           25 042              86,46% 20210705086000 OV2250 2976973

Infrastructure Services 342 514 745    312 262 136    195 987 632    126 075 113    137 576 821    141 775           263 793 709    48 468 427      40,37%
Office of the Director: Infrastructure Services 75 000              75 000              36 382              40 748              7 225                -                    47 973              27 027              54,33%
Furniture, Tools & Equipment CRR 75 000              75 000              36 382              40 748              7 225                -                    47 973              27 027              54,33% 20200706012942 OV6600 2972378

Waste Management 7 873 753        7 923 217        5 794 868        1 252 832        2 794 312        -                    4 047 144        3 876 073        15,81%
Expansion of the landfill site (New cells) Ext Loan 2 000 000        2 049 464        2 012 297        264 479           612 038           -                    876 518           1 172 946        12,90% 20200706012861 OV6500 2977010
Furniture, Tools and Equipment : Solid Waste CRR 45 000              45 000              33 750              -                    41 879              -                    41 879              3 121                0,00% 20200706012885 OV6500 2972370
Landfill Gas To Energy CRR 2 000 000        -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706012816 OV6500 2972377
Landfill Gas To Energy Ext Loan -                    2 000 000        1 400 000        97 043              -                    -                    97 043              1 902 957        4,85% 20220223033370 OV6500 2972377
Skips (5,5Kl) CRR 200 000           -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706012867 OV6500 2972369
Street Refuse Bins CRR 500 000           700 000           525 000           426 734           261 546           -                    688 280           11 720              60,96% 20190703005356 OV6500 2979098
Transfer Station: Stellenbosch Planning and Design Ext Loan 1 000 000        1 000 000        660 000           260 771           739 229           -                    1 000 000        -                    26,08% 20210705085893 OV6500 2973451
Upgrade Refuse disposal site (Existing Cell)- Rehab CRR 928 753           928 753           588 753           161 328           716 453           -                    877 781           50 973              17,37% 20190703005368 OV6500 2972579
Waste Minimization Projects CRR 500 000           500 000           300 000           -                    90 708              -                    90 708              409 292           0,00% 20190703005347 OV6500 2972367
Waste to Energy - Implementation CRR 500 000           325 065           125 065           -                    -                    -                    -                    325 065           0,00% 20210705085881 OV6500 2973452
Waste to Energy - Planning CRR 200 000           374 935           150 003           42 477              332 458           -                    374 935           -                    11,33% 20190703005371 OV6500 2973453
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Electrical Services 74 672 853      78 844 288      59 562 452      33 980 655      21 422 087      106 528           55 509 269      23 335 019      43,10%
Ad-Hoc Provision of Street lighting and Lighting of Public Spaces CRR 2 000 000        2 000 000        1 550 000        1 667 141        463 286           89 164              2 219 590        -219 590          83,36% 20200706012633 OV6400 2972284
Alternative Energy CRR 15 000 000      -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20210705085240 OV6400 CAPEX 1
Alternative Energy Ext Loan -                    15 000 000      13 000 000      1 062 841        13 214 808      -                    14 277 650      722 350           7,09% 20220223033176 OV6400 CAPEX 1
Alternative Energy WC MER Grant -                    710 000           355 000           -                    -                    -                    -                    710 000           0,00% 20220223033173 OV6400 CAPEX 1
Bien don 66/11kV substation new ( new development and demand) Ext Loan 1 200 000        300 000           100 000           -                    -                    -                    -                    300 000           0,00% 20200706012573 OV6400 2980416
Electricity Network: Pniel Ext Loan 3 500 000        3 520 613        2 779 644        92 713              899 190           -                    991 903           2 528 710        2,63% 20210705085389 OV6400 2972310
Energy Efficiency and Demand Side Management Ext Loan -                    -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706012624 OV6400 2972302
General System Improvements - Franschhoek Ext Loan 2 000 000        2 189 549        1 811 920        2 188 401        133 456           -                    2 321 857        -132 308          99,95% 20200706012597 OV6400 2972299
General Systems Improvements - Stellenbosch Ext Loan 3 521 000        3 451 000        2 690 849        3 451 000        404 707           14 318              3 870 025        -419 025          100,00% 20200706012609 OV6400 2972285
General Systems Improvements - Stellenbosch CRR 2 871 000        5 533 534        4 795 810        4 894 239        992 883           3 045                5 890 166        -356 632          88,45% 20190703005110 OV6400 2972285
Infrastructure Improvement - Franschoek Ext Loan 1 500 000        1 678 922        1 678 922        463 231           1 052 538        -                    1 515 769        163 153           27,59% 20200706012603 OV6400 2972297
Integrated National Electrification Programme INEP 18 000 000      18 000 000      14 000 000      6 828 174        1 260 215        -                    8 088 389        9 911 611        37,93% 20210705085313 OV6400 2972312
Integrated National Electrification Programme CRR -                    4 482 645        2 318 698        958 144           -                    -                    958 144           3 524 501        21,37% 20201123015619 OV6400 2972312
Jan Marais Upgrade: Remove Existing Tx 1 and 2 and replace with 20MVA unitsExt Loan 8 000 000        12 838 403      9 628 794        7 408 912        251 802           -                    7 660 714        5 177 689        57,71% 20210705085249 OV6400 2973160
Kwarentyn Sub cables: 11kV 3 core 185mmsq PILC(Table19) copper cabling, 3.8kmCRR 5 700 000        5 700 000        4 000 000        4 105 212        1 574 843        -                    5 680 054        19 946              72,02% 20200706012651 OV6400 2973165
Laterra Substation Ext Loan 8 371 553        2 000 000        -                    204 758           371 360           -                    576 118           1 423 882        10,24% 20210705085234 OV6400 2980413
Meter Panels CRR -                    48 229              48 229              18 646              -                    -                    18 646              29 583              38,66% 20200706012648 OV6400 2972289
Replace Ineffective Meters CRR 250 000           371 304           187 497           371 304           -                    -                    371 304           -                    100,00% 20190703005098 OV6400 2972301
Small Capital: Fte Electrical Services CRR 500 000           116 824           66 824              165 674           -                    -                    165 674           -48 850            141,82% 20190703005155 OV6400 2972283
System Control Centre & Upgrade Telemetry Ext Loan 393 167           100 265           50 265              100 265           -                    -                    100 265           -0                      100,00% 20200706013002 OV6400 2972286
System Control Centre & Upgrade Telemetry CRR 1 166 133        803 000           -                    -                    803 000           -                    803 000           -                    0,00% 20210706153324 OV6400 2972286
Update Electrical Master document CRR 700 000           -                    500 000           -                    -                    -                    -                    -                    #DIV/0! 20210705085237 OV6400 CAPEX 2

Project Management Unit (PMU) 42 743 139      39 228 530      20 831 177      15 976 144      18 058 446      21 678              34 056 267      5 172 263        40,73%
Access to Basic Services CRR 1 745 900        -                    1 309 428        -                    -                    -                    -                    -                    #DIV/0! 20210705086158 OV6840 2972568
Access to Basic Services CRR -                    -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20211205991760 OV6840 2972568
Basic Improvements: Langrug CRR 2 490 248        2 872 767        2 154 573        185 088           474 820           -                    659 908           2 212 859        6,44% 20200706013014 OV6840 2972572
Computer – Hardware/Equipment CRR 50 000              120 000           30 000              88 131              8 793                21 678              118 602           1 399                73,44% 20200706012993 OV6840 2972271
Furniture, Tools and Equipment CRR 20 000              20 000              -                    4 659                -                    -                    4 659                15 341              23,29% 20200706012894 OV6840 2972569
Franschhoek Langrug (1900) UISP ERF 3229 HS Grant 4 500 000        -                    2 962 921        -                    -                    -                    -                    -                    #DIV/0! 20210705086191 OV6840 2972269
Franschhoek Langrug (1900) UISP ERF 3229 HS Grant -                    -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20211205991845 OV6840 2972269
Housing Projects CRR 3 468 991        4 008 232        3 397 373        411 931           3 468 991        -                    3 880 922        127 310           10,28% 20210705086200 OV6840 2972278
Kayamandi: Zone O (±711 services) HS Grant 4 680 000        -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706013020 OV6840 2972268
Kayamandi: Zone O (±711 services) ISUP -                    5 850 000        1 462 500        3 217 049        852 516           -                    4 069 565        1 780 435        54,99% 20220223033469 OV6840 2972268
Kayamandi Watergang Basic Services HS Grant 6 500 000        -                    -                    -                    4 655 719        -                    4 655 719        -4 655 719       #DIV/0! 20210705086194 OV6840 2972268
Kayamandi Watergang Basic Services ISUP -                    5 707 511        1 426 877        993 498           12 029              -                    1 005 527        4 701 984        17,41% 20220223033472 OV6840 2972268
Stellenbosch Idas Valley (166) FLISP ERF 9445 HS Grant 11 288 000      12 150 020      3 037 505        7 543 164        4 606 856        -                    12 150 020      -0                      62,08% 20210705086197 OV6840 2972280
Stellenbosch Idas Valley (166) FLISP ERF 9445 IUDG -                    4 000 000        2 000 000        -                    3 349 595        -                    3 349 595        650 405           0,00% 20220223033466 OV6840 2972280
Upgrading of The Steps/Orlean Lounge CRR 8 000 000        4 500 000        3 050 000        3 532 624        629 126           -                    4 161 750        338 250           78,50% 20200706013257 OV6840 2980356

Water Treatment 79 850 000      53 377 185      35 791 278      29 010 476      8 196 845        -                    37 207 321      16 169 864      54,35%
Bulk water supply Klapmuts Ext Loan 15 000 000      11 893 709      8 210 888        10 735 922      1 157 786        -                    11 893 708      1                       90,27% 20200706012657 OV6730 2973356
Bulk water supply pipe and Reservoir: Kayamandi Ext Loan -                    1 296 020        1 114 848        -                    -                    -                    -                    1 296 020        0,00% 20200706012699 OV6730 2972594
Bulk Water Supply Pipeline & Reservoir - Jamestown IUDG 6 000 000        500 000           -                    300 551           -                    -                    300 551           199 449           60,11% 20200706012693 OV6730 2972478
Bulk Water Supply Pipeline & Reservoir - Jamestown Ext Loan 4 000 000        500 000           -                    -                    248 020           -                    248 020           251 980           0,00% 20210705085650 OV6730 2972478
Furniture, Tools and Equipment : Reticulation CRR 100 000           173 564           162 791           39 420              -                    -                    39 420              134 144           22,71% 20200706012987 OV6730 2972490
New Developments Bulk Water Supply WC024 CRR -                    163 141           163 141           -                    -                    -                    -                    163 141           0,00% 20190703005173 OV6730 2972479
New Reservoir & Pipeline: Vlottenburg Ext Loan 40 000 000      7 000 000        2 500 000        665 422           1 422 578        -                    2 088 000        4 912 000        9,51% 20210705085659 OV6730 2973442
New Reservoir & Pipeline: Vlottenburg CRR -                    679 046           679 046           -                    -                    -                    -                    679 046           0,00% 20200706012702 OV6730 2973442
New Reservoir Rosendal Ext Loan -                    11 851 546      8 888 652        7 429 738        2 307                -                    7 432 045        4 419 501        62,69% 20200706012714 OV6730 2978028
New Reservoir Rosendal CRR -                    794 408           397 204           794 408           1 747 864        -                    2 542 272        -1 747 864       100,00% 20200817071777 OV6730 2978028
Northern Extension: Phase 2 Water Infrastructure IUDG 4 000 000        -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706012690 OV6730 2973486
Northern Extension: Phase 2 Water Infrastructure CRR -                    1 000 000        750 000           227 019           393 732           -                    620 751           379 249           22,70% 20210628110005 OV6730 2973486
Reservoirs and Dam Safety Ext Loan -                    1 138 711        888 711           -                    -                    -                    -                    1 138 711        0,00% 20200706012705 OV6730 2972485
Reservoirs and Dam Safety CRR -                    507 802           507 802           -                    -                    -                    -                    507 802           0,00% 20190703005221 OV6730 2972485
Update Water Masterplan and IMQS CRR 1 000 000        1 000 000        400 000           -                    -                    -                    -                    1 000 000        0,00% 20190703005158 OV6730 2972496
Upgrade and Replace Water Meters CRR 2 000 000        2 000 000        1 703 688        1 874 507        493 888           -                    2 368 395        -368 395          93,73% 20190703005251 OV6730 2972486
Vehicles CRR -                    341 515           341 515           -                    -                    -                    -                    341 515           0,00% 20200706012498 OV6730 2972495
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Water Conservation  & Demand Management Ext Loan 3 000 000        3 000 000        2 300 000        728 634           1 571 366        -                    2 300 000        700 000           24,29% 20200706012681 OV6730 2972484
Water Conservation  & Demand Management CRR -                    639 917           639 917           -                    -                    -                    -                    639 917           0,00% 20200817071774 OV6730 2972484
Water Telemetry Upgrade CRR 750 000           150 000           150 000           -                    -                    -                    -                    150 000           0,00% 20210705085741 OV6730 2972476
Water Treatment Works: Idasvalley Ext Loan -                    1 193 075        1 193 075        690 753           300 972           -                    991 725           201 350           57,90% 20200706012717 OV6730 2972497
Waterpipe Replacement Ext Loan 4 000 000        7 554 731        4 800 000        5 524 103        858 331           -                    6 382 434        1 172 297        73,12% 20200706012684 OV6730 2972477

Water & Wastewater Network Operations 84 700 000      71 208 412      24 592 603      32 107 215      35 719 236      -                    67 826 451      3 381 961        45,09%
Bulk Sewer Outfall: Jamestown IUDG 6 400 000        2 500 000        1 500 000        2 500 000        1 638 858        -                    4 138 858        -1 638 858       100,00% 20200706012768 OV6740 2972494
Bulk Sewer Outfall: Jamestown Ext Loan -                    764 609           764 609           764 609           -                    -                    764 609           -                    100,00% 20200706012774 OV6740 2972494
Bulk Sewer Outfall: Jamestown CRR -                    -                    -                    5 077 179        1 416 165        -                    6 493 345        -6 493 345       #DIV/0! 20210224111424 OV6740 2972494
Bulk Sewer Outfall: Jamestown CRR - DC -                    -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706012771 OV6740 2972494
Extention Of WWTW: Stellenbosch CRR -                    989 161           481 821           -                    -                    -                    -                    989 161           0,00% 20200817071792 OV6740 2972390
Furniture, Tools and Equipment : Sanitation CRR 200 000           -                    207 438           -                    -                    -                    -                    -                    #DIV/0! 20200706012780 OV6740 2973422
Furniture, Tools and Equipment : Sanitation CRR -                    336 940           -                    182 464           108 121           -                    290 585           46 355              54,15% 20211207004408 OV6740 2973422
New Plankenburg Main Outfall Sewer CRR -                    417 702           417 702           -                    -                    -                    -                    417 702           0,00% 20200817071789 OV6740 2972487
Sewer Pumpstation & Telemetry Upgrade CRR 100 000           100 000           100 000           -                    -                    -                    -                    100 000           0,00% 20210705085798 OV6740 2972488
Sewerpipe Replacement CRR -                    4 500 000        -                    -                    -                    -                    -                    4 500 000        0,00% 20210604080335 OV6740 2972489
Sewerpipe Replacement CRR -                    -                    -                    -                    1 738 463        -                    1 738 463        -1 738 463       #DIV/0! 20190703005287 OV6740 2972489
Upgrade Auto-Samplers CRR -                    100 000           100 000           -                    -                    -                    -                    100 000           0,00% 20200706012849 OV6740 2972387
Upgrade of WWTW Wemmershoek Ext Loan 30 000 000      26 541 008      20 421 033      7 408 966        18 131 804      -                    25 540 771      1 000 237        27,92% 20210705085792 OV6740 2972585
Upgrade of WWTW Wemmershoek CRR -                    958 992           600 000           -                    -                    -                    -                    958 992           0,00% 20200817071783 OV6740 2972585
Upgrade of WWTW: Pniel & Decommissioning Of Franschhoek IUDG 31 485 720      -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706012762 OV6740 2972388
Upgrade of WWTW: Pniel & Decommissioning Of Franschhoek Ext Loan 16 514 280      34 000 000      -                    16 173 996      12 685 825      -                    28 859 821      5 140 179        47,57% 20210706153625 OV6740 2972388

Roads and Stormwater 37 750 000      35 384 920      31 459 245      596 984           43 055 875      13 570              43 666 429      -8 281 509       1,69%
Adhoc Reconstruction Of Roads (WC024) CRR 2 000 000        -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20190703005590 OV6220 2972391
Adhoc Reconstruction Of Roads (WC024) IUDG -                    14 500 000      10 875 000      -                    12 021 155      -                    12 021 155      2 478 845        0,00% 20201221041847 OV6220 2972391
Bridge Construction CRR 30 000 000      -                    -                    623 945           25 245 620      -                    25 869 565      -25 869 565     #DIV/0! 20210705086161 OV6220 2979128
Bridge Construction IUDG -                    15 000 000      15 000 000      262 966           1 040 194        -                    1 303 160        13 696 840      1,75% 20210705086164 OV6220 2979128
Furniture, Tools and Equipment : Tr&Stw CRR 250 000           250 000           250 000           -                    72 171              13 570              85 741              164 259           0,00% 20200706012888 OV6220 2972411
Parking area upgrades CRR -                    214 920           164 920           34 144              80 776              -                    114 920           100 000           15,89% 20200706013122 OV6220 2980468
Reseal Roads - Stellenbosch & Surrrounding CRR 2 500 000        2 150 000        2 499 325        -                    2 150 000        -                    2 150 000        -                    0,00% 20180716042389 OV6220 2972394
Reseal Roads - Franschhoek & Surrrounding CRR 2 000 000        2 000 000        2 000 000        -                    2 000 000        -                    2 000 000        -                    0,00% 20200706013011 OV6220 2972586
Reseal Roads - Jamestown & Surrrounding CRR -                    -                    -                    -1 048 113       -                    -                    -1 048 113       1 048 113        #DIV/0! 20210705086155 2980462
River Rehabilitation Implementation CRR -                    100 000           100 000           -                    -                    -                    -                    100 000           0,00% 20200706013128 OV6220 2973424
Rivers Rehabilitation Planning & Design CRR -                    120 000           120 000           -                    120 000           -                    120 000           -                    0,00% 20200706013131 OV6220 2973423
Technopark Access Road CRR 1 000 000        1 000 000        400 000           724 041           275 959           -                    1 000 000        -                    72,40% 20200817071819 OV6220 2973385
Upgrade Stormwater Water Conveyance System CRR -                    50 000              50 000              -                    50 000              -                    50 000              -                    0,00% 20190703005656 OV6220 2972395

Transport Planning And Public Transport 9 550 000        20 390 584      15 799 953      11 039 723      5 163 132        -                    16 202 855      4 187 729        54,14%
Bicycle Lockup Facilities CRR 200 000           200 000           200 000           45 675              137 025           -                    182 700           17 300              22,84% 20210705086212 OV6230 2972422
Comprehensive Integrated Transport Plan CRR 600 000           1 020 000        -                    -                    685 878           -                    685 878           334 122           0,00% 20200706013047 OV6230 2972412
Comprehensive Integrated Transport Plan CRR -                    -                    -                    334 122           -                    -                    334 122           -334 122          #DIV/0! 20210705086203 OV6230 2972412
Comprehensive Integrated Transport Plan ITP -                    600 000           450 000           -                    -                    -                    -                    600 000           0,00% 20190703005587 OV6230 2972412
Cycle Plan - Design & Implementation CRR 500 000           500 000           375 000           -                    87 009              -                    87 009              412 991           0,00% 20210705086167 OV6230 2973534
Jamestown Transport Network IUDG 3 000 000        -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706013074 OV6230 2980353
Non-Motorised Transport Implementation CRR 1 000 000        -                    249 997           -                    -                    -                    -                    -                    #DIV/0! 20190703005617 OV6230 2977014
Non-Motorised Transport Implementation IUDG -                    4 000 000        2 000 000        142 110           2 799 724        -                    2 941 834        1 058 166        3,55% 20220223033463 OV6230 2977014
Pedestrian and Cycle paths Design  and Phased implementation CRR 500 000           500 000           300 000           -                    208 357           -                    208 357           291 643           0,00% 20210705086170 OV6230 2973411
Public Transport Infrastructure ( Public Transport Shelters & Embayments)CRR 400 000           400 000           291 728           321 000           -                    -                    321 000           79 000              80,25% 20190703005575 OV6230 2972417
Public Transport Service (Inclusive of Disabled) CRR 500 000           -                    300 000           -                    -                    -                    -                    -                    #DIV/0! 20210705086173 OV6230 2979137
Public Transport Service (Inclusive of Disabled) CRR -                    500 000           -                    -                    -                    -                    -                    500 000           0,00% 20211205991955 OV6230 2979137
Re-design of Bergzicht Public Transport Facility IUDG 1 500 000        -                    1 125 000        -                    -                    -                    -                    -                    #DIV/0! 20210705086179 OV6230 2980230
Re-design of Bergzicht Public Transport Facility IUDG -                    1 000 000        -                    184 677           495 323           -                    680 000           320 000           18,47% 20211205994040 OV6230 2980230
Stellenbosch NMT: Jamestown - new sidewalks CRR 1 000 000        -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706012531 OV6230 2973405
Stellenbosch NMT: Jamestown - new sidewalks CRR -                    -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20211205994122 OV6230 2973405
Taxi Rank - Franschhoek CRR 100 000           4 912 950        4 420 950        4 409 847        496 439           -                    4 906 286        6 664                89,76% 20200706013026 OV6230 2972415
Taxi Rank: Klapmuts CRR 250 000           428 219           1 340 219        307 798           892                   -                    308 690           119 529           71,88% 20200706013080 OV6230 2980354
Taxi Rank: Kayamandi CRR -                    -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200917993360 OV6230 2972414
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Taxi Rank: Kayamandi IUDG -                    6 329 415        4 747 059        5 294 494        252 485           -                    5 546 979        782 436           83,65% 20200706013038 OV6230 2972414

Traffic Engineering 5 300 000        5 830 000        2 119 674        2 070 336        3 159 663        -                    5 229 999        600 001           35,51%
Furniture tool and equipment CRR 100 000           -                    100 000           -                    -                    -                    -                    -                    #DIV/0! 20210705086206 OV6240 2972456
Furniture tool and equipment CRR -                    100 000           -                    -                    -                    -                    -                    100 000           0,00% 20211205994226 OV6240 2972456
Main Road Intersection Improvements: Franschhoek CRR -                    510 000           10 000              -                    510 000           -                    510 000           -                    0,00% 20180716042407 OV6240 2972472
Main Road Intersection Improvements: Stellenbosch CRR -                    170 000           170 000           157 080           12 920              -                    170 000           -                    92,40% 20200817071822 OV6240 2973399
Main road intersection improvements: R44 / Helshoogte CRR 100 000           450 000           100 000           12 841              437 159           -                    450 000           -                    2,85% 20200706013089 OV6240 2973389
Main Road Intersection Improvements: R44 / Merriman Street CRR 500 000           500 000           300 000           -                    500 000           -                    500 000           -                    0,00% 20190703005530 OV6240 2972453
Main Road Intersection Improvements: Strand / Adam Tas / Alexander CRR 1 000 000        500 000           -                    -                    500 000           -                    500 000           -                    0,00% 20210705086182 OV6240 2972452
Pedestrian Crossing  Implementation CRR 300 000           300 000           216 727           -                    300 000           -                    300 000           -                    0,00% 20190703005611 OV6240 2973398
Road Transport Safety Master Plan - WC024 CRR 500 000           -                    375 003           -                    -                    -                    -                    -                    #DIV/0! 20210705086366 OV6240 2972448
Road Transport Safety Master Plan - WC024 CRR -                    500 000           -                    -                    -                    -                    -                    500 000           0,00% 20211205994309 OV6240 2972448
Signalisation implementation CRR 500 000           500 000           499 993           500 000           -                    -                    500 000           -                    100,00% 20190703005578 OV6240 2973397
Traffic Calming Projects: Implementation CRR 500 000           500 000           300 000           106 919           393 081           -                    500 000           -                    21,38% 20190703005566 OV6240 2972433
Traffic Management Improvement Programme  CRR 1 000 000        1 000 000        47 951              793 496           206 503           -                    999 999           1                       79,35% 20190703005563 OV6240 2972460
Traffic Signal Control: Installation and Upgrading of Traffic Signals and Associated ComponentsCRR 500 000           500 000           -                    500 000           -                    -                    500 000           -                    100,00% 20190703005572 OV6240 2972393
Universal Access Implementation CRR 300 000           -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706013203 OV6240 2973403
Universal Access Implementation CRR -                    300 000           -                    -                    300 000           -                    300 000           -                    0,00% 20211205994342 OV6240 2973403

Corporate Services 27 757 000      29 573 919      19 577 491      11 429 783      3 093 342        2 042                14 525 167      15 048 752      38,65%
Information Technology 5 900 000        9 353 614        6 833 194        5 530 104        172 517           2 042                5 704 663        3 648 951        59,12%
Public WI-FI Network CRR 600 000           600 000           300 000           547 069           -                    -                    547 069           52 931              91,18% 20190703005521 OV7900 2973438
Purchase and Replacement of Computer/software and Peripheral 
devices

CRR 1 800 000        4 253 614        2 933 194        2 141 646        55 020              2 042                2 198 708        2 054 906        50,35% 20200706012999 OV7900 2975599

Upgrade and Expansion of IT Infrastructure Platforms CRR 3 500 000        4 500 000        3 600 000        2 841 389        117 497           -                    2 958 886        1 541 114        63,14% 20200706012996 OV7900 2972509
-                    

Property Management & Municipal Buildings And Structures 21 857 000      20 220 305      12 744 297      5 899 679        2 920 825        -                    8 820 503        11 399 802      29,18%
Airconditioners CRR 300 000           375 000           150 000           260 645           225                   -                    260 870           114 130           69,51% 20210705085994 OV7600 2972196
Furniture Tools and Equipment:  Property Management CRR 250 000           219 236           160 000           33 216              162 898           -                    196 114           23 122              15,15% 20200706012918 OV7600 2973285
Kaymandi:  Upgrading of Makapula Hall CRR 2 000 000        99 600              49 800              -                    49 800              -                    49 800              49 800              0,00% 20200706013158 OV7600 2980152
Purchasing of land CRR 2 700 000        3 436 585        2 600 000        2 497 380        -                    -                    2 497 380        939 205           72,67% 20200824061865 OV7600 2975621
Rebuild: Kleine Libertas Theatre CRR -                    52 695              52 695              -                    -                    -                    -                    52 695              0,00% 20200817071840 OV7600 2972365
Structural Improvement: General CRR 1 000 000        1 539 326        798 318           864 779           393 848           -                    1 258 627        280 699           56,18% 20200706013200 OV7600 2972195
Structural improvements at the Van der Stel Sport grounds CRR 2 600 000        100 000           50 000              -                    49 800              -                    49 800              50 200              0,00% 20190703005719 OV7600 2976939
Structural Upgrade: Heritage Building CRR 1 807 000        1 807 000        900 000           -                    1 807 000        -                    1 807 000        -                    0,00% 20200706012402 OV7600 2972357
Structural Upgrade:  Jamestown Ward Office CRR 1 000 000        100 000           50 000              -                    29 148              -                    29 148              70 852              0,00% 20210705086345 OV7600 2980576
Structural Upgrade:  Kayamandi Corridor CRR 1 000 000        1 000 000        600 000           21 718              100 764           -                    122 482           877 518           2,17% 20210705086360 OV7600 2980406
Upgrading Fencing CRR 200 000           -                    -                    -                    132 244           -                    132 244           -132 244          #DIV/0! 20200706013224 OV7600 2972363
Upgrading Fencing CRR -                    200 000           190 121           90 121              -                    -                    90 121              109 879           45,06% 20211207004417 OV7600 2972363
Upgrading of Library in Kayamandi CRR -                    -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706013197 OV7600 2976929
Upgrading of Stellenbosch Town Hall CRR -                    -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706013236 OV7600 2977020
Upgrading of Stellenbosch Town Hall CRR -                    643 363           643 363           500 925           58 742              -                    559 667           83 696              77,86% 20211207004414 OV7600 2977020
Upgrading of New Office Space:  Ryneveld Street CRR 9 000 000        10 647 500      6 500 000        1 630 894        136 356           -                    1 767 249        8 880 251        15,32% 20200706013263 OV7600 2980409

Community & Protection Services 24 024 370      38 617 860      22 806 908      17 022 482      8 140 122        94 335              25 256 939      13 360 922      44,08%
Office of the Director: Community and Protection 250 000           250 000           214 373           144 123           -                    -                    144 123           105 877           57,65%
Enlarge Office Space (Jan Marais Reserve) CRR 250 000           250 000           214 373           144 123           -                    -                    144 123           105 877           57,65% 20200817071813 OV3500 2975733

Parks and Cemeteries 4 300 000        3 645 664        2 781 571        1 341 251        1 825 865        -                    3 167 116        478 548           36,79%
Extension of Cemetery Infrastructure CRR 1 000 000        1 063 155        803 133           353 267           505 622           -                    858 889           204 266           33,23% 20190703005692 OV3351 2972247
Pathways on Parks & gardens CRR 100 000           100 000           50 000              -                    12 825              -                    12 825              87 175              0,00% 20200706013164 OV3351 2980256
Upgrading of Parks CRR 1 000 000        1 100 069        1 100 069        214 907           796 439           -                    1 011 346        88 723              19,54% 20190703005737 OV3351 2975618
Integrated and Spray Parks CRR 2 000 000        817 644           443 958           470 148           347 496           -                    817 643           1                       57,50% 20200706013176 OV3351 2978093
Urban Greening: Beautification: Main Routes and Tourist Routes CRR 200 000           172 490           100 000           172 490           -                    -                    172 490           -                    100,00% 20210224111433 OV3351 2972217
Furniture, Tools and Equipment CRR -                    20 999              20 999              4 895                12 375              -                    17 270              3 729                23,31% 20200706012882 OV3351 2972210
Horticulture Furniture, Tools and Equipment CRR -                    282 922           175 027           62 378              151 108           -                    213 486           69 436              22,05% 20200706012972 OV3351 2980381
Purchase of Equipment CRR -                    88 385              88 385              63 167              -                    -                    63 167              25 218              71,47% 20200706013173 OV3351 2979094
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Community Development 85 000              120 000           63 747              1 425                -                    93 783              95 208              24 793              1,19%
Furniture Tools and Equipment CRR 85 000              120 000           63 747              1 425                -                    93 783              95 208              24 793              1,19% 20200706012897 OV3100 2972188

Fire Services 4 945 023        8 737 552        5 429 832        8 005 569        504 888           -                    8 510 457        227 095           91,62%
Furniture Tools and Equipment CRR 200 000           614 000           385 411           276 804           110 806           -                    387 610           226 390           45,08% 20200706012858 OV3732 2973297
Upgrading of Stellenbosch Fire Station CRR 4 445 023        7 923 552        4 854 448        7 529 249        394 082           -                    7 923 331        221                   95,02% 20200817071798 OV3732 2973306
Rescue equipment CRR 300 000           200 000           189 973           199 516           -                    -                    199 516           484                   99,76% 20200706012837 OV3732 2973300

Disaster Management 600 000           397 000           323 125           396 852           -                    -                    396 852           148                   99,96%
Vehicle Fleet CRR 600 000           397 000           323 125           396 852           -                    -                    396 852           148                   99,96% 20200706012543 OV3733 2972324

Law Enforcement and Security 5 450 000        8 690 347        4 525 868        2 016 243        2 894 612        552                   4 911 406        3 778 941        23,20%
Furniture Tools and Equipment CRR 150 000           150 000           112 500           17 520              98 023              -                    115 543           34 458              11,68% 20200706012843 OV3723 2972338
Install and Upgrade CCTV/ LPR Cameras In WC024 CRR 1 000 000        2 329 225        1 429 225        1 319 462        812 587           -                    2 132 048        197 177           56,65% 20190703005398 OV3723 2972316
Install Computerized Access Security Systems and CCTV Cameras 
At Municipal Buildings

CRR 300 000           525 797           375 797           180 517           219 661           -                    400 178           125 619           34,33% 20190703005392 OV3723 2972335

Law Enforcement Tools and Equipment CRR 550 000           380 000           412 497           83 030              249 608           552                   333 189           46 811              21,85% 20200706012840 OV3723 2972336
Vehicle Fleet CRR 3 150 000        3 334 740        1 684 740        207 452           -                    -                    207 452           3 127 288        6,22% 20200706012522 OV3723 2972344
Neighbourhood Watch Safety equipment CRR 300 000           -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706012873 OV3723 2980423
Neighbourhood Watch Safety equipment IUDG -                    1 970 585        511 109           208 262           1 514 734        -                    1 722 996        247 589           10,57% 20220223033401 OV3723 2980423

Community Services: Library Services 470 000           2 821 145        953 124           115 661           318 706           -                    434 366           2 386 779        4,10%
Upgrading: Cloetesville Library CRR 200 000           200 000           150 000           35 468              39 291              -                    74 759              125 241           17,73% 20210705086303 OV3321 2972259
Libraries: Small Capital LS Grant 100 000           100 000           48 507              40 479              16 474              -                    56 953              43 047              40,48% 20210705086300 OV3321 2972256
Libraries: Small Capital CRR -                    15 000              15 000              -                    -                    -                    -                    15 000              0,00% 20190703005755 OV3321 2972256
Library Books CRR 170 000           170 000           130 010           30 490              126 721           -                    157 211           12 789              17,94% 20200706013137 OV3321 2972250
Upgrade Stellenbosch library entrance foyer LS Grant -                    2 302 051        575 513           -                    124 400           -                    124 400           2 177 651        0,00% 20220223033507 OV3321 2980615
Cloetesville: Furniture, Tools and Equipment CRR -                    34 094              34 094              9 224                11 820              -                    21 044              13 050              27,05% 20200706012930 OV3321 2972260

Urban Forestry 1 500 000        1 739 780        1 304 829        254 172           1 485 608        -                    1 739 780        -0                      14,61%
Urban Forestry: Vehicle Fleet CRR 1 500 000        1 739 780        1 304 829        254 172           1 485 608        -                    1 739 780        -0                      14,61% 20200706012567 OV3334 2980390

Small Plants Maintenance Services 1 100 000        349 705           302 221           122 887           148 000           -                    270 887           78 818              35,14%
Workshop: Furniture, Tools and Equipment CRR 100 000           199 775           189 775           122 887           -                    -                    122 887           76 888              61,51% 20200706013179 OV3333 2979091
Workshop: Specialized equipment CRR 1 000 000        149 930           112 446           -                    148 000           -                    148 000           1 930                0,00% 20200706012864 OV3333 2980385

Enviromental Management Implementation 3 774 347        3 692 764        2 770 824        307 784           104 690           -                    412 474           3 280 290        8,33%
Jan Marais Nature Reserve: Upgrading and maintenance of the reserveCRR 500 000           350 000           200 000           104 157           -                    -                    104 157           245 843           29,76% 20210705084860 OV3332 2980355
Mont Rochelle Nature Reserve: Upgrade of Facilities. CRR 1 504 347        1 522 671        1 218 324        26 624              16 722              -                    43 346              1 479 325        1,75% 20200706013194 OV3332 2975734
Papegaaiberg Nature Reserve CRR 870 000           -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20200706012417 OV3332 2973490
Papegaaiberg Nature Reserve CRR -                    -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20211205994153 OV3332 2973490
Upgrade office space: Simonsberg Road CRR 800 000           1 670 000        1 252 500        94 890              44 341              -                    139 231           1 530 769        5,68% 20210705086297 OV3332 2980391
Furniture, Tools and Equipment CRR 100 000           150 093           100 000           82 113              43 628              -                    125 741           24 352              54,71% 20200706012957 OV3332 2978091

Recreation, Sports Grounds & Halls 1 350 000        7 601 794        3 805 316        3 956 345        797 263           -                    4 753 608        2 848 186        52,04%
Upgrading of swimming pool CRR 50 000              -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20190703005668 OV3340 2973304
Upgrading of swimming pool IUDG -                    2 200 000        1 564 230        1 988 297        70 000              -                    2 058 297        141 703           90,38% 20210224111436 OV3340 2973304
Furniture, Tools & Equipment CRR 150 000           156 000           116 250           128 501           27 061              -                    155 562           438                   82,37% 20200706012960 OV3340 2979123
Recreational Equipment Sport CRR 50 000              62 520              45 328              47 270              -                    -                    47 270              15 250              75,61% 20200706012852 OV3340 2972241
Sight Screens/Pitch Covers Sports Grounds CRR 100 000           100 000           50 000              -                    -                    -                    -                    100 000           0,00% 20190703005713 OV3340 2972224
Cricket/Tennis Nets CRR 150 000           150 000           50 000              118 049           -                    -                    118 049           31 951              78,70% 20210705085933 OV3340 2980600
Sport: Community Services Special Equipment CRR 200 000           501 141           296 293           188 239           216 061           -                    404 300           96 841              37,56% 20200706012846 OV3340 2972205
Upgrade of Irrigation System CRR 50 000              50 000              25 000              -                    -                    -                    -                    50 000              0,00% 20210705085942 OV3340 2972225
Upgrade of Sport Facilities DSRF 600 000           600 000           200 000           49 650              278 267           -                    327 917           272 083           8,27% 20210705085939 OV3340 2972227
Upgrade of Sport Facilities IUDG -                    1 093 950        273 488           -                    -                    -                    -                    1 093 950        0,00% 20220223033389 OV3340 2972227
Building of Clubhouse & Ablution Facilities: Lanquedoc Sports grounds CRR -                    -                    -                    -                    -                    -                    -                    -                    #DIV/0! 20190829043056 OV3340 2972230
Building of Clubhouse & Ablution Facilities: Lanquedoc Sports grounds CRR -                    64 307              64 307              24 156              -                    -                    24 156              40 151              37,56% 20211207004411 OV3340 2972230
Fencing: Sport Grounds (WC024) CRR -                    651 306           171 306           -                    33 416              -                    33 416              617 890           0,00% 20200706013167 OV3340 2979104
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Skate Board Park CRR -                    1 056 050        533 170           1 022 614        1 019                -                    1 023 633        32 417              96,83% 20190829043059 OV3340 2973497
Upgrading of Tennis Courts: Idas Valley & Cloetesville CRR -                    609 159           293 000           389 569           171 439           -                    561 008           48 151              63,95% 20200817071834 OV3340 2972231
Upgrading of Tennis Courts: Idas Valley & Cloetesville LOTTO -                    307 361           122 944           -                    -                    -                    -                    307 361           0,00% 20220223033510 OV3340 2972231

Traffic Services 200 000           572 110           332 078           360 171           60 491              -                    420 662           151 448           62,95%
Furniture, Tools & Equipment CRR 100 000           159 968           94 968              5 745                50 325              -                    56 070              103 898           3,59% 20200706012933 OV3722 2972325
Mobile Radios CRR 100 000           100 000           35 000              82 998              10 166              -                    93 164              6 836                83,00% 20200706012936 OV3722 2972330
Replacement of Patrol Vehicles CRR -                    312 142           202 110           271 428           -                    -                    271 428           40 714              86,96% 20190703005029 OV3722 2972327

Financial Services 200 000           400 000           270 000           324 751           2 397                30 461              357 609           42 391              81,19%
Financial Services General 200 000           400 000           270 000           324 751           2 397                30 461              357 609           42 391              81,19%
Furniture, Tools & Equipment CRR 200 000           400 000           270 000           324 751           2 397                30 461              357 609           42 391              81,19% 20200706012891 OV9900 2972505

TOTAL - Capital 406 053 915    398 107 635    243 884 277    157 227 038    150 644 424    311 911           308 183 373    89 924 262      39,49%
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