
Capital Expenditure 30 November 2021

Balance

Planned

Expenditure

Actual

Expenditure
Commitments

Provisional Cost
Actuals + 

Commitments & 

Provisional 

Budget - (Actual 

+ Comm + Prov)

Municipal Manager 44 000              44 000              18 335              -                    29 552              -                    29 552              14 448              0.00% 67.16% 67.16% 0.00%

Planning & Development Services 11 513 800       17 272 325       3 919 755         1 082 292         2 094 546         41 170              3 218 007         14 054 318       6.27% 18.39% 18.63% 27.61%

Infrastructure Services 342 514 745     388 012 987     157 974 877     72 329 095       118 091 279     65 137              190 485 510     197 527 477     18.64% 49.08% 49.09% 45.79%

Corporate Services 27 757 000       31 973 919       11 051 908       7 028 037         2 816 534         4 574                9 849 145         22 124 774       21.98% 30.79% 30.80% 63.59%

Community and Protection Services 24 024 370       33 976 933       15 134 006       10 548 463       9 393 062         93 783              20 035 307       13 941 626       31.05% 58.69% 58.97% 69.70%

Financial Services 200 000            400 000            90 000              191 037            2 397                30 461              223 895            176 105            47.76% 48.36% 55.97% 212.26%

TOTALS 406 053 915 471 680 164 188 188 881 91 178 923       132 427 369     235 124            223 841 417     247 838 747     19.33% 47.41% 47.46% 48.45%

YTD PLANNED

YTD ACTUAL + 

COMMITMENTS 

+ PROVISIONAL

Directorate
Original

 Budget

YEAR TO 

DATE ACTUAL 

SPENT

YEAR TO DATE 

ACTUAL + 

COMMITMENTS

Year-to-date

Adjusted Budget
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Universal Key
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Comments for S71 November 2021

 December 
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Municipal Manager 44 000             18 335             -                  29 552             -               29 552             14 448             0.00%

Office of the Municipal Manager 44 000             18 335             -                  29 552             -               29 552             14 448             0.00%

Furniture, Tools and Equipment CRR 44 000             18 335             -                  29 552             -               29 552             14 448             0.00% 20200706012900 -                  

#N/A

Planning and Development Services 17 272 325      3 919 755        1 082 292        2 094 546        41 170         3 218 007        14 054 318      6.27% #N/A

Economic Development & Tourism 6 844 563        311 000           566 056           169 406           29 670         765 131           6 079 432        8.27% #N/A

Furniture, Tools & Equipment CRR 244 563           21 000             71 304             4 158               29 670         105 131           139 432           29.16% 20200706012909 Order 782 processed and invoice signed: R14 087,04 (furniture blinds at Dorp 

Street Offices)

Order 366605 processed and invoice signed: R2205,70 (furniture Office Chair)

Order 366529 processed and invoice signed: R2576 (furniture for office chairs)

Request submitted for procurement of 4 x ICT Equipment BSM96/21. Final 

amount to be confirmed by ICT

1 918               

Establishment of the Kayamandi Informal Trading Area RSEP 3 600 000        90 000             -                  -                  -               -                  3 600 000        0.00% 20210224111427 Bid No.: BSM 22 / 22 approved for advertising by BSC on 02 December 2021. Bid 

to appoint contractors to be advertised on 08 December 2021.

-                  

Establishment of the Kayamandi Informal Trading Area CRR 3 000 000        200 000           494 752           165 248           -               660 000           2 340 000        16.49% 20210604080035 Invoice 69341 in the amount of R568 965,12 authorised for payment of 

consultanting engineers (Gibb)

-                  

#N/A

Housing Development 9 732 584        3 423 670        378 822           1 672 197        10 580         2 061 599        7 670 985        3.89% #N/A

Kayamandi Town Centre HS Grant 3 000 000        1 250 000        -                  361 395           -               361 395           2 638 605        0.00% 20200707993180

An order has been generated in October 2021 to the value of R361,395. A funding 

application was submitted for additional funds to PDoHS. Notwithstanding, the 

additional funding request for the current financial year it is requested that the 

budget be reduced by R2 638 605 and the following amounts must be made 

available for the 2022/23 FY: 

(1) Erf 7001, Cloetesville (R1,716,515.74); and

(2) Jamestown Housing (Phase 2, 3 and 4) (R2,078,864.00). A formal request will 

be submitted to PDoHS to align their Business Plan with the Municipality. An 

invoice amount of R28 032.90 has been submitted for payment for the month of 

November 2021.

-                  

Enkanini Planning and Implementation HS Grant 1 500 000        625 000           90 000             -                  -               90 000             1 410 000        6.00% 20200707993189

NGO is paid directly by PDoHS. The Budget Office is hereby requested to reduce 

the funding with R1 410 000 during the adjustment budget process. 

-                  

Furniture, Tools and Equipment CRR 92 211             7 000               43 513             -                  10 580         54 093             38 118             47.19% 20200707993174
PNQ 2 items have been uploaded in the amount of R6 588 on the system. Await 

order. Still await for other procurement needs quotation from SCM Dept. Funds 

will be spent before end of financial year.

-                  

Jamestown: Housing (Phase 2, 3 & 4) CRR 500 000           208 335           -                  -                  -               -                  500 000           0.00% 20210705086357 -                  

Jamestown: Housing (Phase 2, 3 & 4) HS Grant 702 673           -                  -                  -                  -               -                  702 673           0.00% 20200707993192 -                  

Northern Extension: Feasibility HS Grant 2 000 000        833 335           245 309           669 933           -               915 242           1 084 758        12.27% 20200707993168 According to the approved cashflow for the consultant, the only amount required 

for the 2021/22 FY is R915 242. The user department request that the budget be 

reduced by R1 084 758 and the latter amount be made available for the 2022/23 

FY.

-                  

Northern Extension: Feasibility RSEP 737 700           -                  -                  640 870           -               640 870           96 830             0.00% 20210224111412 Planned Expenditure Projections:

Sep 2021: R500 097.00 (excl tax)

Oct 2021: R124 280.00

Nov 2021: R73 970.00

An invoice were submitted but the amount is not align with the planned 

expenditure, issue to be discussed with the service provider

-                  

Erf 7001 and other possible sites for mix-used development in CloetesvilleCRR 1 000 000        416 665           -                  -                  -               -                  1 000 000        0.00% 20200707993183 The item served at the BAC on 22 October 2021. Item was refered back to the 

user department due to lack of funding in the outer year. Discussion with PDoHS 

took place on 1 December 2021 to remedy the situation. The user department 

requests that the budget be reduced to R300 000 and that the R700 000 saving be 

made available for the 2022/23 FY.

-                  

Item served at BAC on 29 October 2021.  Item was refered back to the user 

department due to lack of funding in the outer year. Discussion with PDoHS took 

place on 1 December 2021 to remedy the situation. 
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Erf 64 Kylemore CRR 200 000           83 335             -                  -                  -               -                  200 000           0.00% 20200707993177 The consultant was appointed in the previous financial year. An order will be 

generated in the third quarter of this financial year in order with the cashflow 

projections.

-                  

#N/A

Housing Administration 135 000           62 000             28 645             -                  920              29 565             105 435           21.22% #N/A

Furniture, Tools and Equipment: Housing Administration CRR 135 000           62 000             28 645             -                  920              29 565             105 435           21.22% 20200706012903

Captured request (1078453) to obtained desktops for Housing Administration staff 

to the value of R90,162.30. The balance will be used to purchase a coffee 

machine.

-                  

#N/A

Spatial Planning 250 178           62 000             102 918           -                  -               102 918           147 260           41.14% #N/A

Furniture, Tools and Equipment CRR 250 178           62 000             102 918           -                  -               102 918           147 260           41.14% 20200706012906 Request submitted for procurement of ICT Equipment BSM96/21. Final amount to 

be confirmed by ICT.

Request for procurement of VC and TV for Director's Office to be submitted this 

week

-                  

#N/A

Land Use Management 125 000           52 085             5 850               92 985             -               98 835             26 165             4.68% #N/A

Furniture, Tools & Equipment CRR 125 000           52 085             5 850               92 985             -               98 835             26 165             4.68% 20200706012954 Funds has been utilized for ICT equipment Request no. 1077895. (Order number:  

366636). Purchasing of  3 x Laptops including accessories to the amount of R 106 

932,75 (VAT Included).Order has been sent to the supplier. Currently awaiting 

delivery  - Delivery takes 8 - 20 weeks (20th week will be 31 March 2022)

-                  

#N/A

Building Development Management 185 000           9 000               -                  159 958           -               159 958           25 042             0.00% #N/A

Furniture, Tools & Equipment CRR 185 000           9 000               -                  159 958           -               159 958           25 042             0.00% 20210705086000 Funds has been utilized for the purchasing of ICT equipment (Request no. 

1075885) (Order no. 365336) - purchasing of 5 x i7 Laptops including accessories 

to the amount of R 183 951,70 (VAT included). Order has been sent to supplier. 

Currently awaiting delivery.   - Delivery takes 8- 20 weeks (20 th week will be 31st 

January 2022)

-                  

#N/A

Infrastructure Services 388 012 987    157 974 877    72 329 095      118 091 279    65 137         190 485 510    197 527 477    18.64% #N/A

Office of the Director: Infrastructure Services 75 000             31 250             29 452             11 296             -               40 748             34 252             39.27% #N/A

Furniture, Tools & Equipment CRR 75 000             31 250             29 452             11 296             -               40 748             34 252             39.27% 20200706012942 Invoices R12990 submitted to Creditors  on 29 Nov 2021 -                  

#N/A

Waste Management 7 923 217        4 080 953        248 493           2 400 042        -               2 648 536        5 274 681        3.14% #N/A

Expansion of the landfill site (New cells) Ext Loan 2 049 464        1 525 218        -                  833 950           -               833 950           1 215 514        0.00% 20200706012861 Project ongoing - two invoices to be submitted -                  

Furniture, Tools and Equipment : Solid Waste CRR 45 000             18 750             -                  -                  -               -                  45 000             0.00% 20200706012885 New computer has been requested -                  

Landfill Gas To Energy CRR 2 000 000        833 335           97 043             -                  -               97 043             1 902 957        4.85% 20200706012816 Spec to be submitted to BSC this week -                  

Skips (5,5Kl) CRR 200 000           83 335             -                  -                  -               -                  200 000           0.00% 20200706012867 FQ has been advertised and must be awarded -                  

Street Refuse Bins CRR 500 000           208 335           -                  426 734           -               426 734           73 266             0.00% 20190703005356 Awaiting delivery -                  

Transfer Station: Stellenbosch Planning and Design Ext Loan 1 000 000        416 665           -                  1 000 000        -               1 000 000        -                  0.00% 20210705085893 Received invoice and must be processed -                  

Upgrade Refuse disposal site (Existing Cell)- Rehab CRR 928 753           386 980           151 450           48 650             -               200 100           728 653           16.31% 20190703005368 Appointment will be done off material tender -                  

Waste Minimization Projects CRR 500 000           208 335           -                  90 708             -               90 708             409 292           0.00% 20190703005347 Franschhoek drop off upgrade -                  

Waste to Energy - Implementation CRR 325 065           300 000           -                  -                  -               -                  325 065           0.00% 20210705085881 Funds were viremented to Waste to energy Planning -                  

Waste to Energy - Planning CRR 374 935           100 000           -                  -                  -               -                  374 935           0.00% 20190703005371 Request has been loaded and is awaiting an Order number -                  

#N/A

Electrical Services 79 443 624      33 180 212      19 762 742      8 504 946        26 439         28 294 127      51 149 497      24.88% #N/A

Ad-Hoc Provision of Street lighting and Lighting of Public Spaces CRR 2 000 000        833 335           229 901           1 054 005        12 121         1 296 027        703 973           11.50% 20200706012633 -                  

Alternative Energy CRR 15 000 000      7 000 000        -                  -                  -               -                  15 000 000      0.00% 20210705085240 Awaiting authorization to capture order for consultants professional fees to the 

value of R 1,6M. Order 365033 to the value of R 145K for the pre-feasiblity study 

(US) has expired, new order needs to be generated

-                  

Bien don 66/11kV substation new ( new development and demand) Ext Loan 1 946 352        923 904           -                  -                  -               -                  1 946 352        0.00% 20200706012573 Technical evaluation was submitted to SCM 3/12/2021, awaiting BAC date for the 

appointment of a consultant. 

-                  

Electricity Network: Pniel Ext Loan 3 520 613        491 784           30 322             99 088             -               129 409           3 391 204        0.86% 20210705085389 A PO to the amount of R148 821 for proffessional services of Lyners has been 

generated. Tender to supply and install equipment in Pniel has been advertised 

-                  

Energy Efficiency and Demand Side Management Ext Loan 15                    -                  -                  -                  -               -                  15                    0.00% 20200706012624 No funds available -                  

General System Improvements - Franschhoek Ext Loan 2 189 549        694 084           1 668 004        577 019           -               2 245 022        -55 473            76.18% 20200706012597 Two invoice to the amount of R225 264,76 were submitted for payment on 

01/12/2021. The two invoices are for the work done by Adenco at Steebel 

-                  

General Systems Improvements - Stellenbosch Ext Loan 3 521 000        1 190 849        2 782 464        291 417           14 318         3 088 200        432 800           79.02% 20200706012609 Mark: Project list is completed and will be send to the snr manager 557 986           

General Systems Improvements - Stellenbosch CRR 5 533 534        2 995 810        514 470           -                  -               514 470           5 019 064        9.30% 20190703005110 Mark: Project list is completed and will be send to the snr manager -273 556          

Infrastructure Improvement - Franschoek Ext Loan 1 678 922        248 649           453 339           354 026           -               807 366           871 556           27.00% 20200706012603 The shadow amount is for labour for the upgrading of Langrug and the contractor 

will start with construction on 10 January 2022. 

-                  
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Integrated National Electrification Programme INEP 18 000 000      7 500 000        4 504 808        1 473 509        -               5 978 317        12 021 683      25.03% 20210705085313 Professional fees for Kayamandi Bulk Upgrade order (request 1077127)  to the 

amount of R 1 299 500. Order 365650 for Alsu on BSM 79/20 for Enkanini 

electrification to the value of R 2 521 604,82. (Previous Ukey that was used on 

this project was 202007706126612. Alsu has claimed a total of R 10 423 090,86 to 

date excl VAT. 185mm X 3core T18 cable (1680 meters) was booked from the 

stores for the Longlands project to the value of R 1 797 334,20. Awaiting 

authorization to generate order to the value of R1 405 158.39 incl VAT for the 

shortfall of the revised contract value R 14 060 487,98 for Enkanini 

-                  

Integrated National Electrification Programme CRR 918 698           918 698           -                  -                  -               -                  918 698           0.00% 20201123015619 No funds available -                  

Jan Marais Upgrade: Remove Existing Tx 1 and 2 and replace with 20MVA unitsExt Loan 8 000 000        3 333 335        7 408 912        -                  -               7 408 912        591 088           92.61% 20210705085249 Technical evaluation was submitted to SCM 3/12/2021, awaiting BAC date for the 

appointment of a consultant. 

-                  

Kwarentyn Sub cables: 11kV 3 core 185mmsq PILC(Table19) copper cabling, 3.8kmCRR 5 700 000        2 375 000        1 712 227        3 962 939        -               5 675 166        24 834             30.04% 20200706012651 Longlands Internal electrification: Order 365707 to the value of R 26 408,90 on 

the labour tender. Order 365709 to the value of R 46 906 on a RFQ. Order 

365624 for Longlands Bulk Electrical to the value of R 5 694 928,41. Claim 2 to 

the value of R 1 471 812,65 submitted to creditors on 08 October 2021. Claim 3 to 

the value of R 1 488 361,90 submitted to creditors 30 November 2021. Total 

claims of R 1 963 297,95 submitted. Order 366815 to the value of R 33 304,23 for 

12way pole mounted boxes. Order 366812 to the value of R 235 713,21 for 9m 

poles and streetlight brackets. Order 366808 to the value of R 479 174,55 on the 

labour tender. All orders is for the labour and material of Longlands Internal 

project

-                  

Laterra Substation Ext Loan 8 371 553        3 488 145        -                  576 118           -               576 118           7 795 435        0.00% 20210705085234  PO to the amount of R662 536.16VAT Incl  for proffessional services of SMEC 

has been created. First claim to the amount of R81  760 will be submitted before 

-                  

Meter Panels CRR 48 229             48 229             -                  -                  -               -                  48 229             0.00% 20200706012648 Waiting for a PO for a 24 way vandal proof kiosk -                  

Replace Ineffective Meters CRR 250 000           104 165           371 304           -                  -               371 304           -121 304          148.52% 20190703005098 -                  

Small Capital: Fte Electrical Services CRR 500 000           208 335           -                  116 824           -               116 824           383 176           0.00% 20190703005155 Mark:  Material and Tool list will be sent to the Snr Manager.                                                                                                              -                  

System Control Centre & Upgrade Telemetry Ext Loan 399 026           140 000           86 992             -                  -               86 992             312 034           21.80% 20200706013002 -                  

System Control Centre & Upgrade Telemetry CRR 1 166 133        485 890           -                  -                  -               -                  1 166 133        0.00% 20210706153324 -                  

Update Electrical Master document CRR 700 000           200 000           -                  -                  -               -                  700 000           0.00% 20210705085237 In process of appointing a consultant, request for proposals will be send out today 

17/09/2021 to the various consultants, final proposal documents from consultans 

-                  

#N/A

Project Management Unit (PMU) 43 778 724      17 585 930      7 355 160        24 268 396      21 678         31 645 234      12 133 490      16.80% #N/A

Access to Basic Services CRR 1 745 900        727 460           -                  -                  -               -                  1 745 900        0.00% 20210705086158 Project must be moved to Water Services Department -                  

Basic Improvements: Langrug CRR 2 872 767        1 253 447        158 588           446 143           -               604 731           2 268 036        5.52% 20200706013014 The committed budget to date amounts to R825 915,41. A request totalling an 

amount of R300 000 will be captured in December, which will bring the total 

26 500             

Computer – Hardware/Equipment CRR 240 000           -                  -                  96 924             21 678         118 602           121 399           0.00% 20200706012993 -                  

Furniture, Tools and Equipment CRR 343 825           183 446           -                  4 659               -               4 659               339 166           0.00% 20200706012894 Budget will be spent by 30 June -                  

Franschhoek Langrug (1900) UISP ERF 3229 HS Grant 4 500 000        962 921           -                  -                  -               -                  4 500 000        0.00% 20210705086191 Tender BSM 124/21 closed on 08 November 2021. The Department is busy with 

the technical evaluations of submitted tenders.

-                  

Housing Projects CRR 3 608 232        1 675 321        15 000             3 046 366        -               3 061 366        546 866           0.42% 20210705086200 Approval and appointment of implementing agent to built the houses. Services 

90% completed. Electrical network to commence during January 2022, for 

connections.

422 625           

Kayamandi: Zone O (±711 services) HS Grant 4 680 000        1 950 000        3 217 049        852 516           -               4 069 565        610 435           68.74% 20200706013020 The tender has closed, procurement process is underway. An invoice has been 

submitted by the consutant (Jubelie) for professional fees.

-                  

Kayamandi Watergang Basic Services HS Grant 6 500 000        1 500 000        263 755           5 371 490        -               5 635 245        864 755           4.06% 20210705086194 The contractor has submitted two invoices in the amount of R70 483,50 & R23 

416,88. Consultants have submitted  three invoices so far for the professional 

16 929             

Stellenbosch Idas Valley (166) FLISP ERF 9445 HS Grant 11 288 000      6 000 000        1 641 154        9 646 846        -               11 288 000      -                  14.54% 20210705086197 Request for immediate eviction to remove illegal land invaders from the site. 

Services 30% completed. Budget will be spent by 30 June.

-                  

Upgrading of The Steps/Orlean Lounge CRR 8 000 000        3 333 335        2 059 614        4 803 453        -               6 863 067        1 136 933        25.75% 20200706013257 The contractor has submitted an invoice in the amount of R592 974,65 for the 

month of October. The budget will be spent by 30 June 2022,

342 162           

#N/A

Water Treatment 99 688 546      38 786 783      17 661 031      15 196 198      2 875           32 860 104      66 828 442      17.72% #N/A

Bulk water supply Klapmuts Ext Loan 15 000 000      6 250 000        10 735 922      1 157 786        -               11 893 708      3 106 292        71.57% 20200706012657 Multi year project: Consultant and Contractor on site -                  

Bulk water supply pipe and Reservoir: Kayamandi Ext Loan 1 296 020        132 119           -                  -                  -               -                  1 296 020        0.00% 20200706012699 Consultants appointed. -                  

Bulk Water Supply Pipeline & Reservoir - Jamestown IUDG 6 000 000        2 000 000        300 551           248 020           -               548 571           5 451 429        5.01% 20200706012693 Consultants appointed. Tender to go BSC. -                  

Bulk Water Supply Pipeline & Reservoir - Jamestown Ext Loan 4 000 000        1 666 665        -                  -                  -               -                  4 000 000        0.00% 20210706153548 Consultants appointed. Tender to go BSC. #N/A

Furniture, Tools and Equipment : Reticulation CRR 173 564           112 791           39 420             -                  2 875           42 295             131 269           22.71% 20200706012987 -                  

New Developments Bulk Water Supply WC024 CRR 163 141           140 000           -                  -                  -               -                  163 141           0.00% 20190703005173 -                  

New Reservoir & Pipeline: Vlottenburg Ext Loan 40 000 000      15 000 000      -                  2 088 000        -               2 088 000        37 912 000      0.00% 20210705085659 Consultants appointed> tender to be re-advertised -                  

New Reservoir & Pipeline: Vlottenburg CRR 679 046           300 000           -                  -                  -               -                  679 046           0.00% 20200706012702 Consultants appointed> tender to be re-advertised -                  

New Reservoir Rosendal Ext Loan 454 706           200 000           -                  -                  -               -                  454 706           0.00% 20200706012714 Consultant and Contractor on site 454 706           

New Reservoir Rosendal CRR 11 989 360      4 000 000        2 007 429        6 889 286        -               8 896 715        3 092 645        16.74% 20200817071777 Consultant and Contractor on site 1 095 449        

Northern Extension: Phase 2 Water Infrastructure IUDG 4 000 000        1 666 665        -                  620 751           -               620 751           3 379 249        0.00% 20200706012690 Multi year project: Consultant appointed -                  

Reservoirs and Dam Safety Ext Loan 638 711           189 024           -                  -                  -               -                  638 711           0.00% 20200706012705 Multi year project : Consultant appainted -                  

Reservoirs and Dam Safety CRR 507 802           507 802           -                  -                  -               -                  507 802           0.00% 20190703005221 Multi year project : Consultant appainted -                  

Update Water Masterplan and IMQS CRR 1 000 000        200 000           -                  -                  -               -                  1 000 000        0.00% 20190703005158 -                  

Upgrade and Replace Water Meters CRR 2 000 000        1 081 800        413 767           1 586 233        -               2 000 000        -                  20.69% 20190703005251 Multi year project: Consultant and Contractor on site -                  

Vehicles CRR 341 515           200 000           -                  -                  -               -                  341 515           0.00% 20200706012498 -                  

Water Conservation  & Demand Management Ext Loan 3 000 000        1 250 000        597 756           1 702 244        -               2 300 000        700 000           19.93% 20200706012681 Multi year project : Consultant and Contractor on site -                  

Water Conservation  & Demand Management CRR 639 917           639 917           -                  -                  -               -                  639 917           0.00% 20200817071774 Multi year project : Consultant and Contractor on site -                  

Water Telemetry Upgrade CRR 750 000           250 000           -                  -                  -               -                  750 000           0.00% 20210705085741 -                  
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Water Treatment Works: Idasvalley Ext Loan 1 193 075        600 000           384 463           607 262           -               991 725           201 350           32.22% 20200706012717 Multi year project: Consultant appointed -                  

Waterpipe Replacement Ext Loan 5 861 689        2 400 000        3 181 723        296 616           -               3 478 339        2 383 350        54.28% 20200706012684 Multi year project : Consultant and Contractor on site 39 145             

#N/A
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Water & Wastewater Network Operations 96 056 262      38 987 233      19 138 331      59 955 296      -               79 093 627      16 962 635      19.92% #N/A

Bulk Sewer Outfall: Jamestown IUDG 6 400 000        2 666 665        4 218 267        2 275 103        -               6 493 370        -93 370            65.91% 20200706012768 Multi year project: Consultant and Contractor on site -                  

Bulk Sewer Outfall: Jamestown Ext Loan 764 609           400 000           -                  -                  -               -                  764 609           0.00% 20200706012774 Multi year project: Consultant and Contractor on site 764 609           

Bulk Sewer Outfall: Jamestown CRR 5 526 817        1 500 000        2 664 975        -                  -               2 664 975        2 861 842        48.22% 20210224111424 Multi year project: Consultant and Contractor on site -764 609          

Bulk Sewer Outfall: Jamestown DC -                  -                  -                  -                  -               -                  -                  #DIV/0! 20200706012771 Multi year project: Consultant and Contractor on site -                  

Extention Of WWTW: Stellenbosch CRR 989 161           481 821           -                  -                  -               -                  989 161           0.00% 20200817071792 Multi year project: Consultant appointed -                  

Furniture, Tools and Equipment : Sanitation CRR 336 940           167 438           155 218           10 376             -               165 594           171 346           46.07% 20200706012780 -                  

New Plankenburg Main Outfall Sewer CRR 417 702           230 276           -                  -                  -               -                  417 702           0.00% 20200817071789 Servitudes to be registered -                  

Sewer Pumpstation & Telemetry Upgrade CRR 100 000           20 000             -                  -                  -               -                  100 000           0.00% 20210705085798 -                  

Sewerpipe Replacement CRR 1 000 000        800 000           -                  -                  -               -                  1 000 000        0.00% 20200817071795 Multi year project: Consultant and Contractor on site -                  

Upgrade Auto-Samplers CRR 100 000           100 000           -                  -                  -               -                  100 000           0.00% 20200706012849 -                  

Upgrade of WWTW Wemmershoek Ext Loan 31 462 041      12 421 033      4 106 212        19 375 120      -               23 481 331      7 980 710        13.05% 20210705085792 Multi year project: Consultant and Contractor on site 436 242           

Upgrade of WWTW Wemmershoek CRR 958 992           200 000           -                  -                  -               -                  958 992           0.00% 20200817071783 Multi year project: Consultant and Contractor on site -                  

Upgrade of WWTW: Pniel & Decommissioning Of Franschhoek IUDG 31 485 720      13 119 050      7 101 897        24 383 822      -               31 485 719      1                      22.56% 20200706012762 Multi year project: Consultant and Contractor on site -                  

Upgrade of WWTW: Pniel & Decommissioning Of Franschhoek Ext Loan 16 514 280      6 880 950        891 762           13 910 876      -               14 802 638      1 711 642        5.40% 20210706153625 Multi year project: Consultant and Contractor on site -                  

#N/A

Roads and Stormwater 36 134 920      14 156 717      363 239           1 939 921        14 145         2 317 305        33 817 615      1.01% #N/A

Adhoc Reconstruction Of Roads (WC024) CRR 2 000 000        833 335           -                  -                  -               -                  2 000 000        0.00% 20190703005590 Requisitions being compiled thereafter implementation will commence. -                  

Bridge Construction CRR 28 000 000      10 000 000      96 405             1 206 755        -               1 303 160        26 696 840      0.34% 20210705086161 Requisitions being compiled thereafter implementation will commence. -                  

Furniture, Tools and Equipment : Tr&Stw CRR 250 000           72 393             -                  -                  14 145         14 145             235 855           0.00% 20200706012888 Procurement in progress -                  

Parking area upgrades CRR 114 920           70 000             -                  -                  -               -                  114 920           0.00% 20200706013122 Rezoning currently underway, thereafter implementation. -                  

Reseal Roads - Stellenbosch & Surrrounding CRR 2 500 000        1 041 665        -                  -                  -               -                  2 500 000        0.00% 20180716042389 Requisitions being compiled thereafter implementation will commence. -                  

Reseal Roads - Franschhoek & Surrrounding CRR 2 000 000        1 502 659        -                  -                  -               -                  2 000 000        0.00% 20200706013011 Requisitions being compiled thereafter implementation will commence. -                  

River Rehabilitation Implementation CRR 100 000           100 000           -                  -                  -               -                  100 000           0.00% 20200706013128 Work to be implemented in summer season -                  

Rivers Rehabilitation Planning & Design CRR 120 000           120 000           -                  -                  -               -                  120 000           0.00% 20200706013131 Inhouse planning in progress -                  

Technopark Access Road CRR 1 000 000        416 665           266 834           733 166           -               1 000 000        -                  26.68% 20200817071819 Work in progress -                  

Upgrade Stormwater Water Conveyance System CRR 50 000             -                  -                  -                  -               -                  50 000             0.00% 20190703005656 Work to be implemented in summer season -                  

#N/A

Transport Planning And Public Transport 19 432 694      9 827 238        6 191 398        4 294 432        -               10 485 830      8 946 864        31.86% #N/A

Bicycle Lockup Facilities CRR 200 000           83 335             -                  -                  -               -                  200 000           0.00% 20210705086212 FQ in process -                  

Comprehensive Integrated Transport Plan CRR 600 000           250 000           -                  -                  -               -                  600 000           0.00% 20210705086203 Consultant appointed, requision being compiled -                  

Cycle Plan - Design & Implementation CRR 500 000           208 335           -                  -                  -               -                  500 000           0.00% 20210705086167 Planning in progress -                  

Jamestown Transport Network IUDG 3 000 000        1 250 000        -                  -                  -               -                  3 000 000        0.00% 20200706013074 Obtaining internal approvals to procede to next phase. -                  

Non-Motorised Transport Implementation CRR 1 000 000        -                  -                  -                  -               -                  1 000 000        0.00% 20190703005617 Requisitions being compiled thereafter implementation will commence. -                  

Pedestrian and Cycle paths Design  and Phased implementation CRR 500 000           208 335           -                  -                  -               -                  500 000           0.00% 20210705086170 Planning in progress -                  

Public Transport Infrastructure ( Public Transport Shelters & Embayments)CRR 400 000           166 665           237 900           83 100             -               321 000           79 000             59.48% 20190703005575 Work in progress -                  

Public Transport Service (Inclusive of Disabled) CRR 500 000           200 000           -                  -                  -               -                  500 000           0.00% 20210705086173 Planning in progress -                  

Re-design of Bergzicht Public Transport Facility IUDG 1 500 000        625 000           -                  680 000           -               680 000           820 000           0.00% 20210705086179 Consultant appointed, requision being compiled -                  

Stellenbosch NMT: Jamestown - new sidewalks CRR 1 000 000        416 665           -                  -                  -               -                  1 000 000        0.00% 20200706012531 Planning in progress -                  

Taxi Rank - Franschhoek CRR 4 812 950        4 712 950        2 376 718        2 427 897        -               4 804 615        8 335               49.38% 20200706013026 Work in progress -                  

Taxi Rank: Klapmuts CRR 848 219           637 005           307 798           892                  -               308 690           539 529           36.29% 20200706013080 Work in progress -                  

Taxi Rank: Kayamandi CRR 4 571 525        1 068 948        3 268 982        1 102 543        -               4 371 525        200 000           71.51% 20200917993360 Work in progress -                  

#N/A

Traffic Engineering 5 480 000        1 338 561        1 579 247        1 520 752        -               3 099 999        2 380 001        28.82% #N/A

Furniture tool and equipment CRR 100 000           53 176             -                  -                  -               -                  100 000           0.00% 20210705086206 Planning in process -                  

Main Road Intersection Improvements: Franschhoek CRR 510 000           10 000             -                  -                  -               -                  510 000           0.00% 20180716042407 Consultant Tender appointment in process -                  

Main Road Intersection Improvements: Stellenbosch CRR 170 000           50 337             -                  -                  -               -                  170 000           0.00% 20200817071822 Planning in process -                  

Main road intersection improvements: R44 / Helshoogte CRR 100 000           41 665             12 841             87 159             -               100 000           -                  12.84% 20200706013089 Work in progress -                  

Main Road Intersection Improvements: R44 / Merriman Street CRR 500 000           208 335           -                  500 000           -               500 000           -                  0.00% 20190703005530 Work in progress -                  

Main Road Intersection Improvements: Strand / Adam Tas / AlexanderCRR 500 000           -                  -                  500 000           -               500 000           -                  0.00% 20210705086182 Work in progress -                  

Pedestrian Crossing  Implementation CRR 300 000           216 727           -                  -                  -               -                  300 000           0.00% 20190703005611 Requisition being compiled -                  

Road Transport Safety Master Plan - WC024 CRR 500 000           208 335           -                  -                  -               -                  500 000           0.00% 20210705086366 Consultant Tender appointment in process -                  

Signalisation implementation CRR 500 000           249 993           500 000           -                  -               500 000           -                  100.00% 20190703005578 Project has been completed -                  

Traffic Calming Projects: Implementation CRR 500 000           200 000           -                  -                  -               -                  500 000           0.00% 20190703005566 Requisition being compiled -                  

Traffic Management Improvement Programme  CRR 1 000 000        -                  566 406           433 593           -               999 999           1                      56.64% 20190703005563 Work in progress 141 312           

Traffic Signal Control: Installation and Upgrading of Traffic Signals and Associated ComponentsCRR 500 000           -                  500 000           -                  -               500 000           -                  100.00% 20190703005572 Work in progress -                  

Universal Access Implementation CRR 300 000           99 993             -                  -                  -               -                  300 000           0.00% 20200706013203 Requisition being compiled -                  

#N/A

Corporate Services 31 973 919      11 051 908      7 028 037        2 816 534        4 574           9 849 145        22 124 774      21.98% #N/A

Information Technology 6 353 614        2 758 335        2 902 785        1 617 825        2 074           4 522 683        1 830 931        45.69% #N/A

Public WI-FI Network CRR 600 000           250 000           -                  547 069           -               547 069           52 931             0.00% 20190703005521 547 069           

Purchase and Replacement of Computer/software and Peripheral 

devices

CRR 2 253 614        1 050 000        272 894           710 122           2 074           985 091           1 268 523        12.11% 20200706012999 Budget was R600k and of that R550k has been spent and there is a savings of 

R50k, and no budget request has been requested in the adjustment budget.

1 160 300        
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Upgrade and Expansion of IT Infrastructure Platforms CRR 3 500 000        1 458 335        2 629 890        360 634           -               2 990 524        509 476           75.14% 20200706012996 Budget was R 2.2 million, to date R 2.1 million has been spent and an additional 

R2 million has been requested to procure 51 laptops and 15 Desktops for the year 

ending 30 June 2022. Was a delay with the delivery. 

211 498           

Budget was R3.5 million and to date R2.9 million has been spent and an 

additional R2 million has been requested with R1.5 million for the wireless 

#N/A

Property Management & Municipal Buildings And Structures 25 620 305      8 293 573        4 125 252        1 198 709        2 500           5 326 461        20 293 844      16.10% #N/A

Airconditioners CRR 300 000           125 000           -                  260 870           -               260 870           39 130             0.00% 20210705085994 -                  

Furniture Tools and Equipment:  Property Management CRR 294 236           120 000           8 965               32 562             2 500           44 027             250 209           3.05% 20200706012918 Quotations have been obtained for various aircons -                  

Kaymandi:  Upgrading of Makapula Hall CRR 2 099 600        599 600           -                  49 800             -               49 800             2 049 800        0.00% 20200706013158 Expenditure will be incurred on a needs basis -                  

Purchasing of land CRR 3 436 585        1 200 000        2 140 806        -                  -               2 140 806        1 295 779        62.29% 20200824061865 Awaiting final tender specifications -                  

Rebuild: Kleine Libertas Theatre CRR 52 695             52 695             -                  -                  -               -                  52 695             0.00% 20200817071840 Various coontracts have been concluded.Await transferrs -                  

Structural Improvement: General CRR 1 341 008        300 000           454 078           255 345           -               709 423           631 585           33.86% 20200706013200 Awaiting final tender specifications -                  

Structural improvements at the Van der Stel Sport grounds CRR 2 600 000        1 083 335        -                  49 800             -               49 800             2 550 200        0.00% 20190703005719 Various project are financed from this UK -                  

Structural Upgrade: Heritage Building CRR 1 807 000        752 915           -                  -                  -               -                  1 807 000        0.00% 20200706012402 Awaiting final tender specifications -                  

Structural Upgrade:  Jamestown Ward Office CRR 1 000 000        416 665           -                  29 148             -               29 148             970 852           0.00% 20210705086345 Tenders close in January 2022 -                  

Structural Upgrade:  Kayamandi Corridor CRR 1 000 000        416 665           13 465             109 017           -               122 482           877 518           1.35% 20210705086360 Await order number from SCM -                  

Upgrading Fencing CRR 200 000           83 335             90 121             -                  -               90 121             109 879           45.06% 20200706013224 Tender will be awarded in December 2021 -                  

Upgrading of Library in Kayamandi CRR 198 318           -                  -                  -                  -               -                  198 318           0.00% 20200706013197 Ongoing -                  

Upgrading of Stellenbosch Town Hall CRR 643 363           643 363           500 925           58 742             -               559 667           83 696             77.86% 20200706013236 Contract completed. -                  

Upgrading of New Office Space:  Ryneveld Street CRR 10 647 500      2 500 000        916 891           353 426           -               1 270 317        9 377 183        8.61% 20200706013263 Contract completed. -                  

#N/A

Community & Protection Services 33 976 933      15 134 006      10 548 463      9 393 062        93 783         20 035 307      13 941 626      31.05% #N/A

Office of the Director: Community and Protection 250 000           104 165           114 373           -                  -               114 373           135 627           45.75% #N/A

Enlarge Office Space (Jan Marais Reserve) CRR 250 000           104 165           114 373           -                  -               114 373           135 627           45.75% 20200817071813 Shade parking and gates are complete. Must still install artificle grass and blinds 

with the money available.

-                  

#N/A

Parks and Cemeteries 4 557 162        1 089 396        346 092           2 084 208        -               2 430 300        2 126 862        7.59% #N/A

Extension of Cemetery Infrastructure CRR 1 103 155        283 133           -                  751 986           -               751 986           351 169           0.00% 20190703005692 Received an order for value of R887 000-00.  Rest of the funds will be used for 

construction for parking or artificial grass.

-                  

Pathways on Parks & gardens CRR 100 000           41 665             -                  -                  -               -                  100 000           0.00% 20200706013164 The appeal period of the Civils tender ended.  Waiting for the schedule from 

Infrastructure to identify items.

-                  

Upgrading of Parks CRR 1 000 000        416 665           158 147           682 371           -               840 517           159 483           15.81% 20190703005737 All play equipment will be installed by 31 December 2021.  The funds remaining 

will be spend on new IDP requests.

19 360             

Integrated and Spray Parks CRR 1 829 211        92 836             92 836             442 031           -               534 867           1 294 344        5.08% 20200706013176 Artificial grass installed. All bins delivered. The rest of the funding will be used on 

new identified IDP requests,

-                  

Urban Greening: Beautification: Main Routes and Tourist Routes CRR 200 000           83 335             -                  172 490           -               172 490           27 510             0.00% 20210224111433 Received the order for pots.  Busy with manufacturing of the pots. -                  

Furniture, Tools and Equipment CRR 20 999             20 999             4 895               -                  -               4 895               16 104             23.31% 20200706012882 Waiting for laptop. -                  

Horticulture Furniture, Tools and Equipment CRR 215 412           62 378             62 378             -                  -               62 378             153 034           28.96% 20200706012972 Rest of the funds going to be viremented to equipment to purchase brushcutter. -                  

Purchase of Equipment CRR 88 385             88 385             27 837             35 330             -               63 167             25 218             31.50% 20200706013173 Funds will be viremented to this ukey for the purchase of brushcutters, -                  

#N/A

Community Development 120 000           52 000             -                  88 656             93 783         182 439           -62 439            0.00% #N/A

Furniture Tools and Equipment CRR 120 000           52 000             -                  88 656             93 783         182 439           -62 439            0.00% 20200706012897 3x Laptop orders to the value of R88 656 - awaiting delivery + 3 computer 

wearable items loaded to the value of R6111.40 - Awaiting orders. Remaining 

-                  

#N/A

Fire Services 8 537 552        5 842 816        6 007 789        2 291 569        -               8 299 357        238 195           70.37% #N/A

Furniture Tools and Equipment CRR 414 000           -                  -                  186 053           -               186 053           227 947           0.00% 20200706012858 Invoices submitted for payment, more requests loaded. 7 677               

Upgrading of Stellenbosch Fire Station CRR 7 923 552        5 767 816        5 817 816        2 105 515        -               7 923 331        221                  73.42% 20200817071798 Invoice amounting to R1 615280 submitted for payment, 31 391             

Rescue equipment CRR 200 000           75 000             189 973           -                  -               189 973           10 027             94.99% 20200706012837 -                  

#N/A

Disaster Management 397 000           49 625             -                  396 852           -               396 852           148                  0.00% #N/A

Vehicle Fleet CRR 397 000           49 625             -                  396 852           -               396 852           148                  0.00% 20200706012543 Invoice submitted for payment, -                  

#N/A

Law Enforcement and Security 7 105 791        1 213 269        982 619           881 131           -               1 863 750        5 242 041        13.83% #N/A

Furniture Tools and Equipment CRR 150 000           62 500             17 520             18 378             -               35 898             114 102           11.68% 20200706012843 Quotation for the purchase of computer equipment has been requested, waiting 

on IT to provide quotation to purchase. 

-                  

Install and Upgrade CCTV/ LPR Cameras In WC024 CRR 2 329 225        300 000           643 672           658 544           -               1 302 217        1 027 008        27.63% 20190703005398 Invoices was submitted for payment, the funding left will be spent. -                  

Install Computerized Access Security Systems and CCTV Cameras 

At Municipal Buildings

CRR 525 797           80 000             89 357             116 571           -               205 928           319 869           16.99% 20190703005392 In the process to obtain quoations to install additional CCTV cameras as Traffic 

Service and the Cloetesville Swimming Pool.  Access control FQ 72/21 and 

tender 104/21 has been handed in to SCM, waiting on SCM to award FQ and 

-                  

Law Enforcement Tools and Equipment CRR 380 000           -                  -                  87 637             -               87 637             292 363           0.00% 20200706012840 Tender has been awarded and was waiting for 21 day appeal period to pass 

before the request could be submitted to SCM.

-                  

Vehicle Fleet CRR 3 334 740        684 740           207 452           -                  -               207 452           3 127 288        6.22% 20200706012522 Vehicle tender has been advertised and will close in January 2022 due to festive 

season.  Thereafter will technical report follow, money will be spent.

-                  

Neighbourhood Watch Safety equipment CRR 386 029           86 029             24 617             -                  -               24 617             361 412           6.38% 20200706012873 Request number 1078061 was loaded to the amount of R261 059.80 waiting on 

order to be generated.  Once order has been process by SCM will te amount be 

-                  

#N/A

Community Services: Library Services 519 094           224 835           38 057             148 542           -               186 599           332 495           7.33% #N/A

Upgrading: Cloetesville Library CRR 200 000           83 335             35 468             -                  -               35 468             164 532           17.73% 20210705086303 Property Management is still busy with specifications. Part of specifications will be 

a universal toilet, chairs, shelving, etc.

-                  

Libraries: Small Capital LS Grant 100 000           41 665             2 589               18 532             -               21 121             78 879             2.59% 20210705086300 Still trying to find suppliers of book scanners.  Going to purchase 2 laptops. -                  

Libraries: Small Capital CRR 15 000             15 000             -                  -                  -               -                  15 000             0.00% 20190703005755 Going to purchase fridge and cash register.  Must still be loaded. -                  

Library Books CRR 170 000           70 835             -                  130 010           -               130 010           39 990             0.00% 20200706013137 Waiting for books to be delivered. Rest of the funding I for the purchase of ECD 

resources.

-                  

Cloetesville: Furniture, Tools and Equipment CRR 34 094             14 000             -                  -                  -               -                  34 094             0.00% 20200706012930 Currently awaiting quotes for junior library tables and chairs. -                  

#N/A

Urban Forestry 2 194 003        294 003           254 172           1 485 608        -               1 739 780        454 223           11.58% #N/A

Urban Forestry: Vehicle Fleet CRR 2 194 003        294 003           254 172           1 485 608        -               1 739 780        454 223           11.58% 20200706012567 Waiting for delivery of the truck.  Rest of the funds will be virement to FTE 

Projects.

-                  

#N/A

Small Plants Maintenance Services 699 775           359 775           106 424           16 463             -               122 887           576 888           15.21% #N/A
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Workshop: Furniture, Tools and Equipment CRR 199 775           159 775           106 424           16 463             -               122 887           76 888             53.27% 20200706013179 Going to install interlocking matts at the Workshop to the value of R76 888-00. 16 463             

Workshop: Specialized equipment CRR 500 000           200 000           -                  -                  -               -                  500 000           0.00% 20200706012864 Site meeting for the purchase of a Chipper took place.  Received the 

specifications.  Must prepare report for BSC, to go out on tender.

-                  

#N/A

Enviromental Management Implementation 3 842 764        1 542 494        -                  308 061           -               308 061           3 534 703        0.00% #N/A

Jan Marais Nature Reserve: Upgrading and maintenance of the reserveCRR 500 000           208 335           -                  -                  -               -                  500 000           0.00% 20210705084860 Wait for order for gaits to value of R148 000-00. Rest of funding is for motorized 

gates and the upgrading of the building.  Property Section will assist with the 

-                  

Mont Rochelle Nature Reserve: Upgrade of Facilities. CRR 1 522 671        618 324           -                  43 320             -               43 320             1 479 351        0.00% 20200706013194 Waiting for SCM to schedule next BEC meeting.  Technical evaluation was send 

to SCM during the week of 8th November at 11am

26 624             

Papegaaiberg Nature Reserve CRR 870 000           362 500           -                  -                  -               -                  870 000           0.00% 20200706012417 Funds going to virement to Upgrade of Office Space in Simonsberg Road. -                  

Upgrade office space: Simonsberg Road CRR 800 000           333 335           -                  139 000           -               139 000           661 000           0.00% 20210705086297 Costing was done by Consultant. Additiotal funding is needed.  Going to virement 

from Onder Pappegaai  Project. Tender process will start soon.

27 600             

Furniture, Tools and Equipment CRR 150 093           20 000             -                  125 741           -               125 741           24 352             0.00% 20200706012957 Receive two blowers, waiting for brush cutters.  Rest of the funding going to 

purchase a bakkiesakkie.

82 113             

#N/A

Recreation, Sports Grounds & Halls 5 181 682        4 076 188        2 698 938        1 290 036        -               3 988 974        1 192 708        52.09% #N/A

Upgrading of swimming pool CRR 2 023 340        1 942 521        1 181 605        752 467           -               1 934 072        89 268             58.40% 20190703005668 Project scheduled for practical completion end 15 December 2021.  There was  a 

budget shortfall on the consultant's appointment and the virement was processed 

by Budget Office. Await SCM to process purchase order.

-                  

Furniture, Tools & Equipment CRR 156 000           65 997             17 711             84 464             -               102 175           53 825             11.35% 20200706012960 Purchase order was created for the Soccer poles FQ 43/22. Purchase order 

266843

26 626             

Recreational Equipment Sport CRR 62 520             -                  -                  47 270             -               47 270             15 250             0.00% 20200706012852 Purchase order was created for the Soccer poles FQ 43/22. Purchase order 

266843

-                  

Sight Screens/Pitch Covers Sports Grounds CRR 100 000           41 665             -                  -                  -               -                  100 000           0.00% 20190703005713 Technical report submitted to SCM, await purchase order. -                  

Cricket/Tennis Nets CRR 150 000           62 500             -                  -                  -               -                  150 000           0.00% 20210705085933 Technical report submitted to SCM, await purchase order. -                  

Sport: Community Services Special Equipment CRR 289 000           -                  84 152             31 591             -               115 743           173 257           29.12% 20200706012846 SCM specification meeting completed for the line marking machines and final 

specifications submitted to SCM on 05 November 2021 for advertising.

-                  

Upgrade of Irrigation System CRR 50 000             20 835             -                  -                  -               -                  50 000             0.00% 20210705085942  FQ 42/22 Upgrade of La Motte irrigation system was cancelled due to unavailble 

budget as only 1 bid was received. A new irrigation design is currently being 

-                  

Upgrade of Sport Facilities DSRF 600 000           250 000           -                  180 917           -               180 917           419 083           0.00% 20210705085939 FQ 19/22 Seating Stands, 2 seating stands procured. New resurfacing 

specification to be submitted to SCM to downward size the scope of work. 

Electrical Department completed the designs of the lighting needs at Groendal 

sport facility using existing tenders, to be loaded on Flexgen.

-                  

Building of Clubhouse & Ablution Facilities: Lanquedoc Sports groundsCRR 64 307             64 307             3 286               20 870             -               24 156             40 151             5.11% 20190829043056 New gutters of Phase 1 site meeting held on 05 November 2021, closing date 

scheduled for 09 November 2021. No bids were received from SCM, await new 

20 870             

Fencing: Sport Grounds (WC024) CRR 21 306             11 306             -                  -                  -               -                  21 306             0.00% 20200706013167 Fencing to be installed at swimming pool hall using existing fencing tender -                  

Skate Board Park CRR 1 056 050        1 056 050        1 022 614        1 019               -               1 023 633        32 417             96.83% 20190829043059 Currently an overspent of R-999,48 after installing a pedestrian gate at the 

skateboard park.

-                  

Upgrading of Tennis Courts: Idas Valley & Cloetesville CRR 609 159           561 007           389 569           171 439           -               561 008           48 151             63.95% 20200817071834 Project completed. Funds utilised to address the budget shortfall of the swimming 

pool upgrading consultant. Virement at Budget Office.

-                  

#N/A

Traffic Services 572 110           285 440           -                  401 936           -               401 936           170 174           0.00% #N/A

Furniture, Tools & Equipment CRR 100 000           41 665             -                  34 997             -               34 997             65 003             0.00% 20200706012933 There are outstanding reuests waiting for orders to be finalised. -                  

Mobile Radios CRR 100 000           41 665             -                  82 998             -               82 998             17 002             0.00% 20200706012936 Waiting for radios to be delivered. -                  

Replacement of Patrol Vehicles CRR 372 110           202 110           -                  283 941           -               283 941           88 169             0.00% 20190703005029 New order was recently uploaded referring to the old financial year order, waiting 

for payment to be done. 

271 428           

#N/A

Financial Services 400 000           90 000             191 037           2 397               30 461         223 895           176 105           47.76% #N/A

Financial Services General 400 000           90 000             191 037           2 397               30 461         223 895           176 105           47.76% #N/A

Furniture, Tools & Equipment CRR 400 000           90 000             191 037           2 397               30 461         223 895           176 105           47.76% 20200706012891 -                  

TOTAL - Capital 471 680 164    188 188 881    91 178 923      132 427 369    235 124       223 841 417    247 838 747    19.33%
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