	October 2023 Public Statement on Financial & Non-Financial Performance

	Non-Financial Project Status
	Project Name
	Bid Number
	Closing Date
	Clarification Meeting Date
	Estimated Project Duration/Delivery of Generators
	Financial Project Status
	Monthly 
Expenditure
	Planned monthly expenditure according to cashflow forecast
	Budget
	Total expenditure to Date
	Cashflow Forecast

	
	Supply Delivery and Installation of Generators for the period ending 30 June 2024
	B/SM 01/24
	21 August 2023
	04 August 2023
	12 Months
	
	R0.00
	R0.00
	R 6 175 000.00
	R0.00
	July 2023
	August 2023
	September 2023
	October 2023
	November 2023
	December 2023

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	R 6 175 000.00



