	December 2023 Public Statement on Financial & Non-Financial Performance																
Non-Financial Project Status	Project Name	Bid Number	Closing Date	Clarification Meeting Date	Estimated Project Duration/Delivery of Generators		Monthly Expenditure	Planned monthly expenditure according to cashflow forecast	Budget	Total expenditure to Date	Cashflow Forecast						
	Supply Delivery and	B/SM 01/24	21 August 2023	04 August 2023	12 Months	Project	R0.00	R0.00	R 6 175 000.00	R0.00	July 2023	August 2023	September 2023	October 2023	November 2023		January 2024
	Installation of Generators for the					Financial											R 6 175 000.00
	period ending 30 June 2024																